

Generator Interconnection Applications															
Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
1	12/11/2003	Withdrawn	NR/ER	Highway 231 & Magnison Butte Road, Lincoln County, WA	50	50	50.00	Devils Gap-Lind 115 kV	12/1/2005	Fall 2008	0	Wind	0	Withdrawn on 5/23/06	0
2	05/02/2006	SISA	NR/ER	T11N/Range 40 - 42E, T10N/Range 42E with numerous sections Garfield County, WA	200	200	200.00	Dry Creek-Talbot 230 kV	12/1/2008	0	0	Wind	0	Withdrawn on 12/09/08	Feasibility Study & System Impact Study
3	06/15/2007	Withdrawn	ER	T17N/Range 21E, T17N/Range 22E with numerous sections Kittitas County, WA	150	150	150.00	Walla Walla-Wanapum 230 kV	9/30/2008	0	0	Wind	0	Withdrawn on 8/15/07	0
4	07/09/2007	Withdrawn	NR/ER	T21N/Range 29W, MPM, section 7 Sanders County, MT	95	95	95.00	Noxon-Hot Springs #2 230 kV	Existing Generation, Currently connected to NWMT	0	0	Hydro	0	Withdrawn on 10/23/08	Feasibility Study & System Impact Study
5	07/11/2007	Withdrawn	NR/ER	T19N/Range 43 and 44W, multiple sections Whitman County, WA	75	75	75.00	Shawnee-Sunset 115 kV line near Rosalia	10/1/2009	0	0	Wind	0	Withdrawn on 2/03/09	Feasibility Study & System Impact Study
6	09/14/2007	Withdrawn	NR/ER	T20 and 22N/Range 44 and 45W, multiple sections Spokane County, WA	150	150	150.00	8th & Fancher-Latah Jct. 115 kV line or Benewah-Shawnee 230 kV line near Fairfield	10/1/2009	0	0	Wind	0	Withdrawn on 4/20/09	Feasibility Study & System Impact Study

Generator Interconnection Applications															
Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
7	10/12/2007	Withdrawn	NR/ER	T30/Range 1E sections 22, 23, 26, 27 Idaho County, ID	60	60	60.00	Grangeville-Nez Perce 115 kV line near Grangeville	10/1/2010	0	0	Wind	0	Withdrawn on 6/24/08	Feasibility Study
8	11/27/2007	FSA	NR/ER	T15/Range 28E 7.5 Miles SW of Othello, Adams County, WA	75	75	75.00	Benton-Othello 115 kV	10/15/2010	0	0	Wind	0	Delay In completion of SIS - now complete	Feasibility Study & System Impact Study
9	12/20/2007	Withdrawn	ER	The vicinity of Kai Road NW and B Road NW, Withrow, Douglas County, Washington	80	80	80.00	Chelan-Stratford 115 kV	2009/2010	0	0	Wind	0	Withdrawn on 7/3/08	Feasibility Study
10	12/24/2007	Withdrawn	NR/ER	T29/Range 1E sections 25, 35, 36, and T30/Range 2E sections 19 & 30 Idaho County, ID	100	100	100.00	Grangeville-Nez Perce 115 kV line near Grangeville	12/1/2010	0	0	Wind	0	Withdrawn on 6/24/08	Feasibility Study
11	01/02/2008	FSA	NR/ER	Highway 231 & Magnison Butte Road, Lincoln County, WA	50	50	50.00	Devils Gap-Lind 115 kV	12/31/2011	0	0	Wind	0	Delay In completion of SIS - now complete	Feasibility Study & System Impact Study
12	01/09/2008	SISA	NR/ER	T11N/Range 43E, sections 9, 16, 17 Garfield County, WA	200	200	200.00	Dry Creek-Talbot 230 kV	12/31/2011	0	0	Wind	0	Delay In completion of Feasibility Study now complete	Feasibility Study

Generator Interconnection Applications															
Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
13	01/16/2008	SISA	NR/ER	Garfield County, WA	200	200	200.00	Dry Creek 230 kV Substation	10/1/2009	0	0	Wind	0	Delay In completion of Feasibility Study now complete	Feasibility Study
14	02/12/2008	SISA	NR/ER	T13N-R45E Whitman County, WA	210	210	210.00	North Lewiston-Shawnee 230 kV	10/1/2010	0	0	Wind	0	Delay in completion of Feasibility Study now complete	Feasibility Study
15	06/23/2008	SISA	NR/ER	T30/Range 1E sections 22, 23, 26, 27 Idaho County, ID	120	120	120.00	Grangeville 115 kV Substation	12/31/2017	0	0	Wind	0	Withdrawn on 8/24/09	Feasibility Study
16	09/15/2008	SISA	NR/ER	Portions of Meagher, Wheatland, Sweetgrass and Still Water Counties, MT	200	200	200.00	Broadview-Townsend 500 kV line near Ringling, Montana	12/31/2013	0	0	Wind	0	Delay In completion of Feasibility Study. Will be performed by NorthWestern Energy	Feasibility Study & System Impact Study
17	03/06/2009	SISA	NR/ER	T19N/Range 43 and 44W, multiple sections Whitman County, WA	100	100	100.00	Benewah-Shawnee 230 kV line near Oakdale	6/1/2011	0	0	Wind	0	Mutually agreed to waive Feasibility Study	0
18	04/17/2009	SISA	NR	Highway 231 & Magnison Butte Road, Lincoln County, WA	15	15	15.00	Devils Gap-Lind 115 kV	12/31/2011	0	0	Wind	0	Withdrawn on 8/4/09	0

Generator Interconnection Applications															
Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
19	06/23/2009	Feasibility	NR/ER	Potlatch, Latah County, Idaho	65	65	65.00	Potlatch 115 kV Substation	12/31/2012	0	0	Biomass	0	0	Feasibility Study
20	07/13/2009	Feasibility	PURPA	Liberty Lake, Spokane County Washington, Parcel No. 551119091	1	1	1.00	East Farms Feeder 12F2 13 kV distribution line	12/31/2010	0	0	Solar	0	0	Feasibility Study
21	07/27/2009	Withdrawn	PURPA	Government Gulch Road, Shoshone County, Idaho	13	13	13.00	Pine Creek 115 kV Substation	6/30/2011	0	0	Biomass	0	Withdrawn on 11/13/09	Feasibility Study
22	08/04/2009	FSA	NR	Highway 231 & Magnison Butte Road, Lincoln County, WA	40	40	40.00	Devils Gap-Lind 115 kV	12/31/2011	0	0	Wind	0	Mutually agreed to waive Feasibility Study	System Impact Study
23	10/08/2009	Feasibility	NR/ER	T21N/Range 45E, sections 23 Spokane County, WA	120.6	120.6	120.60	Benewah-Shawnee 230 kV line near Latah	10/1/2012	0	0	Wind	0	0	0
24	10/28/2009	Withdrawn	PURPA	Corner of Lee & Booker Road, Othello WA, Adams County, WA	10	10	10.00	Lee & Reynolds 115 kV Substation	12/31/2011	0	0	Solar	0	Withdrawn on 11/16/09	0
25	11/19/2009	New	NR/ER	46°49'35.62" N 116°24'25.31" W; Bovill, Latah County, Idaho	65	65	65.00	Deary 115 kV Substation	12/31/2012	0	0	Biomass	0	0	0

Study reports (listed under column P) are available upon request. Contact Warren Clark @ 509-495-4186 or warren.clark@avistacorp.com to request a copy of a report. Reports

Generator Interconnection Applications

Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
--------	-----------------	-------------------	-----------------------	----------	-------------------	-------------------	------------	--	---------------------------	--------------------------------------	---------------------------------	---	------------------------------	---------------------------------	---

may contain Critical Energy Infrastructure Information ("CEII") and may require the requestor to sign a CEII Non-Disclosure Agreement prior to obtaining a copy of the report.

Glossary of terms

Construction	Construction phase
ER	Energy Resource
Feasibility	Feasibility Study phase
FSA	Facility Study phase
New	Application received
NR	Network Resource
PURPA	PURPA - State Jurisdictional
SISA	System Impact Study phase
	Project Withdrawn

Version History

Version	Date	Action	Change Tracking	Reviewed By
0	NA	Document Development	New	Warren Clark
1	06/11/07	New Request added	Amended	Warren Clark
2	06/20/07	New Request added & update info	Amended	Warren Clark
3	07/09/07	New Request added	Amended	Warren Clark
4	07/11/07	New Request added	Amended	Warren Clark
5	08/21/07	Request #3 Withdrawn	Amended	Warren Clark
6	09/21/07	New Request added	Amended	Warren Clark
7	10/10/07	Update Information	Amended	Warren Clark
8	10/16/07	New Request added & update info	Amended	Warren Clark
9	11/27/07	New Request added & update info	Amended	Warren Clark
10	12/21/07	New Request added & update info	Amended	Warren Clark
11	01/02/08	New Requests added	Amended	Warren Clark
12	01/09/08	New Requests added	Amended	Warren Clark
13	01/17/08	New Request added & update info	Amended	Warren Clark
14	02/12/08	New Request added & update info	Amended	Warren Clark
15	03/21/08	Update info	Amended	Warren Clark
16	05/05/08	Update info	Amended	Warren Clark
17	05/29/08	Update info	Amended	Warren Clark
18	06/24/08	New Request added & Update info	Amended	Warren Clark
19	07/21/08	Modified Project #15 (size & date)	Amended	Warren Clark
20	07/28/08	Updated Info	Amended	Warren Clark
21	09/17/08	New Request added & Update info	Amended	Warren Clark
22	10/27/08	Request #4 Withdrawn	Amended	Warren Clark
23	10/31/08	Updated info	Amended	Warren Clark
24	11/19/08	Updated info / Corrected date for #15	Amended	Warren Clark
25	12/09/08	Project #2 Withdrawn; updated info	Amended	Warren Clark
26	02/03/09	Project #5 Withdrawn; Corrected error in Project #11; updated other information	Amended	Warren Clark

Generator Interconnection Applications

Proj #	Date of Request	Status of Request	Service Type NR or ER	Location	Max Summer output	Max Winter output	Total (MW)	Station or Trans Line where interconn will be made	Projected In-Service Date	Known deviations to in-service date.	Availability of related studies	Type of facility (combined cycle, base load, CT, fuel type)	If not completed-explanation	Deviations from study timelines	Study reports posted subsequent to meeting & discussion of results.
27	03/09/09			New Request added & update info				Amended				Warren Clark			
28	04/21/09			Project #5 Withdrawn; New Request added & update info				Amended				Warren Clark			
29	06/29/09			New Requests added & update info				Amended				Warren Clark			
30	07/28/09			New Requests added & update info				Amended				Warren Clark			
31	08/25/09			Project #15 & #18 Withdrawn; New Request and & updated info				Amended				Warren Clark			
32	10/14/09			New Requests added & update info				Amended				Warren Clark			
33	10/29/09			New Requests added & update info				Amended				Warren Clark			
34	11/25/09			Project #21 & #24 Withdrawn; New Request and & updated info				Amended				Warren Clark			