

Transmission Study Metric		2011 Fourth Quarter	
		Affiliates	Non Affiliates
<b>Process time from initial service request to offer of SIS agreement Metrics</b>			
	Number of new SIS study agreements delivered to TC	0	0
	Number of new SIS agreements delivered to the TC more than 30 days after the TC submitted its request	0	0
	Average time (days) from request submittal to change in request status	n/a	n/a
	Average time (days) from request submittal to delivery of SIS agreement	n/a	n/a
<b>SIS Processing Time Metrics</b>			
	Number of SIS completed	0	0
	Number of SIS completed more than 60 days after receipt of executed SIS agreement	0	0
	Average time (days) from receipt of executed SIS agreement to date when completed SIS made available to TC	n/a	n/a
	Average cost of SIS completed during the period	n/a	n/a
<b>Service requests withdrawn from SIS queue metrics</b>			
	Number of requests withdrawn from the SIS queue	0	0
	Number of SIS withdrawn more than 60 days after receipt of executed SIS agreement	0	0
	Average time (days) from receipt of executed SIS agreement to date when request was withdrawn from SIS queue	n/a	n/a
<b>SIS completed more than 60 days after receipt of executed SIS agreement metrics</b>			
	Average number of days study was delayed due to TC's actions	n/a	n/a
<b>Process time from completed SIS to offer of facilities study metrics</b>			
	Number of new facilities study agreements delivered to TC	0	0
	Number of new facilities study agreements delivered to TC more than 30 days after the completion of the SIS	0	0
	Average time (days) from completion of SIS to delivery of facilities study agreement	n/a	n/a
	Number of new facilities study agreements executed	0	0
<b>Facilities Study Processing Time Metrics</b>			
	Number of facilities studies completed	0	0
	Number of facilities studies completed more than 60 days after receipt of executed facilities study agreement	0	0
	Average time (days) from receipt of executed facilities study agreement to date when completed facilities study made available to the TC	0	n/a
	Average cost of facilities studies completed during the period	n/a	n/a
	Average cost of recommended upgrades for facilities studies completed during the period	n/a	n/a
<b>Service requests withdrawn from facilities study queue metrics</b>			
	Number of requests withdrawn from the facilities study queue	0	0
	Number of facilities study withdrawn more than 60 days after receipt of executed facilities study agreement	0	0
	Average time (days) from receipt of executed facilities study agreement to date when request was withdrawn from the facilities study queue	n/a	n/a
<b>Facilities studies completed more than 60 days after receipt of executed facilities study agreement metrics</b>			
	Average number of days study was delayed due to TC's actions	n/a	n/a