

MidAmerican Energy Transmission Service Quarterly Study Metrics Q3 2009

(Does not include any TSR status changes or TSR submitted on Midwest ISO OASIS since the September 1, 2009 MidAmerican Energy integration into the Midwest ISO)

System Impact Study Metrics

	Affiliate	Non Affiliate
Number of SIS agreements delivered	0	0
Number of SIS agreements delivered more than 30 days after request	Not Applicable	Not Applicable
Average time (days) from request to change in request status	Not Applicable	Not Applicable
Average time (days) from request to delivery of SIS agreement	Not Applicable	Not Applicable
Number of SIS agreements executed	0	1
Number of SIS's completed	1	7
Number of SIS's completed more than 60 days after receipt of executed SIS agreement	1	0
Average time (days) from receipt of executed SIS agreement to date completed SIS made available to customer	225	49 ¹
Average cost of SIS's completed during the period	\$34,825	\$17,957.50
Number of requests withdrawn from SIS queue	1 ²	0
Number of SIS's withdrawn more than 60 days after receipt of executed SIS agreement	1 ³	0
Average time (days) from receipt of executed SIS agreement to date when request was withdrawn from SIS queue	118 ³	Not Applicable
For all SIS's completed more than 60 days after receipt of executed SIS agreement, average number of days study was delayed due to customers actions	0	Not Applicable

Facilities Study Metrics

	Affiliate	Non Affiliate
Number of FS agreements delivered to transmission customers	4	2
Number of FS agreements delivered to transmission customers more than 30 days after completion of SIS	0	0
Average time (days) from completion of SIS to delivery of FS agreement	26	20
Number of FS agreements executed	0	2
Number of FS's completed	0	2
Number of FS's completed more than 60 days after receipt of executed FS agreement	Not Applicable	0
Average time (days) from receipt of executed FS agreement to date when completed FS made available to customer	Not Applicable	54
Average cost of FS completed during the period	Not Applicable	\$7,406.25 ⁴
Average cost of recommended upgrades for FS's completed during the period	Not Applicable	0 ⁵
Number of requests withdrawn from FS queue	1	0
Number of FS withdrawn more than 60 days after receipt of executed FS agreement	1	Not Applicable
Average time (days) from receipt of executed FS agreement to date when request was withdrawn from FS queue	90	Not Applicable
For all FS's completed more than 60 days after receipt of executed FS agreement, average number of days study was delayed due to customers actions	0	Not Applicable

1. Average days calculated based upon agreed to study start date or actual start date if earlier.
2. Only service requests withdrawn after the execution of a SIS Agreement are included.
3. It should be noted that for the SIS withdrawn more than 60 days after receipt of executed SIS agreement the system impact study was already completed and sent to customer and customer did not execute facilities study agreement.
4. Includes TranServ costs only as sensitivity results showed no need for further study by MEC.
5. No upgrades were required on MidAmerican system.