LOCAL TRANSMISSION NETWORK PLANNING PROCESS
STUDY SCHEDULE

SCHEDULE: The following schedule is based upon the FRCC Databank Transmission Planning Model Development process being complete by 2015 scheduled kick-off date and may change based on adjustments to the schedule as warranted.

Timeframe	***Step***	***Attachment N-2 Study Process Steps***	***Schedule per Att N-2 Timeline***	***Target Date***	***Completion Date***
2 months [see TWG work schedule for specifics]	2	FRCC DB Transmission Planning Model Development			
2nd Quarter	2 cont'd	Local Transmission Network Planning Process Kick-off Meeting. Notification will be posted on OASIS.		06/30/15	06/30/15
Within 2 months of the latter of Step 2 or Step 2 cont'd	3	Case Development – FRCC FY 2015 DB cases with any changes to study cases determined in the Kick-off Meeting. Includes electronic posting.	10/31/15	9/15/15	09/16/15
Within 2 months of completion of Step 3	4	Perform System Analysis.	12/31/15	11/30/15	11/19/15
Within 1 month of completion of Step 4	5	Identification of Problems for further Investigation	01/31/16	12/15/15	12/14/15
Within 2 months of completion of Step 5	6	Identify Potential Solutions/Mitigation Proposals to address problems/issues	03/31/16	01/21/16	01/21/16
Within 2 months of completion of Step 6 above	6 cont'd	Selection of Preferred Transmission Plan	05/31/16	02/28/16	02/29/16