Idaho Power Company

Attachment K - Study Cycle Timeline

Starting January 1, 2008

Biennial Planning Cycle and Schedule

	Biennial Transmission Planning Cycle				Economic Study Cycle
	Months	Quarter	Activity		Activity
Even Years	JAN-MAR	Qtr 1	Information Gathering		Receive and Prioritize Requests
	APR-JUN	Qtr 2	Study Plan and Assumptions		Study
	JUL-SEP	Qtr 3	Draft Plan Analysis		Report/Review Results
	OCT-DEC	Qtr 4			
Odd Years	JAN-MAR	Qtr 5	Draft Study Results and Review		Receive and Prioritize Requests
	APR-JUN	Qtr 6	Economic Studies and Cost Allocation Process		Study
	JUL-SEP	Qtr 7	Final Plan Report and Review		Report/Review Results
	OCT-DEC	Qtr 8	Final Plan		

P.O. Box 70 (83707)
1221 W. Idaho St.
Boise, ID 83702