Master Transmission Request Schedule - May 22, 2009

Nevada Power Company Transmission Service w/Interconnection Requests - Short Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Comments
no req rec that a required study																

Nevada Power Company Transmission Service w/Interconnection Requests - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
no req rec that a required study																

Nevada Power Company NetworkTransmission Service (Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term				SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Nevada Power Co.	484 MW	Northwest Sub	NPC Uncongested Grid	12/23/08	01/01/12		12/23/08									Study Stage
Nevada Power Co.	84 MW	Jean Sub	NPC Uncongested Grid	01/09/09	11/01/10		1/16/09									Study Stage
Nevada Power Co.	20 MW	Ft Churchill 120kv bus	NPC Uncongested Grid	04/13/09	12/01/10		4/30/09									Study Stage
Nevada Power Co.	62 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	41 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	13 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	19 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	31.5 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	23.6 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	49.5 MW	Harry Allen	NPC Uncongested Grid	04/20/09	12/31/12		4/30/09									Study Stage
Nevada Power Co.	8MW	Bighorn Sub	NPC Uncongested Grid	05/04/09	05/01/11		5/15/09									Study Stage
Nevada Power Co.	10MW	Harry Allen	NPC Uncongested Grid	05/15/09	05/01/11		5/15/09									Study Stage

Sierra Pacific Power Company Transmission Service w/Interconnection Requests - Short Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
no req rec that a required study																

Sierra Pacific Power Company Transmission Service w/Interconnection Requests - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term				SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Vulcan	60 Mw	345 kV Substation near Fernley	Hilltop	02/06/09	04/01/12	5 years	39,853		2/9/09	03/11/09	05/11/09					TSA Negotiations
Plumas-Sierra REC	8 Mw	Gonder Sub	Ft Sage	03/31/09	01/01/11	5 years	4/3/09		4/9/09	04/27/09						Study Stage
Nevada Power Company	62 MW	Star Flat Switching Sta	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	41 MW	Crook Rd Tap	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	13 MW	Steamboat Sub	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	19 MW	Desert Peak	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	31.5 MW	Macari Switching Sta	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	23.6 MW	Enel Salt Wells	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Nevada Power Company	49.5 MW	#162 Ln	Harry Allen	04/20/09	12/31/12	5 years	4/30/09									Study Stage
Cargill	8MW	SPPC	Gonder	04/24/09	01/01/11	6 years	5/5/09									TSA Negotiations
Cargill	3MW	SPPC	Summit	05/04/09	01/01/11	6 years	5/5/09									TSA Negotiations

Sierra Pacific Power Company NetworkTransmission Service (Non-Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term				SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Mt Wheeler Power	42 MW	Gonder Sub	Machacek Sub	05/26/06	12/01/08	15 years	5/30/06		6/16/06	09/07/06	01/30/07	02/26/07	01/30/07	3/07&6/8/07	No longer req	TSA signed

Sierra Pacific Power Company NetworkTransmission Service (Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term				SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Sierra Pacific Power	200 MW	Mdpt-Humb 345kV	SPPCo Uncongested Grid	06/01/07	01/01/11		6/1/07									pending RES study
Sierra Pacific Power	19.5 MW	Ft Churchill	SPPCo Uncongested Grid	04/13/09	12/01/10		4/23/09									Study Stage