QUEUE / PRIORITY OF REQUEST FOR GENERATION INTERCONNECTIONS

	Queue

No.
	General location of Interconnection
	County in

Florida
	Megawatt Capacity/Addition Summer/Winter
	In-Service Date
	Date Project Established in Queue
	Type of Facility/

Primary Fuel 

	Studies Completed /  Status 


	62&63
	Corbett Sub 

	Palm Beach
	1243/1357
	06/01/09
	05/13/2002
	CC/Gas
	All / In-Service

	66
	Turkey Point Sub 3
	Miami-Dade
	1144/1220
	06/01/07
	11/18/2002
	CC/Gas
	All / In-Service

	74
	Corbett Sub 3
	Palm Beach
	1243/1357
	06/01/10
	08/20/2003
	CC/Gas
	All / Construction Pending

	75
	Corbett Sub 3
	Palm Beach
	1243/1357
	06/01/11
	08/20/2003
	CC/Gas
	All / Construction Pending

	76
	Okeelanta Sub 

	Palm Beach
	65/65
	05/01/06
	09/09/2003
	ST/W
	All / In-Service

	79
	Midway Sub 3, 4
	St. Lucie
	305/330
	05/31/08
	09/23/04
	CC/Gas
	All / In-Service

	82
	Lazy Acres Sub 3, 4
	Lee
	21/21
	02/15/07
	01/31/05
	ST/W
	All / In-Service

	84
	Geneva Sub
	Seminole
	6/6
	11/01/06
	09/22/05
	R/W
	All / In-Service

	87
	Brevard Sub 3, 5
	Brevard
	176/197
	12/16/07
	12/29/05
	CT/Gas
	All / In-Service

	88
	Cox Sub
	Brevard
	12/12
	4/23/08
	01/20/06
	R/W
	All / In-Service

	98
	Turkey Point Sub 3, 4
	Miami-Dade
	1700/1700
	06/01/18
	09/01/06
	N/N
	All / Withdrawn

	99
	Turkey Point Sub 3, 4
	Miami-Dade
	1700/1700
	06/01/19
	09/01/06
	N/N
	All / Withdrawn

	107
	Turkey Point Sub 4 
	Miami-Dade
	1300/1300
	06/01/18
	08/30/07
	N/N
	FS / SIS / OPT Underway

	108
	Turkey Point Sub 4
	Miami-Dade
	1300/1300
	06/01/19
	08/30/07
	N/N
	FS / SIS / OPT Underway

	110
	Hutchinson Island Sub
	Palm Beach
	20.7/20.7
	10/01/08
	09/21/07
	Wind/Wind
	All / Construction Pending

	111
	Riviera Sub 4
	Palm Beach
	1219/1355
	06/01/12
	12/18/07
	CC/Gas
	None / Withdrawn

	112
	Cape Canaveral Sub 4
	Brevard
	1219/1355
	06/01/13
	12/18/07
	CC/Gas
	None / Withdrawn

	113
	Whidden Sub 3
	Desoto
	309/333
	06/01/12
	02/06/08
	CC/Gas
	FS / SIS Underway

	114
	St. Lucie Sub4
	St. Lucie
	147/147
	11/01/11
	04/15/08
	N/N
	FS / SIS Underway

	115
	St. Lucie Sub4
	St. Lucie
	167/167
	06/01/12
	04/15/08
	N/N
	FS / SIS Underway

	116
	Turkey Point Sub 4
	Miami-Dade
	142/142
	06/01/11
	04/15/08
	N/N
	FS / SIS Underway

	117
	Turkey Point Sub 4
	Miami-Dade
	142/142
	05/01/12
	04/15/08
	N/N
	FS / SIS Underway

	118
	Sunshine Sub 3, 4
	Desoto
	100/100
	12/01/08
	04/23/08
	Solar/Solar
	All / Construction Pending

	119
	Grissom Sub 3, 4
	Brevard
	30/30
	12/01/08
	04/29/08
	Solar/Solar
	All / Construction Pending

	120
	Cape Canaveral Sub 4
	Palm Beach
	1243/1365
	06/01/13
	04/29/08
	CC/Gas
	FS Underway

	121
	Riviera Sub 4
	Brevard
	1231/1332
	06/01/14
	04/29/08
	CC/Gas
	FS Underway


� Combined Cycle = CC; Combustion Turbine = CT; Steam Turbine = ST; Reciprocal Engine = R; Natural Gas = Gas; Waste = W, Coal = C, Nuclear = N


� Feasibility Study = FS; Facilities Study = FAS; System Impact Study = SIS; Optional Study = OPT; Interconnection Agreement = IA; Trial Operation = TO; Studies available upon request, contact Mr. Tom B. Sanders (305-442-5922 or tom_b_sanders@fpl.com)


� Project has been requested to be designated as a Network Resource or a valid request has been submitted for Long-Term Firm Point-to-Point Transmission Service for the full or partial output of the project.


� Project has requested Network Resource Interconnection Service.
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