
Monday, August 12, 2002 1

Listing of IPP Generator Interconnection Requests 
 
 
 

Requester # Site Location 
Max 

Generation 
Level 

Planned In-
Service 

Date 

SIS Request 
Date 

FS 
Agreement 
Execution 

Date 

Interconnection 
Agreement 

Execution Date 
Project Status 

SIS / FS* 
Summary 

Link 
 

1001 OVEC DOE X530-Kyger 345 kV 910 6/1/04 11/2/99 11/2/99 1/30/01 Cancelled   

1002 OVEC DOE X533-Kyger 345 kV 640 6/1/04 4/17/00 3/7/01  Withdrawn   

1003 OVEC Pierce Substation 720 6/1/05 6/21/00   Withdrawn   

1004 OVEC DOE X530-Kyger 345 kV 300 6/1/03 7/5/00 7/31/01  Cancelled   

1005 OVEC DOE X530-Kyger 345 kV 1220 6/1/03 8/16/00   Cancelled   

1006 OVEC Clifty Creek Plant 620/1240 6/1/05 11/27/00   Withdrawn   

1007 OVEC Clifty-Pierce 345 kV 620/1240 6/1/05 11/27/00   Withdrawn   

1008 OVEC Clifty-Dearborn 345 kV 640 6/1/03 11/27/00   Withdrawn   

1009 OVEC Clifty-Pierce 345 KV 640 6/1/03 3/19/01   Withdrawn   
 
 
 

SIS PND  - System Impact Study Pending 
Phase 1 SIS PRG - Phase 1 of System Impact Study in Progress 
Phase 1 SIS Done - Phase 1 of System Impact Study Completed 
Phase 2 SIS PRG - Phase 2 of System Impact Study in Progress 
SIS Done  - System Impact Study Completed 
FSA   - Facilities Study Agreement Executed 
FS PRG  - Facilities Study in Progress 
FS Done  - Facilities Study Completed 
Withdrawn  - Withdrawn by IPP 
Cancelled  - Project or Study Cancelled 
IA   - Interconnection Agreement Executed 
LA   - Letter of Agreement to Initiate Engineering, Design and Procurement of Long Lead Time Equipment 
 
*Summaries are being prepared 
 
 
 
 
 
 
 


