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	CROW Web - Outage Request Report
PSE Transmission Outages
	david.parker@pse.com



	Business Units:
	All Business Units

	Date Range:
	from 06/18/2017 to 09/17/2017

	Equipment Classes:
	Bus, Capacitor, Circuit Breaker, Circuit Switcher, Disconnect Switch, Switchgear, Transformer, Transmission Circuit

	Generate By:
	Control Center: PSE Transmission Control Center


	OUTAGE REQUESTS

	Outage #/
Revision/
Status
	Station/
Circuit/Equipment
	Requested Date Range/
Duration
	From/To/Type
	Required Approvals
	Path(s) Affected
	Requested By/
Reason/Priority

	
	
	
	
	
	Path
	OTC Impact
	WECC OTC
Seas. Ratings
	

	1-00486951
Revision #2
TOP Proposed
	Nooksack - Kendall   55 kV Line : Glacier Tap - Nooksack, Nooksack - Kendall   55 kV Line : Kendall - Glacier Tap OOS
	2017/08/18 to
2017/08/18
13 Hours
	06:00 - 19:00
Continuous
	
	
	
	
	Parker, David
Proximity work replacing bridge
S: Loop

	1-00456256
Revision #2
TOP Proposed
	Olympia-Shelton 5 230kV Line, Olympia-St Clair 1 230KV Line, Olympia: 230kV Center Main Bus, Olympia: PCB A-1770, Olympia: PCB A-206, Olympia: PCB A-356, Olympia: PCB A-358 OOS
	2017/08/22 to
2017/08/22
9 Hours
	07:30 - 16:30
Continuous
	
	
	
	
	BPA, Dart
#1095665 DISCONNECT MAINTENANCE

	1-00454702
Revision #4
TOP Proposed
	Talbot Hill - Christopher   115 kV Line : Orchard - Talbot OOS
	2017/08/27 to
2017/09/03
7.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	McCulloch, Al J.
Proximity work at I405 with state contractor

	1-00486557
Revision #1
TOP Proposed
	Anderson Canyon - Beverly Park 115kV OOS
	2017/07/05 to
2017/07/06
1.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	TOA, Chelan
Replace a pole on AC-CC 8/4

	1-00486932
Revision #1
TOP Proposed
	Foss Corner 115kV P1073 BP&C OOS
	2017/07/05 to
2017/07/18
13.33 Days
	07:00 - 15:00
Continuous
	
	
	
	
	Parker, David
Replacing FOS PCB 1073

	1-00487039
Revision #1
TOP Proposed
	Whidbey - Greenbank #1   115 kV Line : Whidbey - Coupeville OOS
	2017/07/05 to
2017/07/05
8.5 Hours
	07:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Cell site
S: Ackerlund

	1-00469821
Revision #3
TOP Proposed
	Sammamish - Novelty Hill #2   230 kV Line : Novelty Hill - Sammamish OOS
	2017/07/05 to
2017/07/05
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
End to end testing

	1-00489289
Revision #1
TOP Confirmed
	FLORAL HILLS TAP-NORTH ALDERWOOD SECT BRIGHTWATER-HALLS LAKE 115KV LINE 1817-1824-N.O. 1845-1670, FLORAL HILLS TAP-POLARIS TAP SECT SNOKING- BEVERLY PARK 115KV LINE 4284-4688, SNO-KING-NORTH CREEK-FLORAL HILLS SECT SNO-KING-BEVERLY PARK 115KV LINE B1584-1741-N.O. 1823-N.O. 1845-4284, Floral Hills 115/12KV BANK 1, FLORAL HILLS BANK #1 SECT BRIGHTWATER-HALLS LAKE 115KV LINE 1824-1825-N.O. 1823, NORTH CREEK TAP-NORTH CREEK SECT SNOKING- BEVERLY PARK 115KV LINE 1741-N.O. 1789 OOS
	2017/07/05 to
2017/07/07
2.33 Days
	08:00 - 16:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	Dotson, Jim
MAINT 115KV SW'S 1845, 5284, 1741

	1-00486819
Revision #1
TOP Proposed
	Berrydale - Krain Corner   115 kV Line : Pipe Lake - Four Corners OOS
	2017/07/06 to
2017/07/07
1.4 Days
	06:30 - 16:00
Return Evenings
	
	
	
	
	Parker, David
Replacing poles

	1-00487015
Revision #1
TOP Proposed
	Sammamish - Moorlands #1   115 kV Line : Inglewood - Juanita OOS
	2017/07/06 to
2017/07/12
6.44 Days
	07:30 - 18:00
Return Evenings
	
	
	
	
	Parker, David
Cell site
S: Wheelock

	1-00486475
Revision #1
TOP Proposed
	Anderson Canyon - Beverly Park 115kV OOS
	2017/07/07 to
2017/07/07
9 Hours
	07:00 - 16:00
Continuous
	
	
	
	
	TOA, Chelan
Repair infrared hot spots on 6-908.

	1-00480380
Revision #2
TOP Proposed
	March Point - Whidbey #2   115 kV Line : Hillcrest - Whidbey, Whidbey - Greenbank #2   115 kV Line : Whidbey - Swantown Tap, Faber 115kV SW575, Whidbey Capacitor Bank OOS
	2017/07/07 to
2017/07/07
7 Hours
	08:00 - 15:00
Continuous
	
	
	
	
	Parker, David
WBY north bus, replacing hardware
S: Ackerlund

	1-00488906
Revision #1
TOP Proposed
	White River - O'Brien #2   115 kV Line : Ellingson Tie - Peasley Canyon, White River - O'Brien #2   115 kV Line : White River - Ellingson Tie OOS
	2017/07/10 to
2017/07/10
12 Hours
	06:00 - 18:00
Continuous
	
	
	
	
	Parker, David
Adding supervisory control to pole switch 266

	1-00467128
Revision #10
TOP Proposed
	Saint Clair - Gravelly Lake #2   115 kV Line : McAllister Springs Tap - Holden Tap OOS
	2017/07/10 to
2017/09/27
79.42 Days
	07:30 - 17:30
Continuous
	
	
	
	
	Parker, David
Railroad building bridge.

	1-00480702
Revision #1
TOP Proposed
	Anderson Canyon - Beverly Park 115kV OOS
	2017/07/10 to
2017/07/21
11.33 Days
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
Re-framing old structures

	1-00486462
Revision #1
TOP Proposed
	Starwood - Midway   115 kV Line : Redondo - Lakota OOS
	2017/07/11 to
2017/07/11
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
Installing spacers

	1-00462832
Revision #4
TOP Confirmed
	SCL Bothell - Sammamish   230 kV Line : SCL Bothell - Sammamish Bothell Substation to Sammamish Substation 230kv Line, SCL Diablo - SCL Bothell #1 230kV Line Diabo Substation to Bothell Substation #1 230kv Line, SCL Bothell Bank #62 Bothell Substation Bank 62, SCL Bothell BKR 240-66 Bothell Substation Bkr 240-66, SCL Bothell BKR 240-69 Bothell Substation Bkr 240-69 OOS
	2017/07/13 to
2017/07/14
1.5 Days
	08:00 - 20:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	Sandoval, Marcus
Bkr 240-66 Relay Testing after Replacement

	1-00474155
Revision #5
TOP Proposed
	White River - Alderton #4   115 kV Line : Edgewood Tap - Cedarhurst OOS
	2017/07/14 to
2017/07/14
9.5 Hours
	06:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing pole

	1-00480377
Revision #3
TOP Proposed
	March Point - Burrows Bay #2   115 kV Line : March Point - Burrows Bay, March Point - Texaco West   115 kV Line : March Point - Texaco West, March Point - Whidbey #1   115 kV Line : March Point - Crescent Harbor Tap, March Point Capacitor Bank, March Point P3033 BP&C OOS
	2017/07/14 to
2017/07/14
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
MPT South Bus, replacing hardware
S: Ackerlund

	1-00474154
Revision #5
TOP Proposed
	White River - Alderton #4   115 kV Line : Cedarhurst - Stewart Tap OOS
	2017/07/17 to
2017/07/17
9.5 Hours
	06:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing pole

	1-00480712
Revision #2
TOP Proposed
	Cle Elum - Kittitas   115 kV Line : Woldale - Cle Elum OOS
	2017/07/17 to
2017/07/17
10.5 Hours
	06:30 - 17:00
Continuous
	
	
	
	
	Parker, David
Resolving noise complaint

	1-00478151
Revision #3
TOP Proposed
	Snohomish-Beverly Park 3 115kV Line OOS
	2017/07/17 to
2017/07/21
4.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	BPA, Dart
#1110558 POLE REPLACEMENT

	1-00485075
Revision #1
TOP Proposed
	White River - Alderton #4   115 kV Line : White River - Edgewood Tap OOS
	2017/07/18 to
2017/07/21
3.4 Days
	06:30 - 16:00
Return Evenings and Weekends
	
	
	
	
	Parker, David
Replacing poles

	1-00486946
Revision #1
TOP Proposed
	South Bremerton - Valley Junction   115 kV Line : Tracyton - Valley Junction OOS
	2017/07/19 to
2017/07/31
12.33 Days
	07:00 - 15:00
Continuous
	
	
	
	
	Parker, David
Replacing VJU PCB 7284
S: Cook

	1-00489507
Revision #2
TOP Proposed
	Olympia - Plum Street   115 kV Line : Capital - Plum Street OAT, Olympia - Plum Street   115 kV Line : Olympia - Capital OAT OOS
	2017/07/20 to
2017/07/20
8 Hours
	08:00 - 16:00
Noncontinuous
	
	
	
	
	Parker, David
Replacing line PTs
S: Sylvester

	1-00485076
Revision #1
TOP Proposed
	White River - Fairchild   115 kV Line : White River - Sumner OOS
	2017/07/24 to
2017/08/11
18.4 Days
	06:30 - 16:00
Return Evenings
	
	
	
	
	Parker, David
Replacing poles

	1-00478153
Revision #3
TOP Proposed
	Snohomish-Beverly Park 4 115kV Line OOS
	2017/07/24 to
2017/07/25
1.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	BPA, Dart
#1110562 POLE REPLACEMENT

	1-00454698
Revision #10
Implemented Unverified
	Talbot Hill - Christopher   115 kV Line : Orchard - Talbot OOS
	2017/06/07 to
2017/06/19
12.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	McCulloch, Al J.
Proximity work by I405 State Contractor
S: Downing, Allen

	1-00481712
Revision #8
Implemented Unverified
	Anderson Canyon - Beverly Park 115kV OOS
	2017/06/12 to
2017/06/20
8.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	TOA, Chelan
Potelco to pull install a new structure, pull conductor and clip, Upper Whitepine Re-locate project.

	1-00480930
Revision #8
Implemented Unverified
	March Point - Burrows Bay #1   115 kV Line : March Point - Anacortes OOS
	2017/06/11 to
2017/06/30
18.98 Days
	17:30 - 17:00
Continuous
	
	
	
	
	Parker, David
Replacing poles
S: Ackerlund

	1-00485865
Revision #3
RC OPA D+1 Confirmed
	Berrydale - Lea Hill   115 kV Line : Sequoia - Lea Hill OOS
	2017/06/19 to
2017/06/27
8.4 Days
	06:30 - 16:00
Return Evenings
	
	
	
	
	Parker, David
Replacing poles
S: Downing

	1-00483397
Revision #3
RC OPA D+1 Confirmed
	WALLACE TAP-JACKSON SECT SNOHOMISH-SNPD 7 JACKSON SOUTH 115KV LINE 1820-1787, Jackson BRK 1779 OOS
	2017/06/19 to
2017/06/19
8 Hours
	08:00 - 16:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	Dotson, Jim
RELAY MAINT ON JACKSON 115KV BRK 1779

	1-00489144
Revision #2
RC OPA D+1 Confirmed
	Sammamish - North Bellevue 115kV Line : North Bellevue Tap - Overlake Tap OOS
	2017/06/19 to
2017/06/23
4.31 Days
	08:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing poles. N.O. section of line.

	1-00479009
Revision #5
RC Short-Range Confirmed
	South Bremerton - Long Lake #1   115 kV Line : East Port Orchard - Manchester, South Bremerton - Long Lake #1   115 kV Line : East Port Orchard Tap - East Port Orchard OOS
	2017/06/20 to
2017/06/20
9.5 Hours
	06:00 - 15:30
Continuous
	
	
	
	
	Parker, David
Repairing EPO SW 7428

	1-00443371
Revision #6
RC Short-Range Confirmed
	Sedro 230/115kv Bank 1, Sedro Woolley 115kV 676, Sedro Woolley 115kV 676_A, Sedro Woolley 115kV 676_M, Sedro Woolley 230kV 3159, Sedro Woolley 230kV 3159_D2, Sedro Woolley 230kV 735, Sedro Woolley 230kV 735_D1 OOS
	2017/06/20 to
2017/06/20
9 Hours
	07:00 - 16:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	McCulloch, Al J.
Relay testing and trip checks

	1-00468506
Revision #4
RC Short-Range Confirmed
	Snohomish: Snohomish Co PUD 115kV Feeder 5 BYPASS B-1699 OVER BUS TIE PCB B-474, Snohomish-Beverly Park 4 115kV Line, Snohomish: 115kV Main Bus Section 1, Snohomish: 230/115kV Bank 1, Snohomish: PCB B-1698, Snohomish: PCB B-1699, Snohomish: PCB B-1700, Snohomish: PCB B-1735, Snohomish: PCB B-486 OOS
	2017/06/20 to
2017/06/20
11 Hours
	07:00 - 18:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	BPA, Dart
#1099672 COMPLETE SERVICE ON B-1699, B-1700, B-1698 & B-486 M/B DISC, B-1735 M/B SECT 1 DISC & DIAGNOSTIC SERVICE ON 115KV M/B SECT 1 PT'S

	1-00484978
Revision #8
RC Short-Range Confirmed
	Bremerton - U.S. Navy Keyport   115 kV Line : Bremerton - McWilliams Tap OOS
	2017/06/20 to
2017/06/20
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
Removing inset distribution pole
S: Aquino
Mitigation plan attached

	1-00489391
Revision #1
TOP Confirmed
	March Point - Whidbey #1   115 kV Line : Crescent Harbor Tap - Whidbey, March Point - Whidbey #1   115 kV Line : March Point - Crescent Harbor Tap OOS
	2017/06/20 to
2017/06/20
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
Re-install jumpers to PTs on switches 707 & 708

	1-00480495
Revision #4
TOP Confirmed
	Anderson Canyon - Beverly Park 115kV OOS
	2017/06/21 to
2017/06/30
9.38 Days
	07:00 - 16:00
Continuous
	
	
	
	
	TOA, Chelan
These work orders are to replace structures. AC-CC 0/7, 0/8, 0/9- by Pfister     2/4, 2/1, 2/6 by Magnum

	1-00474152
Revision #3
RC Short-Range Confirmed
	O'Brien - Asbury   115 kV Line : Harvest - Boeing Aerospace, Obrien P625 BP&C OOS
	2017/06/21 to
2017/06/21
5 Hours
	09:00 - 14:00
Continuous
	
	
	
	
	Parker, David
End to end testing.

	1-00486936
Revision #3
RC Short-Range Confirmed
	Alderton - Electron Heights 115 kV Line: Alderton - Rhodes Lake OOS
	2017/06/22 to
2017/06/23
1.33 Days
	08:00 - 16:00
Return Evenings
	
	
	
	
	Parker, David
Pole change out

	1-00474153
Revision #3
RC Short-Range Confirmed
	O'Brien - Asbury   115 kV Line : Boeing Aerospace - Asbury OOS
	2017/06/22 to
2017/06/22
5 Hours
	09:00 - 14:00
Continuous
	
	
	
	
	Parker, David
End to end testing

	1-00485074
Revision #4
RC Short-Range Confirmed
	White River - Alderton #2   115 kV Line : White River - Gardella Tap OOS
	2017/06/23 to
2017/06/24
1.35 Days
	07:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing poles
S: Collins
Mitigation plan attached

	1-00474156
Revision #7
TOP Confirmed
	White River - Alderton #4   115 kV Line : White River - Edgewood Tap OOS
	2017/06/25 to
2017/06/26
1.4 Days
	06:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing poles
S: Collins

	1-00486999
Revision #4
TOP Confirmed
	Sammamish - Novelty Hill #1   115 kV Line : Union Hill - Sterling OOS
	2017/06/26 to
2017/06/27
1.44 Days
	07:30 - 18:00
Return Evenings
	
	
	
	
	Parker, David
Cell site

	1-00474158
Revision #7
TOP Confirmed
	White River - Fairchild   115 kV Line : White River - Sumner OOS
	2017/06/27 to
2017/06/29
2.4 Days
	06:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Replacing poles
S: Collins

	1-00489915
Revision #2
TOP Confirmed
	Cascade - Cle Elum   115 kV Line : Cascade - North Cle Elum Tap OOS
	2017/06/27 to
2017/06/27
15 Mins
	10:00 - 10:15
Continuous
	
	
	
	
	Parker, David
Profile CAS PCB 262

	1-00486808
Revision #2
TOP Confirmed
	Berrydale - Lake Youngs   115 kV Line : Berrydale - Fairwood OOS
	2017/06/28 to
2017/06/29
1.4 Days
	06:30 - 16:00
Return Evenings
	
	
	
	
	Parker, David
Replacing poles

	1-00443146
Revision #5
TOP Confirmed
	White River - Alderton #4   115 kV Line : Stewart Tap - Alderton OOS
	2017/06/30 to
2017/10/31
123.33 Days
	08:00 - 16:00
Continuous
	
	
	
	
	Bishop, Warren
Cut Jumpers at grid 568093/156133 to ALD 1283-L&A

	1-00443148
Revision #5
TOP Confirmed
	White River - Alderton #4   115 kV Line : Stewart Tap - Alderton OOS
	2017/06/30 to
2017/06/30
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Bishop, Warren
Cutting jumpers at grid 568092/156133

	1-00475575
Revision #5
TOP Confirmed
	Alderton - Fredrickson #2   115 kV Line : Alderton - Hemlock, Alderton - Fredrickson #2   115 kV Line : Hemlock - Fredrickson OOS
	2017/06/30 to
2017/06/30
8 Hours
	08:00 - 16:00
Continuous
	
	
	
	
	Parker, David
Removing shoe-fly around Hemlock

	1-00480379
Revision #3
TOP Confirmed
	March Point - Whidbey #1   115 kV Line : Crescent Harbor Tap - Whidbey, Whidbey - Greenbank #1   115 kV Line : Whidbey - Coupeville OOS
	2017/06/30 to
2017/06/30
7 Hours
	08:00 - 15:00
Continuous
	
	
	
	
	Parker, David
WBY South bus, Replacing hardware
S: Ackerlund

	1-00475780
Revision #9
Completed Verified
	Blumaer 115kV 871, Spurgeon Creek 115kV 7433, Spurgeon Creek 115kV 7434 OOS
	2017/05/04 to
2017/08/01
89.06 Days
	16:35 - 18:00
Continuous
	
	
	
	
	Poliquin, David
Lightning storm

	1-00432356
Revision #16
Implemented Unverified
	BPA Maple Valley - Talbot Hill #2   230 kV Line : BPA Maple Valley - Talbot Hill, Talbot Hill - O'Brien #3   230 kV Line : Talbot Hill - O'Brien, Talbot Hill - SCL South   230kV Line : Talbot Hill - SCL South, Talbot Hill 230/115kv Bank 2, Talbot Hill 230kV SW685 OOS
	2017/05/15 to
2017/10/31
169.33 Days
	08:00 - 16:00
Continuous
	
	Path 3
	/a 
	3150 MW N->S
2000 MW S->N
	Grieger, Lisa
Terminal clearance needed:  BMA A-1130 and SCL SOS PCB 240-9.         Rebuild Talbot Hill 230kv north bus.

operating plan SLIM 118_R1 is attached

	1-00481780
Revision #4
Implemented Unverified
	Anderson Canyon - Beverly Park 115kV OOS
	2017/05/23 to
2017/09/01
101.15 Days
	12:30 - 16:00
Noncontinuous
	
	
	
	
	TOA, Chelan
Opened 6-900 due to high conductor temperature. We open it daily during the summer months, and then reclose at night.
We can change the open on the line for maintenance on the Chelan or Puget side

	1-00481711
Revision #6
Completed Unverified
	March Point P580 BP&C OOS
	2017/05/26 to
2017/06/21
26.35 Days
	07:30 - 16:00
Continuous
	
	
	
	
	Parker, David
Breaker testing and repair
S: Ackerlund

	1-00464824
Revision #6
Implemented Unverified
	Stillwater - Cottage Brook   115 kV Line : Cottage Brook - Duvall Tap OOS
	2017/05/26 to
2017/10/06
133 Days
	16:00 - 16:00
Continuous
	
	
	
	
	Parker, David
replacing poles and re-conductoring line

	1-00479598
Revision #1
BA Proposed
	SCL South Tolt - Stillwater   115 kV Line : SCL South Tolt - Stillwater, SCL South Tolt - Stillwater 115kV Line, SCL South Tolt Bank #81, SCL South Tolt BKR 120-BK81, SCL South Tolt BKR 13-BK81, SCL South Tolt BKR 13-G81, SCL South Tolt Gen #81 OOS
	2017/09/05 to
2017/10/09
34.54 Days
	08:00 - 21:00
Continuous
	
	
	
	
	Sandoval, Marcus
Penstock intertie and cleaning project.  Maintenance
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