
ID Task Name Duration Start Finish

1 PRELIMINARY DESIGN 197 days Mon 11/19/07 Wed 8/20/08

2 PLANNING STUDIES 197 days Mon 11/19/07 Wed 8/20/08

3 ESTABLISH PARTICIPANTS 25 days Mon 11/19/07 Fri 12/21/07

4 CCPG MEETING 1 0 days Tue 12/11/07 Tue 12/11/07

5 STAKEHOLDER MTG 0 days Wed 12/19/07 Wed 12/19/07

6 CCPG MEETING 0 days Tue 3/25/08 Tue 3/25/08

7 CCPG MEETING 0 days Wed 8/20/08 Wed 8/20/08

8 2013 STUDY 151 days Mon 11/19/07 Mon 6/16/08

9 DEVELOP STUDY PLAN 45 days Mon 11/19/07 Fri 1/18/08

10 Submit L&R and Study Alternatives 19 days Wed 12/19/07 Mon 1/14/08

11 Review Alternatives 0 days Tue 1/15/08 Tue 1/15/08

12 Finalize Study Plan 45 days Mon 11/19/07 Fri 1/18/08

13 COMPLETE STUDIES 82 days Fri 1/4/08 Mon 4/28/08

14 Submit case mods (.idv) 7 days Fri 1/4/08 Mon 1/14/08

15 Base Case Check 25 days Tue 1/15/08 Mon 2/18/08

16 Base Case Topology Review 10 days Tue 1/15/08 Mon 1/28/08

17 L&R Alternatives 0 days Tue 1/15/08 Tue 1/15/08

18 Light Load Dynamic Screening 5 days Tue 1/15/08 Mon 1/21/08

19 Revise Fac Plan to Mitigate 15 days Tue 1/29/08 Mon 2/18/08

20 Analyze L&R Alternatives Power Flow 35 days Tue 2/19/08 Mon 4/7/08

21 Determine System Capacity vs Voltage 15 days Tue 4/8/08 Mon 4/28/08

22 REPORT 35 days Tue 4/29/08 Mon 6/16/08

23 Cost Estimate 10 days Tue 4/29/08 Mon 5/12/08

24 Infrastructure / Project List 10 days Tue 4/29/08 Mon 5/12/08

25 Draft Report 10 days Tue 4/29/08 Mon 5/12/08

26 Report Review 10 days Tue 5/13/08 Mon 5/26/08

27 Final Report 15 days Tue 5/27/08 Mon 6/16/08

28 2018 STUDY 154 days Wed 12/19/07 Mon 7/21/08

29 DEVELOP STUDY PLAN 40 days Wed 12/19/07 Tue 2/12/08

30 Submit L&R 19 days Wed 12/19/07 Mon 1/14/08

31 Submit Study Alternatives 0 days Tue 1/15/08 Tue 1/15/08

32 Review Alternatives 10 days Wed 1/16/08 Tue 1/29/08

33 Draft Study Plan for Review 5 days Wed 1/30/08 Tue 2/5/08

34 Finalize Study Plan 5 days Wed 2/6/08 Tue 2/12/08

35 COMPLETE STUDIES 116 days Mon 1/7/08 Mon 6/16/08

36 Base Case Check 26 days Mon 1/7/08 Mon 2/11/08

37 Topology Review/Submit Mods (idv) 16 days Mon 1/7/08 Mon 1/28/08

38 Initial Contingency Check 5 days Tue 1/29/08 Mon 2/4/08

39 Coordinate Topology Corrections 5 days Tue 2/5/08 Mon 2/11/08

40 Benchmark Case Review 0 days Mon 2/11/08 Mon 2/11/08

41 Study Alternatives 90 days Tue 2/12/08 Mon 6/16/08

42 Power Flow / Contingency / Voltage Analysis 75 days Tue 2/12/08 Mon 5/26/08

43 Light Load Dynamic Screening 60 days Tue 3/4/08 Mon 5/26/08

44 Coordinate Mitigation of Issues 70 days Tue 2/19/08 Mon 5/26/08

45 Finalize Analysis 15 days Tue 5/27/08 Mon 6/16/08

46 REPORT 90 days Tue 3/18/08 Mon 7/21/08

47 Cost Estimate 50 days Tue 3/18/08 Mon 5/26/08

48 Infrastructure / Project List 50 days Tue 3/18/08 Mon 5/26/08

49 Draft Report 10 days Tue 5/27/08 Mon 6/9/08

50 Report Review 10 days Tue 6/10/08 Mon 6/23/08

51 Final Report 20 days Tue 6/24/08 Mon 7/21/08
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