

Associated Electric Cooperative, Inc.
Facilities Study Phase Queue

Last Updated: February 5, 2018 --- CMM

GI No.	Queue No.	Application Received	Location	Size (MW)	Proposed In Service	Type	Interconnection Service Requested	Proposed I/C Location	Status
GIA-7	FS-1	2/23/06	Atchison County, MO	400	12/31/2012	Wind	Energy Resource	New 345 kV Switching Substation on the MINT line.	FS Complete. GIA Executed. GIA Terminated 4/2/2012.
GIA-18	FS-2	3/19/07	Clinton & DeKalb County, MO	201	5/15/2010	Wind	Energy Resource	Lathrop 161 kV Bus.	Withdrawn Request 5/24/2010
GIA-8	FS-3	2/23/06	Atchison County, MO	300	12/31/2012	Wind	Energy Resource	Maryville 161 kV Bus.	Withdrawn Request 2/14/2011
GIA-21	FS-4	6/07/07	Schuyler County, MO	50	9/30/2011	Wind	Energy Resource	New High Prairie Substation on Queen City to Lancaster 69 kV line.	FS Complete. GIA Executed. GIA Terminated 7/07/2011
GIA-22	FS-5	10/23/07	Clinton County, MO	99	12/31/2010	Wind	Energy Resource	Lathrop 161 kV Bus	GIA Withdrawn.
GIA-27	FS-6	11/19/07	Osage County, OK	150	11/1/2011	Wind	Energy Resource	New substation on the 138 kV Fairfax to Fairfax Tap point (on the Shidler to Osage 138 kV line).	FS Complete. GIA Executed
GIA-29	FS-7	5/13/08	Osage County, OK	150	12/1/2011	Wind	Energy Resource	New substation on the Shidler to Osage 138 kV line near the Fairfax Tap.	GIA Withdrawn
GIA-36	FS-8	4/17/09	Nodaway County, MO	100	10/1/2011	Wind	Energy Resource	Maryville 161 kV Bus	Withdrawn Request 4/21/2011
GIA-37	FS-9	6/17/09	Clinton &	201	5/15/2010	Wind	Energy Resource	Osborn 161 kV Bus	GIA Withdrawn.

**Associated Electric Cooperative, Inc.
Facilities Study Phase Queue**

Last Updated: February 5, 2018 --- CMM

GI No.	Queue No.	Application Received	Location	Size (MW)	Proposed In Service	Type	Interconnection Service Requested	Proposed I/C Location	Status
			DeKalb County, MO						
GIA-47	FS-10	1/19/2012	Osage County, OK	151	12/1/2014	Wind	Energy Resource	Remington Substation	GIA Withdrawn.
GIA-49	FS-11	6/24/2013	Sullivan County, MO	77.5	6/1/2014	Wind	Energy Resource	Hickory Creek to Locust Creek 161 kV line	GIA Withdrawn.
GIA-50	FS-12	12/18/2014	Atchison County, MO	300	12/1/2016	Wind	Energy Resource	Cooper-Fairport 345 kV line	GIA Withdrawn.
GIA-51	FS-13	3/20/2015	Dekalb & Clinton County, MO	200	11/15/2016	Wind	Energy Resource	Obsorn 161 kV bus	GIA Withdrawn
GIA-52	FS-14	11/21/2016	Osage County, OK	144	12/1/2018	Wind	Network Resource	Remington Substation	FS Complete. GIA Executed
GIA-56	FS-15	12/7/2016	Sullivan County, MO	77.5	12/1/2019	Wind	Energy Resource	Humphreys Substation	GIA Withdrawn
GIA-57	FS-16	12/19/2016	Osage County, OK	200	11/30/2018	Wind	Energy Resource	Burbank Substation	Withdrawn
GIA-53	FS-17	12/19/2016	Nodaway County, MO	238	12/1/2019	Wind	Network Resource	Maryville Substation	FS Complete. GIA Executed.
GIA-58	FS-18	12/29/2016	Kingfisher	200	10/01/2018	Wind	Network Resource	Ramsey Substation	Withdrawn

**Associated Electric Cooperative, Inc.
Facilities Study Phase Queue**

Last Updated: February 5, 2018 --- CMM

GI No.	Queue No.	Application Received	Location	Size (MW)	Proposed In Service	Type	Interconnection Service Requested	Proposed I/C Location	Status
			County, OK						
GIA-59	FS-19	5/12/2017	Osage County, OK	158.6	12/1/2018	Wind	Network Resource	Remington to Shidler 138 kV	In Study
GIA-61	FS-20	1/22/2018	Nodaway County, MO	230	12/31/2019	Wind	Network	Maryville Substation	In Study