

Date 04/30/09

BHBE - Large Generator Interconnection Queue

Interconnection Request Information					Facility Output (MW)		Facility Location		Point of Interconnection	Projected In-Service	Generator Information		Study Report Status			Notes
Queue Number	Queue Date	Status	Company Name	Requested Service	Summer	Winter	County	State			Generation Type	Fuel Type	Feasibility	System Impact	Facilities	
BHBE-G1	2/6/2001	In Progress	N/A	NR	250	250	Cambell	WY	Hughes 230 kV	1/1/2011	Steam Turbine	Coal	N/A	Completed	Completed	
BHBE-G2	2/27/2001	In Progress	N/A	NR	100/100	100/100	Cambell	WY	Wyodak 230 kV	1/2008:6/2010	Steam Turbine	Coal	N/A	Completed	Completed	Phase 1 (100 MW) LGIA Executed
BHBE-G3	8/25/2004	In Progress	N/A	NR	40	40	Cambell	WY	Hughes 230 kV	1/1/2011	Steam Turbine	Coal	Completed	Completed	Completed	
BHBE-G4	1/7/2005	In Progress	N/A	NR	300	300	Cambell	WY	Hughes 230 kV	1/1/2011	Steam Turbine	Coal	Agreement			
BHBE-G5	5/23/2005	In Progress	N/A	NR	100	100	Cambell	WY	Hughes 230 kV	1/1/2011	Steam Turbine	Coal	Completed	Completed	Completed	
BHBE-G6	7/28/2006	In Progress	N/A	NR	100	100	Cambell	WY	Hughes 230 kV	1/1/2011	Steam Turbine	Coal	Agreement			
BHBE-G7	10/1/2007	In Progress	N/A	NR/ER	200	200	Cambell	WY	Pumpkin Buttes 230 kV	9/1/2010	Wind		Completed	Completed	In Progress	
BHBE-G8	2/4/2009	In Progress	N/A	NR/ER	120	120	Meade	SD	Lange-Lookout 230 kV line	12/31/2010	Wind		In Progress			