



IMPERIAL IRRIGATION DISTRICT

OPERATING HEADQUARTERS * P.O. BOX 937 * IMPERIAL, CALIFORNIA 92251

UPDATE – GENERATOR INTERCONNECTION TRANSITIONAL CLUSTER SYSTEM IMPACT STUDY REVISED STUDY DUE DATE December 7, 2009

Please be advised that the due date for delivery of the Transitional Clustered System Impact Study is revised to **Wednesday, December 23, 2009**. The delay is due to a problem arising during the short circuit analysis determined to be due to inconsistent data; the generator has been notified and is working to supply corrected information.

By way of update only, with the exception of short circuit analysis, the technical portion of the study (power flow, transient and post-transient stability) is substantially complete. Determination of cost and cost allocation among the projects studied in the cluster will be completed upon conclusion of the short circuit analysis.

If you have any questions or require additional information, please feel free to contact Jamie Asbury, Interconnect Transmission Contract Specialist, Sr. at 760.482.3379 or jasbury@iid.com.