

Master Transmission Request Schedule - January 4, 2008

Nevada Power Company Transmission Service w/Interconnection Requests - Short Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Comments

Nevada Power Company Transmission Service w/Interconnection Requests - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
White Pine Energy/GBT	700 MW	Harry Allen	Mead 230kv	01/09/06	06/01/10	20 years			02/15/06	02/22/06	09/25/06	10/04/06	10/02/06	10/13/06	01/08/07	W/D 3/30/07
White Pine Energy/GBT	500 MW	Harry Allen	Mead 230kv	01/09/06	06/01/11	20 years			02/15/06	02/22/06	09/25/06	10/04/06	10/02/06	10/13/06	01/08/07	W/D 3/30/07
UAMPS	110 MW	Red Butte	Mead 230kv	07/25/06	01/01/12	30 years	8/3/06		08/07/06	08/25/06	02/28/07	04/17/06	02/28/07			W/D 5/2/07
UAMPS	50MW	Robinson Sub	Mead 230kv	09/06/06	01/01/12	30 years	9/14/06	9/20/06	09/14/06	09/29/06	02/09/07	04/17/06	02/09/07			W/D 4/20/07
White Pine Energy	400 MW	Harry Allen	Mead 230kv	05/23/07	11/01/10	20 years	5/23/07		05/23/07	06/05/07	08/01/07		08/02/07			W/D 9/21/07
White Pine Energy	750 MW	Harry Allen	Mead 230kv	05/23/07	01/01/12	20 years	5/23/07		05/23/07	06/05/07	08/01/07		08/02/07			W/D 9/21/07
PacifiCorp Energy	400 MW	Crystal	Mead 230kv	12/10/07	06/01/14	1 year	12/17/07		12/17/07	12/21/07						

Nevada Power Company NetworkTransmission Service (Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Nevada Power Co	1000 MW	Robinson Sub	NPC Uncongested Grid	08/26/05	06/01/10		8/29/05		8/31/05	09/20/05						IRP Filing - Approved-in permitting phase
Nevada Power Co	300 MW	Robinson Sub	NPC Uncongested Grid	01/06/06	06/01/10		1/11/06		1/11/06	01/24/06						IRP Filing - Approved-in permitting phase
Nevada Power Co	250 MW	Robinson Sub	NPC Uncongested Grid	01/06/06	06/01/13		1/11/06		1/11/06	01/24/06						IRP Filing - Approved-in permitting phase
Nevada Power Co	100 MW	Silver Peak Sub	NPC Uncongested Grid	11/17/06	12/01/08		11/22/06		11/22/06	12/11/06	3/23&4/10/07	04/02/07	05/02/07			W/D 6/8/07
Nevada Power Co	340 MW	Oreana Sub	NPC Uncongested Grid	11/17/06	12/01/08		11/22/06		11/22/06	12/11/06	04/30/07	05/14/07	05/02/07	06/08/07	10/25/07	W/D 1/4/08
Nevada Power Co	7 MW	Jean Sub	NPC Uncongested Grid	04/18/07	02/01/09		4/26/07									no new study required

Sierra Pacific Power Company Transmission Service w/Interconnection Requests - Short Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA Signed	SIS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
no req rec that a required study																

Sierra Pacific Power Company Transmission Service w/Interconnection Requests - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Presco Energy	8 MW	Star Peak Sub	Gonder	09/22/06	03/01/07	5 years		11/8/06	10/26/06	11/17/06	No study funds yet	11/08/06				Term req 2/07
PPM	25 MW	Midpoint	Summit	03/14/07	01/01/08	1 year			3/27/07							W/D req 5/22/07
PPM	25 MW	Midpoint	Summit	03/14/07	01/01/08	1 year			3/27/07							W/D req 5/22/07
Plumas-Sierra REC	7 MW	Gonder Sub	Marble Sub	03/29/07	07/01/07	5 years	4/3/07	4/24/07	4/3/07	04/09/07		05/15/07	Not req			TSA signed
Silver Peak Geothermal	17 MW	Silver Peak	SCE	08/20/07	09/01/11	5 years	8/20/07									TSA signed
Western Renewables	10 MW	Round Mtn	Hilltop	12/12/07	09/01/08	15 years	12/12/07		12/17/07							
Idaho Power Company	50 MW	Humboldt	Midpoint	12/26/07	01/01/09	20 years	1/2/08		1/2/08							

Sierra Pacific Power Company NetworkTransmission Service (Non-Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Mt Wheeler Power	42 MW	Gonder Sub	Machacek Sub	05/26/06	12/01/08	15 years	5/30/06		6/16/06	09/07/06	01/30/07	02/26/07	01/30/07	03/19/07	No longer req	TSA signed

Sierra Pacific Power Company NetworkTransmission Service (Affiliate) - Long Term

Company	Size	Point of Receipt	Point of Delivery	Application Date	Commence-ment	Term	OASIS Posting	Initial Scoping Mtg Held	SISA Sent	SISA/ISA Signed	SIS/IS Provided	SIS Scoping Meeting	FSA Sent	FSA Signed	FS Provided	Project Status
Sierra Pacific Power	480 MW	Tracy	SPPCo Uncongested Grid	01/14/04	03/01/06	30 years				07/23/03	08/14/03					IRP Filing - Under construction
Sierra Pacific Power	250 MW	Robinson Sub	SPPCo Uncongested Grid	08/26/05	06/01/10		8/29/05		8/31/05	09/20/05						IRP Filing - Approved-in permitting phase
Sierra Pacific Power	375 MW	Valmy	SPPCo Uncongested Grid	02/23/07	01/01/14		3/5/07	4/13/07	3/5/07	03/23/07	10/05/07					
Sierra Pacific Power	150 MW	Pav/Gonder 230kV	SPPCo Uncongested Grid	04/16/07	01/01/09		4/16/07									Pending IPP int study under LGIP
Sierra Pacific Power	200 MW	Mdpt-Humb 345kV	SPPCo Uncongested Grid	06/01/07	01/01/11		6/1/07									Pending IPP int study under LGIP