

Current Generator Interconnection Queue

01/24/2019



Queue #	County	State	Point of Interconnection (POI)	Phase	Summer MW	Winter MW	Queue Date	Requested / Forecasted In-Service Date	Type	Notes
248	Limestone	AL	Ardmore-Elkton 46-kV TL	Under Construction	14.7	14.7	05/06/2014	12/21/2018	Solar	
250	Monroe	MS	West Point-Amory 161-kV TL	Facilities Study	66.75	66.75	07/08/2014	06/01/2019	Solar	
254	Limestone	AL	BFN 500-kV Substation	Facilities Study	155	155	08/15/2014	Spring 2018	Nuclear	incremental increase
255	Limestone	AL	BFN 500-kV Substation	Facilities Study	155	155	08/15/2014	Fall 2018	Nuclear	incremental increase
256	Limestone	AL	BFN 500-kV Substation	Facilities Study	155	155	08/15/2014	Spring 2019	Nuclear	incremental increase
257	Shelby	TN	Allen 161-kV Substation	Under Construction	1082	1132	08/22/2014	10/25/2017	Gas	
260	Lake	TN	Highway 412-Tiptonville 161-kV TL	Preliminary Work Agreement	68.3	68.3	11/03/2014	10/01/2021	Solar	
273	Lawrence	AL	Nance-Trinity 161-kV TL	Facilities Study	66.2	66.2	09/15/2015	01/08/2021	Solar	
279	Shelby	TN	Shelby-Drummonds 161-kV TL	Preliminary Work Agreement	60	60	02/05/2016	12/01/2018	Solar	
286	Colbert	AL	Colbert FP-Cherokee-Burnsville 161-kV TL	Preliminary Work Agreement	80	80	03/08/2016	06/01/2020	Solar	
287	Colbert	AL	Wilson-Trinity 161-kV TL	Facilities Study	80	80	03/08/2016	06/01/2019	Solar	
288	Colbert	AL	Wilson-Trinity 161-kV TL	Facilities Study	66.75	66.75	03/08/2016	06/01/2019	Solar	
291	Colbert	AL	Colbert FP-Cherokee-Burnsville 161-kV TL	Preliminary Work Agreement	66.75	66.75	04/13/2016	06/01/2020	Solar	incremental increase
292	Lake	TN	Highway 412-New Tiptonville 161-kV TL	Facilities Study	80	80	04/19/2016	06/01/2020	Solar	
294	Haywood	TN	Covington-Brownsville SW STA-Alamo 161-kV TL	Facilities Study	66.75	66.75	06/24/2016	12/31/2020	Solar	
296	Jackson	AL	Bellefonte NP - Scottsboro 161-kV TL	Preliminary Work Agreement	100	100	06/30/2016	09/30/2021	Solar	
297	Lincoln	TN	Fayetteville-Winchester 161-kV TL	Limited Facilities Study	150	150	06/30/2016	09/15/2019	Solar	
299	Lake	TN	Highway 412-New Tiptonville 161-kV TL	Facilities Study	67	67	07/28/2016	06/01/2020	Solar	incremental increase
301	Jackson	AL	Bellefonte NP - Scottsboro 161-kV TL	Facilities Study	50	50	08/31/2016	09/30/2021	Solar	incremental increase
304	Shelby	TN	Allen 161-kV Substation	Under Construction	0	14	11/21/2016	03/01/2018	Gas	incremental increase
305	Fayette	TN	Cordova-S. Jackson 161-kV TL	Preliminary Work Agreement	147	147	11/22/2016	11/01/2021	Solar	
308	Murray	GA	Alpha 230-kV Substation	Facilities Study	50	50	01/09/2017	10/01/2020	Solar	
309	Murray	GA	Loopers Farm 230-kV Substation	System Impact Study	40	50	01/30/2017	04/23/2018	Gas	incremental increase
310	Lowndes	MS	Valley View 500-kV Substation	System Impact Study	78	42	03/09/2017	05/29/2018	Gas	incremental increase
311	Morgan	TN	Huntsville-New Jamestown 161-kV TL	Facilities Study	172.8	192.1	03/09/2017	11/15/2017	Gas	
313	Monroe	MS	Stalene - West Point 161-kV TL	Facilities Study	120	120	05/23/2017	09/15/2021	Solar	
314	Monroe	MS	Stalene - West Point 161-kV TL	Facilities Study	66	66	05/23/2017	09/15/2021	Solar	
315	Monroe	MS	Clay - Okolona 161-kV TL (near Egypt substation)	Facilities Study	66	66	05/23/2017	09/15/2021	Solar	
317	DeSoto	MS	Freeport 500-kV Substation	System Impact Study	110	105	06/15/2017	11/29/2018	Gas	incremental increase
320	Marion	TN	Raccoon Mountain 161-kV Substation	Under Construction	32	32	08/04/2017	01/15/2019	Hydro	incremental increase
321	Marion	TN	Raccoon Mountain 161-kV Substation	Under Construction	32	32	08/04/2017	01/15/2021	Hydro	incremental increase
322	Marion	TN	Raccoon Mountain 161-kV Substation	Under Construction	32	32	08/04/2017	01/15/2021	Hydro	incremental increase
323	Marion	TN	Raccoon Mountain 161-kV Substation	Under Construction	32	32	08/04/2017	01/15/2022	Hydro	incremental increase
326	Haywood	TN	Covington-Brownsville SW STA-Alamo 161-kV TL	Facilities Study	148	148	08/30/2017	12/01/2019	Solar	
327	Colbert	AL	Colbert FP-Cherokee-Burnsville 161-kV TL	Preliminary Work Agreement	80	80	09/05/2017	06/01/2020	Solar	incremental increase
328	Colbert	AL	Wilson-Trinity 161-kV TL	Facilities Study	80	80	09/06/2017	06/01/2020	Solar	
329	Rhea	TN	WBN 500-kV Substation	System Impact Study	17.5	17.5	09/11/2017	05/01/2019	Nuclear	incremental increase
332	Shelby	TN	Allen 161-kV Substation	System Impact Study	23	19	10/18/2017	02/28/2018	Gas	incremental increase
333	Shelby	TN	Shelby-SR Millington 161-kV TL	Facilities Study	74.9	74.9	10/18/2017	06/01/2020	Solar	
336	Haywood	TN	Covington-Brownsville-Alamo 161-kV TL	Facilities Study	79.9	79.9	12/19/2017	06/01/2020	Solar	
337	Lake	TN	Highway 412-Tiptonville 161-kV TL	Facilities Study	30	30	01/02/2018	03/01/2020	Solar	incremental increase
339	Colbert	AL	Colbert FP-Cherokee-Burnsville 161-kV TL	Facilities Study	100	100	02/27/2018	09/15/2020	Solar	
340	Carroll	TN	Milan-Huntingdon 161-kV TL	Limited Facilities Study	67.5	67.5	03/14/2018	07/01/2020	Solar	
341	Lowndes	MS	Clayton Village - Severcorr 161-kV TL	Facilities Study	100	100	03/28/2018	07/15/2020	Solar	
342	Obion	TN	Weakley-Union City No2 161-kV TL	Facilities Study	100	100	03/28/2018	07/15/2020	Solar	
343	Chickasaw	MS	Okolona - Calhoun City 161-kV TL	Facilities Study	48	48	04/13/2018	07/01/2020	Solar	
345	Shelby	TN	Cordova-Hickory Valley No2 TL	Facilities Study	66	66	04/25/2018	07/15/2020	Solar	
346	Fayette	TN	Cordova-S. Jackson 161-kV TL	System Impact Study	50	50	04/25/2018	08/15/2020	Solar	
350	Limestone	AL	Ardmore-Elkton 46-kV TL	Under Construction	2.3	2.3	05/09/2018	12/21/2018	Solar	incremental increase
351	Limestone	AL	BFN 500-kV Substation	System Impact Study	17	17	05/09/2018	04/05/2021	Nuclear	incremental increase
352	Fayette	TN	Cordova-S. Jackson 161-kV TL	System Impact Study	40	40	06/05/2018	07/31/2020	Solar	
354	Colbert	AL	Colbert FP-Cherokee-Burnsville 161-kV TL	Feasibility Study	150	150	06/08/2018	09/15/2020	Solar	incremental increase
356	Chickasaw	MS	Okolona - Calhoun City 161-kV TL	System Impact Study	15.025	15.025	09/12/2018	07/01/2020	Solar	incremental increase