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1 PURPOSE 
 
The purpose of this Facility study is to assess the impacts of the generator interconnection 
requests on the reliability of the Duke Energy Progress (DEP) transmission system with 
respect to power flow, power factor, stability, and short circuit.  Estimates of the cost and time 
required to interconnect the generation as well as to resolve the impacts as determined in this 
analysis are also included. The DEP internal system analysis consists of an evaluation of the 
internal DEP transmission system utilizing documented transmission planning criteria.  The 
requests are described in Table 1 below. 
 

Table 1: Interconnection Requests 
DEP Generator 
Interconnection 

Queue No. 
MW Requested 

In-Service Date County Interconnection 
Facility 

Q364 20.0 12/31/2016 Wayne County, NC 
Lee Substation-Mt. 
Olive 115kV Line, Mt. 
Olive Tap 

 
2 ASSUMPTIONS 
 
The following Facility Study results are from the DEP internal power-flow and dynamic 
models that reflect specific conditions of the DEP system at points in time consistent with the 
generator interconnection requests being evaluated. The cases include the most recent 
information for load, generation, transmission, interchange, and other pertinent data necessary 
for analysis.  Future years may include transmission, generation, and interchange modifications 
that are not budgeted and for which no firm commitments have been made.  Further, DEP 
retains the right to make modifications to modeling cases as needed if additional information 
is available or if specific scenarios necessitate changes. For the systems surrounding DEP, data 
is based on the ERAG MMWG model. The suitability of the model for use by others is the 
sole responsibility of the user.  Prior queued generator interconnection requests were 
considered in this analysis. 
 
The results of this analysis are based on Interconnection Customer’s queue requests including 
generation equipment data provided.  If the facility technical data or interconnection points to 
the transmission system change, the results of this analysis may need to be reevaluated. 
 
This study was based on the following assumptions: 
 

• CUSTOMER would construct, own and operate the electrical infrastructure that 
would connect their generation to DEP’s facilities, including any step up transformers 
and lines from the generators, but excluding the circuit breaker in the new breaker 
station where applicable. 
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3 RESULTS 
 
3.1 Power-flow Analysis Results 
 
Facilities that may require upgrade within the first three to five years following the in-service 
date are identified.  Based on projected load growth on the DEP transmission system, facilities 
of concern are those with post-contingency loadings of 95% or greater of their thermal rating 
and low voltage of 92% and below, for the requested in-service year or the in-service year of a 
higher queued request.  The identification of these facilities is crucial due to the construction 
lead times necessary for certain system upgrades.  This process will ensure that appropriate 
focus is given to these problem areas to investigate whether construction of upgrade projects 
is achievable to accommodate the requested interconnection service. 
 
All queue requests, as well as nearby existing and prior-queued generation, were modeled and 
assumed to be operating at full output. 
 
Contingency analysis study results show that interconnection of these generation facilities 
result in no potential thermal or voltage issues on the DEP system. 
 
3.2 Stability Analysis Results 
 
A stability analysis was performed to determine the impact of the proposed generation 
additions on the DEP transmission system and other nearby generation. All queue requests, as 
well as nearby existing and prior-queued generation, were modeled and assumed to be 
operating at full output. The proposed solar plant was modeled considering the specific layout 
and number of inverters (10 SMA SC2500 inverters, 25 MVA).  The model included a single 
lumped equivalent generator (to represent the inverters) with inverter transformer (5.75%Z at 
2500 kVA x 10) and collector impedance.  The interconnection to the DEP transmission 
system was via a single substation transformer (9%Z at 13/17.33/21.66//24.67 MVA), based 
on data provided by the Customer. 
 
A representative set of faults was simulated to determine if there would be any adverse impact 
to the transmission system as a result of the proposed generation.  The ability of the solar 
plant to ride through the voltage depressions resulting from the faults was also verified, based 
on the model parameters provided by the Customer.  The stability evaluation did not identify 
any stability related problems.  All generators stayed on-line and stable for all simulated faults.  
If the Customer data changes from that provided, these results will need to be reevaluated. 
 

3.3 Power Factor Requirements 
 
DEP’s Large Generator Interconnection Procedure (LGIP) requires the proposed generation 
to be capable of delivering the power to the Point of Interconnection (POI) at a 0.95 lagging 
power factor.  For analysis of the power factor requirement, the Customer-supplied data 
regarding inverter capabilities, collector field configuration, impedances and line charging, and 
transformer impedances were used.  The results of the analysis indicate that the proposed solar 
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plant DOES meet the 0.95 lagging power factor requirement at the POI for the requested 
MW delivery level.  The approved MW level is shown in Table 2 below. 
 

Table 2: MW Approved and MVAR Capability Required at the POI  
to Meet Power Factor Requirements 

DEP Generator 
Interconnection 

Queue No. 

MW 
Requested 

MW 
Approved 

MVAR 
Capability 
Required 

364 20.0 20.0 6.6 
 
Any changes in inverters (model, count, size, MW, MVA, Mvar) or transformers (count, size, 
MVA, impedance) will change the approved MW level. 
 
3.4 Short Circuit Analysis Results 
 
A short circuit analysis was performed to assess the impact of the proposed generation 
addition on transmission system equipment capabilities. The analysis indicates that no short 
circuit equipment capabilities will be exceeded as result from the proposed generation 
additions and associated transmission upgrades. 
 
The results of the short circuit study are based on Customer provided generation equipment 
data and location.  Also, the prudent use of engineering assumptions and typical values for 
some data were used.  If the units’ technical data or interconnection points to the transmission 
system changes, the results of this analysis may need to be reevaluated. 
 
3.5 Harmonics Assessment 
 
There is potential interaction of harmonic current injections from the Customer’s proposed 
generation and certain capacitor banks on the DEP system.  Testing may be necessary after 
the actual in-service date of this generation and the Customer will be responsible for 
mitigation of any detrimental impacts to the system. 

 
3.6 Interconnection of Customer’s Generation 
 
The point of interconnection for Queue #364 is a new 115 kV breaker station connected to 
the Mt. Olive Tap of the Lee Substation-Mt. Olive 115kV Line near structure 11.  The breaker 
station one-line is provided as Figure 1.  The customer should verify that the MVA ratings of 
their connecting lines are sufficient to accommodate delivering the total MVA output to the 
point of interconnection at the required 0.95 power factor. 
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3.7 Estimate of Interconnection Cost 
 
Q364 
 
The estimate includes the assumption that DEP will acquire and use a portion of the property 
that the Customer will secure for the addition of the facility.  
 
Tap Line 
Description:   DEP will tap the Mt. Olive Tap of the Lee Substation-Mt. Olive 115kV 

Line and Construct a short tap line to New Breaker Station adjacent to 
DEP ROW.  Manual switches will be installed on each side of the Tap.  

Estimated Cost:    $850,000 
 
New Breaker Station 
Description:   Construct new 1-115 kV breaker station at generation new connection 

point.  Assumes a control building with cable trench, line trap, CCVTs, 
surge arrestors, power pot, 115 kV breaker with air break switches, 
metering PTs and CTs. 

Estimated Cost:    $2,140,000 
 

Install Transfer Trip Scheme at New Breaker Station and Transmission Substations 
Description:   It will be necessary to separate this generation facility from the DEP 

system for faults on the Lee Substation-Mt. Olive 115kV Line. Install 
protection system and transfer trip for coordination between the above 
listed transmission line and proposed generation facility. 

Estimated Cost: $260,000 
 
Taxes 
Description:   NC utility tax of 7% 
Estimated Cost: $227,500 
 
Total Interconnection Cost Estimate:  $3,477,500 
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4 SUMMARY 

This Generator Interconnection Facility Study assesses the impact of interconnecting a new 
generation facility with a requested summer/winter rating of 20.0 !vI\V. Based on the data 
provided by the requester, the approved MW injection is 20.0 ivI\\l. Power flow, power factor, 
stability, and short circuit analyses found no other issues. Interconnection upgrades to the 
DEP Transmission System arc necessary to accommodate Q364. 

DEP cannot meet the proposed schedule and will require at least 12 months minimum after a 
firm written agreement to proceed is obtained from the customer. 

The additional cost for telecommunications and metering can be estimated as a monthly 
charge of $3,000/month per interconnection. 

Power-flow 
Stability 
Short Circuit 
In tcrconnection 
Total Estimate 

Study Completed by: 

Reviewed by: 

Duke Energy Progress 
February 15, 2017 

$0 
so 
so 

$3.477.500 
S3,477,soo 

Transmission Department 
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APPENDIX I : FIGURES 
 

-Figure 1- 
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