
 

 

 

 
AUGUST 6, 2014 
 
TO:  CLUSTER 1 PROJECT PARTICIPANTS 
 
RE: Update On Timing of Cluster 1 Re-study #2 & Facility Study 
 
Several project participants have recently inquired about the status and timing of the Cluster 1 Re-study 
and Facility Study, therefore IID is sending this notification as a means of providing all Cluster 1 
participants with the same informational update. 
 
Pursuant to the timing outlined in IID’s OATT, the completion of the Cluster 1 re-study was estimated to 
take 120 calendar days after receipt of all executed study agreements and required technical data from 
Interconnection Customers.  As such, the completion date was initially scheduled for August 25, 2014.  
Over the past several months, IID has been working with individual projects to clarify or update data 
where necessary, as well as to make changes as requested by several projects.  Additionally, at least one 
additional project was deemed withdrawn from the Cluster.  Rather than push out the original date 
based on changes from a few of the projects, IID has been working diligently with its engineering 
consultants to expedite the process so that the original date can still be met.  Therefore, at this time IID 
anticipates being able to deliver a draft Cluster 1 System Impact Study on August 25, 2014, as originally 
scheduled. 
 
Additionally, IID is working with its engineering consultant to complete the Cluster 1 Facility Study within 
the same time frame to the extent possible.  IID anticipates that an additional 1-3 weeks may be needed 
to finalize some individual facility studies, particularly those projects that requested changes. 
 
Upon completion, the reports will be sent to participants by email and review meetings will be promptly 
scheduled. 
 
We hope this information is helpful as you continue the development process for your individual 
projects.  Please feel free to contact the undersigned should you require any additional information. 
 
Sincerely, 
 
Kelli Fitzgerald 
Interconnect Contract Specialist, Sr. 
Business & Regulatory 
IMPERIAL IRRIGATION DISTRICT 
1561 W. Main St., Suite 11B 
El Centro, CA 92243 
Office: (760) 482-3315 
Cell: (760) 791-3288 
Fax: (760) 482-3320 
E-mail: kjfitzgerald@iid.com<mailto:kjfitzgerald@iid.com 
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