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Important Notice:  OASIS cut over scheduled for June 16, 2009 has been postponed!
The planned cut over to the OATi OASIS system scheduled for June 16, 2009 has been postponed due to ongoing challenges with the transition to the OATI OASIS system.  This very difficult decision was made based on issues that have been uncovered that require additional testing.  We feel this decision is necessary to ensure the delivery of a high quality solution to you.   The SPP project team is diligently working with the vendor to resolve these issues.  
Additional information will be communicated to you next week regarding the go forward plan.  

We apologize for any inconvenience this may cause.   If you have questions about the cut over, please contact your Customer Relations Representative.
Thank you.
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