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Section 1. Definitions. 

Adverse System Impact shall mean the negative effects due to technical or operational limits on 
conductors or equipment being exceeded that may compromise the safety and reliability of the 
electric system. 

Affected System shall mean an electric system other than the Transmission Provider’s 
Transmission System that may be affected by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affiliate shall mean, with respect to a corporation, partnership or other entity, each such other 
corporation, partnership or other entity that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with, such corporation, 
partnership or other entity. 

Ancillary Services shall mean those services that are necessary to support the transmission of 
capacity and energy from resources to loads while maintaining reliable operation of the 
Transmission Provider’s Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority. 
 
Applicable Reliability Council shall mean the reliability council applicable to the Transmission 
System to which the Generating Facility is directly interconnected. 
 
Applicable Reliability Standards shall mean the requirements and guidelines of NERC, the 
Applicable Reliability Council, SRSG, and the Control Area of the Transmission System to 
which the Generating Facility is directly interconnected. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used for 
the Interconnection Studies by the Transmission Provider or Interconnection Customer. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 
the Standard Large Generator Interconnection Agreement. 

Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection Agreement. 

Business Day shall mean Monday through Friday, excluding Federal Holidays. 

Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the Interconnection System Impact 
Study. 
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Commercial Operation shall mean the status of a Generating Facility that has commenced 
generating electricity for sale, excluding electricity generated during Trial Operation. 

Commercial Operation Date of a unit shall mean the date on which the Generating Facility 
commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to the 
Standard Large Generator Interconnection Agreement. 

Confidential Information shall mean any confidential, proprietary or trade secret information of 
a plan, specification, pattern, procedure, design, device, list, concept, policy or compilation 
relating to the present or planned business of a Party, which is designated as confidential by the 
Party supplying the information, whether conveyed orally, electronically, in writing, through 
inspection, or otherwise. 

Control Area shall mean an electrical system or systems bounded by interconnection metering 
and telemetry, capable of controlling generation to maintain its interchange schedule with other 
Control Areas and contributing to frequency regulation of the interconnection.  A Control Area 
must be certified by an Applicable Reliability Council. 

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with Article 
17 of the Standard Large Generator Interconnection Agreement. 

Dispute Resolution shall mean the procedure for resolution of a dispute between the Parties in 
which they will first attempt to resolve the dispute on an informal basis. 

Distribution System shall mean the Transmission Provider’s facilities and equipment used to 
transmit electricity to ultimate usage points such as homes and industries directly from nearby 
generators or from interchanges with higher voltage transmission networks which transport bulk 
power over longer distances.  The voltage levels at which distribution systems operate differ 
among areas. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider’s Distribution System at or beyond the Point of Interconnection to 
facilitate interconnection of the Generating Facility and render the transmission service 
necessary to effect Interconnection Customer’s wholesale sale of electricity in interstate 
commerce.  Distribution Upgrades do not include Interconnection Facilities. 

Effective Date shall mean the date on which the Standard Large Generator Interconnection 
Agreement becomes effective upon execution by the Parties subject to acceptance by FERC, or if 
filed unexecuted, upon the date specified by FERC. 

Emergency Condition shall mean a condition or situation: (1) that in the judgment of the Party 
making the claim is imminently likely to endanger life or property; or (2) that, in the case of a 
Transmission Provider, is imminently likely (as determined in a non-discriminatory manner) to 
cause a material adverse effect on the security of, or damage to Transmission Provider’s 
Transmission System, Transmission Provider’s Interconnection Facilities or the electric systems 
of others to which the Transmission Provider’s Transmission System is directly connected; or (3) 
that, in the case of Interconnection Customer, is imminently likely (as determined in a non-
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discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Generating Facility or Interconnection Customer’s Interconnection Facilities.  System restoration 
and black start shall be considered Emergency Conditions; provided that Interconnection 
Customer is not obligated by the Standard Large Generator Interconnection Agreement to 
possess black start capability. 
 
Energy Resource Interconnection Service shall mean an Interconnection Service that allows 
the Interconnection Customer to connect its Generating Facility to the Transmission Provider’s 
Transmission System to be eligible to deliver the Generating Facility’s electric output using the 
existing firm or nonfirm capacity of the Transmission Provider’s Transmission System on an as 
available basis.  Energy Resource Interconnection Service in and of itself does not convey 
transmission service. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes the 
Transmission Provider to begin engineering and procurement of long lead-time items necessary 
for the establishment of the interconnection in order to advance the implementation of the 
Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et seq. 

FERC shall mean the Federal Energy Regulatory Commission (Commission) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 

Generating Facility shall mean Interconnection Customer’s device for the production of 
electricity identified in the Interconnection Request, but shall not include the Interconnection 
Customer’s Interconnection Facilities. 

Generating Facility Capacity shall mean the net capacity of the Generating Facility and the 
aggregate net capacity of the Generating Facility where it includes multiple energy production 
devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 
by a significant portion of the electric industry during the relevant time period, or any of the 
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
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or act to the exclusion of all others, but rather to be acceptable practices, methods, or acts 
generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or the respective services they provide, 
and exercising or entitled to exercise any administrative, executive, police, or taxing authority or 
power; provided, however, that such term does not include Interconnection Customer, 
Transmission Provider, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by 
any applicable Environmental Law. 

Initial Synchronization Date shall mean the date upon which the Generating Facility is initially 
synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Interconnection Customer reasonably 
expects it will be ready to begin use of the Transmission Provider’s Interconnection Facilities to 
obtain back feed power. 

Interconnection Customer shall mean any entity, including the Transmission Provider, 
Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to 
interconnect its Generating Facility with the Transmission Provider’s Transmission System. 

Interconnection Customer’s Interconnection Facilities shall mean all facilities and equipment, 
as identified in Appendix A of the Standard Large Generator Interconnection Agreement, that are 
located between the Generating Facility and the Point of Change of Ownership, including any 
modification, addition, or upgrades to such facilities and equipment necessary to physically and 
electrically interconnect the Generating Facility to the Transmission Provider’s Transmission 
System.  Interconnection Customer’s Interconnection Facilities are sole use facilities. 

Interconnection Facilities shall mean the Transmission Provider’s Interconnection Facilities 
and the Interconnection Customer’s Interconnection Facilities.  Collectively, Interconnection 
Facilities include all facilities and equipment between the Generating Facility and the Point of 
Interconnection, including any modification, additions or upgrades that are necessary to 
physically and electrically interconnect the Generating Facility to the Transmission Provider’s 
Transmission System.  Interconnection Facilities are sole use facilities and shall not include 
Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 

Interconnection Facilities Study shall mean a study conducted by the Transmission Provider or 
a third party consultant for the Interconnection Customer to determine a list of facilities 
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(including Transmission Provider’s Interconnection Facilities and Network Upgrades as 
identified in the Interconnection System Impact Study), the cost of those facilities, and the time 
required to interconnect the Generating Facility with the Transmission Provider’s Transmission 
System.  The scope of the study is defined in Section 8 of the Standard Large Generator 
Interconnection Procedures. 

Interconnection Facilities Study Agreement shall mean the form of agreement contained in 
Appendix 4 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection Facilities Study. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 
and cost of interconnecting the Generating Facility to the Transmission Provider’s Transmission 
System, the scope of which is described in Section 6 of the Standard Large Generator 
Interconnection Procedures. 
 
Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 
Appendix 2 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection Feasibility Study. 

Interconnection Request shall mean an Interconnection Customer’s request, in the form of 
Appendix 1 to the Standard Large Generator Interconnection Procedures, in accordance with the 
Tariff, to interconnect a new Generating Facility, or to increase the capacity of, or make a 
Material Modification to the operating characteristics of, an existing Generating Facility that is 
interconnected with the Transmission Provider’s Transmission System. 

Interconnection Service shall mean the service provided by the Transmission Provider 
associated with interconnecting the Interconnection Customer’s Generating Facility to the 
Transmission Provider’s Transmission System and enabling it to receive electric energy and 
capacity from the Generating Facility at the Point of Interconnection, pursuant to the terms of the 
Standard Large Generator Interconnection Agreement and, if applicable, the Transmission 
Provider’s Tariff. 

Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 
Study, the Interconnection System Impact Study, and the Interconnection Facilities Study 
described in the Standard Large Generator Interconnection Procedures. 

Interconnection System Impact Study shall mean an engineering study that evaluates the 
impact of the proposed interconnection on the safety and reliability of Transmission Provider’s 
Transmission System and, if applicable, an Affected System.  The study shall identify and detail 
the system impacts that would result if the Generating Facility were interconnected without 
project modifications or system modifications, focusing on the Adverse System Impacts 
identified in the Interconnection Feasibility Study, or to study potential impacts, including but 
not limited to those identified in the Scoping Meeting as described in the Standard Large 
Generator Interconnection Procedures. 
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Interconnection System Impact Study Agreement shall mean the form of agreement contained 
in Appendix 3 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection System Impact Study. 

IRS shall mean the Internal Revenue Service. 

Joint Operating Committee shall be a group made up of representatives from Interconnection 
Customers and the Transmission Provider to coordinate operating and technical considerations of 
Interconnection Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the other Party’s performance, 
or non-performance of its obligations under the Standard Large Generator Interconnection 
Agreement on behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the indemnifying Party. 

Material Modification shall mean those modifications that have a material impact on the cost or 
timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the 
Generating Facility pursuant to the Standard Large Generator Interconnection Agreement at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, phone 
lines, and fiber optics. 

NERC shall mean the North American Electric Reliability Council or its successor organization. 

Network Resource shall mean any designated generating resource owned, purchased, or leased 
by a Network Customer under the Network Integration Transmission Service Tariff.  Network 
Resources do not include any resource, or any portion thereof, that is committed for sale to third 
parties or otherwise cannot be called upon to meet the Network Customer’s Network Load on a 
non-interruptible basis. 

Network Resource Interconnection Service shall mean an Interconnection Service that allows 
the Interconnection Customer to integrate its Large Generating Facility with the Transmission 
Provider’s Transmission System (1) in a manner comparable to that in which the Transmission 
Provider integrates its generating facilities to serve native load customers; or (2) in an RTO or 
ISO with market based congestion management, in the same manner as Network Resources.  
Network Resource Interconnection Service in and of itself does not convey transmission service. 
 
Network Upgrades shall mean the additions, modifications, and upgrades to the Transmission 
Provider’s Transmission System required at or beyond the point at which the Interconnection 
Facilities connect to the Transmission Provider’s Transmission System to accommodate the 
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interconnection of the Large Generating Facility to the Transmission Provider’s Transmission 
System. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Generator Interconnection Agreement or its performance. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Interconnection Customer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained in 
Appendix 5 of the Standard Large Generator Interconnection Procedures for conducting the 
Optional Interconnection Study. 

Party or Parties shall mean Transmission Provider, Transmission Owner, Interconnection 
Customer or any combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to the Standard 
Large Generator Interconnection Agreement, where the Interconnection Customer’s 
Interconnection Facilities connect to the Transmission Provider’s Interconnection Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to the Standard Large 
Generator Interconnection Agreement, where the Interconnection Facilities connect to the 
Transmission Provider’s Transmission System. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all other 
pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by the Transmission Provider. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 
Party under the Standard Large Generator Interconnection Agreement, efforts that are timely and 
consistent with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Interconnection 
Customer and Transmission Provider conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 
interest in, or a right to develop a site for the purpose of constructing the Generating Facility; (2) 
an option to purchase or acquire a leasehold site for such purpose; or (3) an exclusivity or other 
business relationship between Interconnection Customer and the entity having the right to sell, 
lease or grant Interconnection Customer the right to possess or occupy a site for such purpose. 

Small Generating Facility shall mean a Generating Facility that has a Generating Facility 
Capacity of no more than 20 MW. 
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Stand Alone Network Upgrades shall mean Network Upgrades that an Interconnection 
Customer may construct without affecting day-to-day operations of the Transmission System 
during their construction.  Both the Transmission Provider and the Interconnection Customer 
must agree as to what constitutes Stand Alone Network Upgrades and identify them in Appendix 
A to the Standard Large Generator Interconnection Agreement. 

Standard Large Generator Interconnection Agreement (LGIA) shall mean the form of 
interconnection agreement applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in the Transmission Provider’s Tariff. 

Standard Large Generator Interconnection Procedures (LGIP) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in the Transmission Provider’s Tariff. 

System Protection Facilities shall mean the equipment, including necessary protection signal 
communications equipment, required to protect (1) the Transmission Provider’s Transmission 
System from faults or other electrical disturbances occurring at the Generating Facility and (2) 
the Generating Facility from faults or other electrical system disturbances occurring on the 
Transmission Provider’s Transmission System or on other delivery systems or other generating 
systems to which the Transmission Provider’s Transmission System is directly connected. 

Tariff shall mean the Transmission Provider’s Tariff through which open access transmission 
service and Interconnection Service are offered, as filed with FERC, and as amended or 
supplemented from time to time, or any successor tariff. 

Transmission Owner shall mean an entity that owns, leases or otherwise possesses an interest in 
the portion of the Transmission System at the Point of Interconnection and may be a Party to the 
Standard Large Generator Interconnection Agreement to the extent necessary. 

Transmission Provider shall mean the public utility (or its designated agent) that owns, 
controls, or operates transmission or distribution facilities used for the transmission of electricity 
in interstate commerce and provides transmission service under the Tariff.  The term 
Transmission Provider should be read to include the Transmission Owner when the Transmission 
Owner is separate from the Transmission Provider. 

Transmission Provider’s Interconnection Facilities shall mean all facilities and equipment 
owned, controlled, or operated by the Transmission Provider from the Point of Change of 
Ownership to the Point of Interconnection as identified in Appendix A to the Standard Large 
Generator Interconnection Agreement, including any modifications, additions or upgrades to 
such facilities and equipment.  Transmission Provider’s Interconnection Facilities are sole use 
facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades or 
Network Upgrades. 
 
Transmission System shall mean the facilities owned, controlled or operated by Transmission 
Provider or Transmission Owner that are used to provide transmission service under the Tariff. 
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Trial Operation shall mean the period during which Interconnection Customer is engaged in on-
site test operations and commissioning of the Generating Facility prior to Commercial Operation. 

Section 2. Scope and Application. 

2.1 Application of Standard Large Generator Interconnection Procedures. 

Sections 2 through 13 apply to processing an Interconnection Request pertaining 
to a Large Generating Facility. 

2.2 Comparability. 

Transmission Provider shall receive, process and analyze all Interconnection 
Requests in a timely manner as set forth in this LGIP.  Transmission Provider will 
use the same Reasonable Efforts in processing and analyzing Interconnection 
Requests from all Interconnection Customers, whether the Generating Facilities 
are owned by Transmission Provider, its subsidiaries or Affiliates or others. 

2.3 Base Case Data. 

In accordance with the Applicable Reliability Council policies, Transmission 
Provider shall provide base power flow, short circuit and stability databases, 
including all underlying assumptions, and contingency list upon request subject to 
confidentiality provisions in LGIP Section 13.1.  Transmission Provider is 
permitted to require that Interconnection Customer sign a confidentiality 
agreement before the release of commercially sensitive information or Critical 
Energy Infrastructure Information in the Base Case data.  Such databases and 
lists, hereinafter referred to as Base Cases, shall include all (1) generation projects 
and (ii) transmission projects, including merchant transmission projects that are 
proposed for the Transmission System for which a transmission expansion plan 
has been submitted and approved by the applicable authority. 

2.4 No Applicability to Transmission Service. 

Nothing in this LGIP shall constitute a request for transmission service or confer 
upon an Interconnection Customer any right to receive transmission service. 

Section 3. Interconnection Requests. 

3.1 General. 

An Interconnection Customer shall submit to Transmission Provider an 
Interconnection Request in the form of Appendix 1 to this LGIP and a refundable 
deposit of $10,000.  Transmission Provider shall apply the deposit toward the cost 
of an Interconnection Feasibility Study.  Interconnection Customer shall submit a 
separate Interconnection Request for each site and may submit multiple 
Interconnection Requests for a single site.  Interconnection Customer must submit 



UNS Electric, Inc. Original Sheet No. 116 
FERC Electric Tariff, First Revised Volume No. 1 
 

Issued by:  Thomas Ferry Effective:  July 13, 2007 
 Vice President and General Manager 
Issued on:   July 13, 2007 

a deposit with each Interconnection Request even when more than one request is 
submitted for a single site.  An Interconnection Request to evaluate one site at two 
different voltage levels shall be treated as two Interconnection Requests. 

At Interconnection Customer’s option, Transmission Provider and Interconnection 
Customer will identify alternative Point(s) of Interconnection and configurations 
at the Scoping Meeting to evaluate in this process and attempt to eliminate 
alternatives in a reasonable fashion given resources and information available.  
Interconnection Customer will select the definitive Point(s) of Interconnection to 
be studied no later than the execution of the Interconnection Feasibility Study 
Agreement. 

3.2 Identification of Types of Interconnection Services. 

At the time the Interconnection Request is submitted, Interconnection Customer 
must request either Energy Resource Interconnection Service or Network 
Resource Interconnection Service, as described; provided, however, any 
Interconnection Customer requesting Network Resource Interconnection Service 
may also request that it be concurrently studied for Energy Resource 
Interconnection Service, up to the point when an Interconnection Facility Study 
Agreement is executed.  Interconnection Customer may then elect to proceed with 
Network Resource Interconnection Service or to proceed under a lower level of 
interconnection service to the extent that only certain upgrades will be completed. 

3.2.1 Energy Resource Interconnection Service. 

  3.2.1.1  The Product.  Energy Resource Interconnection Service 
allows Interconnection Customer to connect the Large 
Generating Facility to the Transmission System and be 
eligible to deliver the Large Generating Facility’s output 
using the existing firm or non-firm capacity of the 
Transmission System on an “as available” basis.  Energy 
Resource Interconnection Service does not in and of itself 
convey any right to deliver electricity to any specific 
customer or Point of Delivery. 

  3.2.1.2  The Study.  The study consists of short circuit/fault duty, 
steady state (thermal and voltage) and stability analyses.  
The short circuit/fault duty analysis would identify direct 
Interconnection Facilities required and the Network 
Upgrades necessary to address short circuit issues 
associated with the Interconnection Facilities.  The stability 
and steady state studies would identify necessary upgrades 
to allow full output of the proposed Large Generating 
Facility and would also identify the maximum allowed 
output, at the time the study is performed, of the 
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interconnecting Large Generating Facility without 
requiring additional Network Upgrades. 

3.2.2 Network Resource Interconnection Service. 

3.2.2.1  The Product.  Transmission Provider must conduct the 
necessary studies and construct the Network Upgrades 
needed to integrate the Large Generating Facility (1) in a 
manner comparable to that in which Transmission Provider 
integrates its generating facilities to serve native load 
customers; or (2) in an ISO or RTO with market based 
congestion management, in the same manner as Network 
Resources.  Network Resource Interconnection Service 
Allows Interconnection Customer’s Large Generating 
Facility to be designated as a Network Resource, up to the 
Large Generating Facility’s full output, on the same basis 
as existing Network Resources interconnected to 
Transmission Provider’s Transmission System, and to be 
studied as a Network Resource on the assumption that such 
a designation will occur. 

3.2.2.2  The Study.  The Interconnection Study for Network 
Resource Interconnection Service shall assure that 
Interconnection Customer’s Large Generating Facility 
meets the requirements for Network Resource 
Interconnection Service and as a general matter, that such 
Large Generating Facility’s interconnection is also studied 
with Transmission Provider’s Transmission System at peak 
load, under a variety of severely stressed conditions, to 
determine whether, with the Large Generating Facility at 
full output, the aggregate of generation in the local area can 
be delivered to the aggregate of load on Transmission 
Provider’s Transmission System, consistent with 
Transmission Provider’s reliability criteria and procedures.  
This approach assumes that some portion of existing 
Network Resources are displaced by the output of 
Interconnection Customer’s Large Generating Facility.  
Network Resource Interconnection Service in and of itself 
does not convey any right to deliver electricity to any 
specific customer or Point of Delivery.  The Transmission 
Provider may also study the Transmission System under 
non-peak load conditions. However, upon request by the 
Interconnection Customer, the Transmission Provider must 
explain in writing to the Interconnection Customer why the 
study of non-peak load conditions is required for reliability 
purposes. 
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3.3 Valid Interconnection Request. 

 

3.3.1 Initiating an Interconnection Request. 

To initiate an Interconnection Request, Interconnection Customer must 
submit all of the following: (i) a $10,000 deposit, (ii) a completed 
application in the form of Appendix 1, and (iii) demonstration of Site 
Control or a posting of an additional deposit of $10,000.  Such deposits 
shall be applied toward any Interconnection Studies pursuant to the 
Interconnection Request.  If Interconnection Customer demonstrates Site 
Control within the cure period specified in Section 3.3.3 after submitting 
its Interconnection Request, the additional deposit shall be refundable; 
otherwise, all such deposit(s), additional and initial, become non-
refundable. 

The expected In-Service Date of the new Large Generating Facility or 
increase in capacity of the existing Generating Facility shall be no more 
than the process window for the regional expansion planning period (or in 
the absence of a regional planning process, the process window for 
Transmission Provider’s expansion planning period) not to exceed seven 
years from the date the Interconnection Request is received by 
Transmission Provider, unless Interconnection Customer demonstrates 
that engineering, permitting and construction of the new Large Generating 
Facility or increase in capacity of the existing Generating Facility will take 
longer than the regional expansion planning period.  The In-Service Date 
may succeed the date the Interconnection Request is received by 
Transmission Provider by a period up to ten years, or longer where 
Interconnection Customer and Transmission Provider agree, such 
agreement not to be unreasonably withheld. 

3.3.2 Acknowledgment of Interconnection Request. 

Transmission Provider shall acknowledge receipt of the Interconnection 
Request within five (5) Business Days of receipt of the request and attach 
a copy of the received Interconnection Request to the acknowledgement. 

3.3.3 Deficiencies in Interconnection Request. 

An Interconnection Request will not be considered to be a valid request 
until all items in Section 3.3.1 have been received by Transmission 
Provider.  If an Interconnection Request fails to meet the requirements set 
forth in Section 3.3.1, Transmission Provider shall notify Interconnection 
Customer within five (5) Business Days of receipt of the initial 
Interconnection Request of the reasons for such failure and that the 
Interconnection Request does not constitute a valid request.  



UNS Electric, Inc. Original Sheet No. 119 
FERC Electric Tariff, First Revised Volume No. 1 
 

Issued by:  Thomas Ferry Effective:  July 13, 2007 
 Vice President and General Manager 
Issued on:   July 13, 2007 

Interconnection Customer shall provide Transmission Provider the 
additional requested information needed to constitute a valid request 
within ten (10) Business Days after receipt of such notice.  Failure by 
Interconnection Customer to comply with this Section 3.3.3 shall be 
treated in accordance with Section 3.6. 

 

3.3.4 Scoping Meeting. 

Within ten (10) Business Days after receipt of a valid Interconnection 
Request, Transmission Provider shall establish a date agreeable to 
Interconnection Customer for the Scoping Meeting, and such date shall be 
no later than thirty (30) Calendar Days from receipt of the valid 
Interconnection Request, unless otherwise mutually agreed upon by the 
Parties. 

The purpose of the Scoping Meeting shall be to discuss alternative 
interconnection options, to exchange information including any 
transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the 
potential feasible Points of Interconnection.  Transmission Provider and 
Interconnection Customer will bring to the meeting such technical data, 
including, but not limited to: (i) general facility loadings, (ii) general 
instability issues, (iii) general short circuit issues, (iv) general voltage 
issues, and (v) general reliability issues as may be reasonably required to 
accomplish the purpose of the meeting.  Transmission Provider and 
Interconnection Customer will also bring to the meeting personnel and 
other resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting.  On the basis of the 
meeting, Interconnection Customer shall designate its Point of 
Interconnection, pursuant to Section 6.1, and one or more available 
alternative Point(s) of Interconnection.  The duration of the meeting shall 
be sufficient to accomplish its purpose. 

3.4 OASIS Posting. 

Transmission Provider will maintain on its OASIS a list of all Interconnection 
Requests.  The list will identify, for each Interconnection Request:  (i) the 
maximum summer and winter megawatt electrical output; (ii) the location by 
county and state; (iii) the station or transmission line or lines where the 
interconnection will be made; (iv) the projected In-Service Date; (v) the status of 
the Interconnection Request, including Queue Position; (vi) the type of 
Interconnection Service being requested; and (vii) the availability of any studies 
related to the Interconnection Request; (viii) the date of the Interconnection 
Request; (ix) the type of Generating Facility to be constructed (combined cycle, 
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base load or combustion turbine and fuel type); and (x) for Interconnection 
Requests that have not resulted in a completed interconnection, an explanation as 
to why it was not completed.  Except in the case of an Affiliate, the list will not 
disclose the identity of Interconnection Customer until Interconnection Customer 
executes an LGIA or requests that Transmission Provider file an unexecuted 
LGIA with FERC.  Before holding a Scoping Meeting with its Affiliate, 
Transmission Provider shall post on OASIS an advance notice of its intent to do 
so.  Transmission Provider shall post to its OASIS site any deviations from the 
study timelines set forth herein.  Interconnection Study reports and Optional 
Interconnection Study reports shall be posted to Transmission Provider’s OASIS 
site subsequent to the meeting between Interconnection Customer and 
Transmission Provider to discuss the applicable study results.  Transmission 
Provider shall also post any known deviations in the Large Generating Facility’s 
In-Service Date. 

3.5 Coordination with Affected Systems. 

Transmission Provider will coordinate the conduct of any studies required to 
determine the impact of the Interconnection Request on Affected Systems with 
Affected System Operators and, if possible, include those results (if available) in 
its applicable Interconnection Study within the time frame specified in this LGIP.  
Transmission Provider will include such Affected System Operators in all 
meetings held with Interconnection Customer as required by this LGIP.  
Interconnection Customer will cooperate with Transmission Provider in all 
matters related to the conduct of studies and the determination of modifications to 
Affected Systems.  A Transmission Provider which may be an Affected System 
shall cooperate with Transmission Provider with whom interconnection has been 
requested in all matters related to the conduct of studies and the determination of 
modifications to Affected Systems. 

 

3.6 Withdrawal. 

Interconnection Customer may withdraw its Interconnection Request at any time 
by written notice of such withdrawal to Transmission Provider.  In addition, if 
Interconnection Customer fails to adhere to all requirements of this LGIP, except 
as provided in Section 13.5 (Disputes), Transmission Provider shall deem the 
Interconnection Request to be withdrawn and shall provide written notice to 
Interconnection Customer of the deemed withdrawal and an explanation of the 
reasons for such deemed withdrawal.  Upon receipt of such written notice, 
Interconnection Customer shall have fifteen (15) Business Days in which to either 
respond with information or actions that cures the deficiency or to notify 
Transmission Provider of its intent to pursue Dispute Resolution. 
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Withdrawal shall result in the loss of Interconnection Customer’s Queue Position.  
If an Interconnection Customer disputes the withdrawal and loss of its Queue 
Position, then during Dispute Resolution, Interconnection Customer’s 
Interconnection Request is eliminated from the queue until such time that the 
outcome of Dispute Resolution would restore its Queue Position.  An 
Interconnection Customer that withdraws or is deemed to have withdrawn its 
Interconnection Request shall pay to Transmission Provider all costs that 
Transmission Provider prudently incurs with respect to that Interconnection 
Request prior to Transmission Provider’s receipt of notice described above.  
Interconnection Customer must pay all monies due to Transmission Provider 
before it is allowed to obtain any Interconnection Study data or results. 

Transmission Provider shall (i) update the OASIS Queue Position posting and (ii) 
refund to Interconnection Customer any portion of Interconnection Customer’s 
deposit or study payments that exceeds the costs that Transmission Provider has 
incurred, including interest calculated in accordance with section 35.19a(a)(2) of 
FERC’s regulations.  In the event of such withdrawal, Transmission Provider, 
subject to the confidentiality provisions of Section 13.1, shall provide, at 
Interconnection Customer’s request, all information that Transmission Provider 
developed for any completed study conducted up to the date of withdrawal of the 
Interconnection Request. 

Section 4. Queue Position. 

4.1 General. 

Transmission Provider shall assign a Queue Position based upon the date and time 
of receipt of the valid Interconnection Request; provided that, if the sole reason an 
Interconnection Request is not valid is the lack of required information on the 
application form, and Interconnection Customer provides such information in 
accordance with Section 3.3.3, then Transmission Provider shall assign 
Interconnection Customer a Queue Position based on the date the application 
form was originally filed.  Moving a Point of Interconnection shall result in a 
lowering of Queue Position if it is deemed a Material Modification under Section 
4.4.3. 

The Queue Position of each Interconnection Request will be used to determine the 
order of performing the Interconnection Studies and determination of cost 
responsibility for the facilities necessary to accommodate the Interconnection 
Request.  A higher queued Interconnection Request is one that has been placed 
“earlier” in the queue in relation to another Interconnection Request that is lower 
queued. 

Transmission Provider may allocate the cost of the common upgrades for 
clustered Interconnection Requests without regard to Queue Position. 

4.2 Clustering. 
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At Transmission Provider’s option, Interconnection Requests may be studied 
serially or in clusters for the purpose of the Interconnection System Impact Study. 

Clustering shall be implemented on the basis of Queue Position.  If Transmission 
Provider elects to study Interconnection Requests using Clustering, all 
Interconnection Requests received within a period not to exceed one hundred and 
eighty (180) Calendar Days, hereinafter referred to as the “Queue Cluster 
Window” shall be studied together without regard to the nature of the underlying 
Interconnection Service, whether Energy Resource Interconnection Service or 
Network Resource Interconnection Service.  The deadline for completing all 
Interconnection System Impact Studies for which an Interconnection System 
Impact Study Agreement has been executed during a Queue Cluster Window shall 
be in accordance with Section 7.4, for all Interconnection Requests assigned to the 
same Queue Cluster Window.  Transmission Provider may study an 
Interconnection Request separately to the extent warranted by Good Utility 
Practice based upon the electrical remoteness of the proposed Large Generating 
Facility. 

Clustering Interconnection System Impact Studies shall be conducted in such a 
manner to ensure the efficient implementation of the applicable regional 
transmission expansion plan in light of the Transmission System’s capabilities at 
the time of each study. 

The Queue Cluster Window shall have a fixed time interval based on fixed annual 
opening and closing dates.  Any changes to the established Queue Cluster 
Window interval and opening or closing dates shall be announced with a posting 
on Transmission Provider’s OASIS beginning at least one hundred and eighty 
(180) Calendar Days in advance of the change and continuing thereafter through 
the end date of the first Queue Cluster Window that is to be modified. 

4.3 Transferability of Queue Position. 

An Interconnection Customer may transfer its Queue Position to another entity 
only if such entity acquires the specific Generating Facility identified in the 
Interconnection Request and the Point of Interconnection does not change. 

4.4 Modifications. 

Interconnection Customer shall submit to Transmission Provider, in writing, 
modifications to any information provided in the Interconnection Request.  
Interconnection Customer shall retain its Queue Position if the modifications are 
in accordance with Sections 4.4.1, 4.4.2 or 4.4.5, or are determined not to be 
Material Modifications pursuant to Section 4.4.3. 

Notwithstanding the above, during the course of the Interconnection Studies, 
either Interconnection Customer or Transmission Provider may identify changes 
to the planned interconnection that may improve the costs and benefits (including 



UNS Electric, Inc. Original Sheet No. 123 
FERC Electric Tariff, First Revised Volume No. 1 
 

Issued by:  Thomas Ferry Effective:  July 13, 2007 
 Vice President and General Manager 
Issued on:   July 13, 2007 

reliability) of the interconnection, and the ability of the proposed change to 
accommodate the Interconnection Request. To the extent the identified changes 
are acceptable to Transmission Provider and Interconnection Customer, such 
acceptance not to be unreasonably withheld, Transmission Provider shall modify 
the Point of Interconnection and/or configuration in accordance with such changes 
and proceed with any re-studies necessary to do so in accordance with Section 
6.4, Section 7.6 and Section 8.5 as applicable and Interconnection Customer shall 
retain its Queue Position. 

4.4.1 Prior to the return of the executed Interconnection System Impact Study 
Agreement to Transmission Provider, modifications permitted under this 
Section shall include specifically: (a) a decrease of up to 60 percent of 
electrical output (MW) of the proposed project; (b) modifying the 
technical parameters associated with the Large Generating Facility 
technology or the Large Generating Facility step-up transformer 
impedance characteristics; and (c) modifying the interconnection 
configuration.  For plant increases, the incremental increase in plant output 
will go to the end of the queue for the purposes of cost allocation and 
study analysis. 

4.4.2  Prior to the return of the executed Interconnection Facility Study 
Agreement to Transmission Provider, the modifications permitted under 
this Section shall include specifically: (a) additional 15 percent decrease of 
electrical output (MW), and (b) Large Generating Facility technical 
parameters associated with modifications to Large Generating Facility 
technology and transformer impedances; provided, however, the 
incremental costs associated with those modifications are the 
responsibility of the requesting Interconnection Customer. 

4.4.3 Prior to making any modification other than those specifically permitted 
by Sections 4.4.1, 4.4.2, and 4.4.5, Interconnection Customer may first 
request that Transmission Provider evaluate whether such modification is 
a Material Modification.  In response to Interconnection Customer’s 
request, Transmission Provider shall evaluate the proposed modifications 
prior to making them and inform Interconnection Customer in writing of 
whether the modifications would constitute a Material Modification.  Any 
change to the Point of Interconnection, except those deemed acceptable 
under Sections 4.4.1, 6.1, 7.2 or so allowed elsewhere, shall constitute a 
Material Modification.  Interconnection Customer may then withdraw the 
proposed modification or proceed with a new Interconnection Request for 
such modification. 

4.4.4 Upon receipt of Interconnection Customer’s request for modification 
permitted under this Section 4.4, Transmission Provider shall commence 
and perform any necessary additional studies as soon as practicable, but in 
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no event shall Transmission Provider commence such studies later than 
thirty (30) Calendar Days after receiving 

notice of Interconnection Customer’s request.  Any additional studies 
resulting from such modification shall be done at Interconnection 
Customer’s cost. 

4.4.5  Extensions of less than three (3) cumulative years in the Commercial 
Operation Date of the Large Generating Facility to which the 
Interconnection Request relates are not material and should be handled 
through construction sequencing; provided, however, that extensions may 
necessitate a determination of whether the Generating Facility will retain 
its Accepted Rating Status and whether additional studies are required 
pursuant to the Applicable Reliability Standards. 

 

Section 5. Procedures for Interconnection Requests Submitted Prior to Effective Date 
of Standard Large Generator Interconnection Procedures. 

5.1 Queue Position for Pending Requests. 

5.1.1 Any Interconnection Customer assigned a Queue Position prior to the 
effective date of this LGIP shall retain that Queue Position. 

 

5.1.1.1  If an Interconnection Study Agreement has not been 
executed as of the effective date of this LGIP, then such 
Interconnection Study, and any subsequent Interconnection 
Studies, shall be processed in accordance with this LGIP. 

5.1.1.2  If an Interconnection Study Agreement has been executed 
prior to the effective date of this LGIP, such 
Interconnection Study shall be completed in accordance 
with the terms of such agreement.  With respect to any 
remaining studies for which an Interconnection Customer 
has not signed an Interconnection Study Agreement prior to 
the effective date of the LGIP, Transmission Provider must 
offer Interconnection Customer the option of either 
continuing under Transmission Provider’s existing 
interconnection study process or going forward with the 
completion of the necessary Interconnection Studies (for 
which it does not have a signed Interconnection Studies 
Agreement) in accordance with this LGIP. 
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5.1.1.3  If an LGIA has been submitted to FERC for approval 
before the effective date of the LGIP, then the LGIA would 
be grandfathered. 

5.1.2 Transition Period. 

To the extent necessary, Transmission Provider and Interconnection 
Customers with an outstanding request (i.e., an Interconnection Request 
for which an LGIA has not been submitted to FERC for approval as of the 
effective date of this LGIP) shall transition to this LGIP within a 
reasonable period of time not to exceed sixty (60) Calendar Days.  The use 
of the term “outstanding request” herein shall mean any Interconnection 
Request, on the effective date of this LGIP:  (i) that has been submitted 
but not yet  accepted by Transmission Provider; (ii) where the related 
interconnection agreement has not yet been submitted to FERC for 
approval in executed or unexecuted form, (iii) where the relevant 
Interconnection Study Agreements have not yet been executed, or (iv) 
where any of the relevant Interconnection Studies are in process but not 
yet completed.  Any Interconnection Customer with an outstanding 
request as of the effective date of this LGIP may request a reasonable 
extension of any deadline, otherwise applicable, if necessary to avoid 
undue hardship or prejudice to its Interconnection Request.  A reasonable 
extension shall be granted by Transmission Provider to the extent 
consistent with the intent and process provided for under this LGIP. 

5.2 New Transmission Provider. 

If Transmission Provider transfers control of its Transmission System to a 
successor Transmission Provider during the period when an Interconnection 
Request is pending, the original Transmission Provider shall transfer to the 
successor Transmission Provider any amount of the deposit or payment with 
interest thereon that exceeds the cost that it incurred to evaluate the request for 
interconnection.  Any difference between such net amount and the deposit or 
payment required by this LGIP shall be paid by or refunded to the Interconnection 
Customer, as appropriate.  The original Transmission Provider shall coordinate 
with the successor Transmission Provider to complete any Interconnection Study, 
as appropriate, that the original Transmission Provider has begun but has not 
completed.  If Transmission Provider has tendered a draft LGIA to 
Interconnection Customer but Interconnection Customer has not either executed 
the LGIA or requested the filing of an unexecuted LGIA with FERC, unless 
otherwise provided, Interconnection Customer must complete negotiations with 
the successor Transmission Provider. 

Section 6. Interconnection Feasibility Study. 

6.1 Interconnection Feasibility Study Agreement. 
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Simultaneously with the acknowledgement of a valid Interconnection Request 
Transmission Provider shall provide to Interconnection Customer an 
Interconnection Feasibility Study Agreement in the form of Appendix 2.  The 
Interconnection Feasibility Study Agreement shall specify that Interconnection 
Customer is responsible for the actual cost of the Interconnection Feasibility 
Study.  Within five (5) Business Days following the Scoping Meeting 
Interconnection Customer shall specify for inclusion in the attachment to the 
Interconnection Feasibility Study Agreement the Point(s) of Interconnection and 
any reasonable alternative Point(s) of Interconnection.  Within five (5) Business 
Days following Transmission Provider’s receipt of such designation, 
Transmission Provider shall tender to Interconnection Customer the 
Interconnection Feasibility Study Agreement signed by Transmission Provider, 
which includes a good faith estimate of the cost for completing the 
Interconnection Feasibility Study.  Interconnection Customer shall execute and 
deliver to Transmission Provider the Interconnection Feasibility Study Agreement 
along with a $10,000 deposit no later than thirty (30) Calendar Days after its 
receipt. 

On or before the return of the executed Interconnection Feasibility Study 
Agreement to Transmission Provider, Interconnection Customer shall provide the 
technical data called for in Appendix 1, Attachment A. 

If the Interconnection Feasibility Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting, a substitute Point of Interconnection 
identified by either Interconnection Customer or Transmission Provider, and 
acceptable to the other, such acceptance not to be unreasonably withheld, will be 
substituted for the designated Point of Interconnection specified above without 
loss of Queue Position, and Re-studies shall be completed pursuant to Section 6.4 
as applicable.  For the purpose of this Section 6.1, if Transmission Provider and 
Interconnection 

Customer cannot agree on the substituted Point of Interconnection, then 
Interconnection Customer may direct that one of the alternatives as specified in 
the Interconnection Feasibility Study Agreement, as specified pursuant to Section 
3.3.4, shall be the substitute. 

If Interconnection Customer and Transmission Provider agree to forgo the 
Interconnection Feasibility Study, Transmission Provider will initiate an 
Interconnection System Impact Study under Section 7 of this LGIP and apply the 
$10,000 deposit towards the Interconnection System Impact Study. 

6.2 Scope of Interconnection Feasibility Study. 

The Interconnection Feasibility Study shall preliminarily evaluate the feasibility 
of the proposed interconnection to the Transmission System. 
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The Interconnection Feasibility Study will consider the Base Case as well as all 
generating facilities (and with respect to (iii), any identified Network Upgrades) 
that, on the date the Interconnection Feasibility Study is commenced: (i) are 
directly interconnected to the Transmission System; (ii) are interconnected to 
Affected Systems and may have an impact on the Interconnection Request; (iii) 
have a pending higher queued Interconnection Request to interconnect to the 
Transmission System; and (iv) have no Queue Position but have executed an 
LGIA or requested that an unexecuted LGIA be filed with FERC. The 
Interconnection Feasibility Study will consist of a power flow and short circuit 
analysis.  The Interconnection Feasibility Study will provide a list of facilities and 
a non-binding good faith estimate of cost responsibility and a non-binding good 
faith estimated time to construct. 

6.3 Interconnection Feasibility Study Procedures. 

Transmission Provider shall utilize existing studies to the extent practicable when 
it performs the study.  Transmission Provider shall use Reasonable Efforts to 
complete the Interconnection Feasibility Study no later than forty-five (45) 
Calendar Days after Transmission Provider receives the fully executed 
Interconnection Feasibility Study Agreement.  At the request of Interconnection 
Customer or at any time Transmission Provider determines that it will not meet 
the required time frame for completing the Interconnection Feasibility Study, 
Transmission Provider shall notify Interconnection Customer as to the schedule 
status of the Interconnection Feasibility Study.  If Transmission Provider is unable 
to complete the Interconnection Feasibility Study within that time period, it shall 
notify Interconnection Customer and provide an estimated completion date with 
an explanation of the reasons why additional time is required.  Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation, workpapers and relevant power flow, short circuit and stability 
databases for the Interconnection Feasibility Study, subject to confidentiality 
arrangements consistent with Section 13.1. 

6.3.1 Meeting with Transmission Provider. 

Within ten (10) Business Days of providing an Interconnection Feasibility 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the 
Interconnection Feasibility Study. 

6.4 Re-Study. 

If Re-Study of the Interconnection Feasibility Study is required due to a higher 
queued project dropping out of the queue, or a modification of a higher queued 
project subject to Section 4.4,  or re-designation of the Point of Interconnection 
pursuant to Section 6.1 Transmission Provider shall notify Interconnection 
Customer in writing. Such Re-Study shall take not longer than forty-five (45) 
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Calendar Days from the date of the notice.  Any cost of Re-Study shall be borne 
by the Interconnection Customer being re-studied. 

Section 7. Interconnection System Impact Study. 

7.1 Interconnection System Impact Study Agreement. 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in Section 
3.3.4, simultaneously with the delivery of the Interconnection Feasibility Study to 
Interconnection Customer, Transmission Provider shall provide to Interconnection 
Customer an Interconnection System Impact Study Agreement in the form of 
Appendix 3 to this LGIP.  The Interconnection System Impact Study Agreement 
shall provide that Interconnection Customer shall compensate Transmission 
Provider for the actual cost of the Interconnection System Impact Study.  Within 
three (3) Business Days following the Interconnection Feasibility Study results 
meeting, Transmission Provider shall provide to Interconnection Customer a non-
binding good faith estimate of the cost and timeframe for completing the 
Interconnection System Impact Study. 

7.2 Execution of Interconnection System Impact Study Agreement. 

Interconnection Customer shall execute the Interconnection System Impact Study 
Agreement and deliver the executed Interconnection System Impact Study 
Agreement to Transmission Provider no later than thirty (30) Calendar Days after 
its receipt along with demonstration of Site Control, and a $50,000 deposit. 

If Interconnection Customer does not provide all such technical data when it 
delivers the Interconnection System Impact Study Agreement, Transmission 
Provider shall notify Interconnection Customer of the deficiency within five (5) 
Business Days of the receipt of the executed Interconnection System Impact 
Study Agreement and Interconnection Customer shall cure the deficiency within 
ten (10) Business Days of receipt of the notice, provided, however, such 
deficiency does not include failure to deliver the executed Interconnection System 
Impact Study Agreement or deposit. 

 

If the Interconnection System Impact Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting and the Interconnection Feasibility 
Study, a substitute Point of Interconnection identified by either Interconnection 
Customer or Transmission Provider, and acceptable to the other, such acceptance 
not to be unreasonably withheld, will be substituted for the designated Point of 
Interconnection specified above without loss of Queue Position, and restudies 
shall be completed pursuant to Section 7.6 as applicable.  For the purpose of this 
Section 7.2, if Transmission Provider and Interconnection Customer cannot agree 
on the substituted Point of Interconnection, then Interconnection Customer may 
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direct that one of the alternatives as specified in the Interconnection Feasibility 
Study Agreement, as specified pursuant to Section 3.3.4, shall be the substitute. 

7.3 Scope of Interconnection System Impact Study. 

The Interconnection System Impact Study shall evaluate the impact of the 
proposed interconnection on the reliability of the Transmission System.  The 
Interconnection System Impact Study will consider the Base Case as well as all 
generating facilities (and with respect to (iii) below, any identified Network 
Upgrades associated with such higher queued interconnection) that, on the date 
the Interconnection System Impact Study is commenced: (i) are directly 
interconnected to the Transmission System; (ii) are interconnected to Affected 
Systems and may have an impact on the Interconnection Request; (iii) have a 
pending higher queued Interconnection Request to interconnect to the 
Transmission System; and (iv) have no Queue Position but have executed an 
LGIA or requested that an unexecuted LGIA be filed with FERC. 

The Interconnection System Impact Study will consist of a short circuit analysis, a 
stability analysis, and a power flow analysis.  The Interconnection System Impact 
Study will state the assumptions upon which it is based; state the results of the 
analyses; and provide the requirements or potential impediments to providing the 
requested interconnection service, including a preliminary indication of the cost 
and length of time that would be necessary to correct any problems identified in 
those analyses and implement the interconnection.  The Interconnection System 
Impact Study will provide a list of facilities that are required as a result of the 
Interconnection Request and a non-binding good faith estimate of cost 
responsibility and a non-binding good faith estimated time to construct. 

7.4 Interconnection System Impact Study Procedures. 

Transmission Provider shall coordinate the Interconnection System Impact Study 
with any Affected System that is affected by the Interconnection Request pursuant 
to Section 3.5 above.  Transmission Provider shall utilize existing studies to the 
extent practicable when it performs the study.  Transmission Provider shall use 
Reasonable Efforts to complete the Interconnection System Impact Study within 
ninety (90) Calendar Days after the receipt of the Interconnection System Impact 
Study Agreement or notification to proceed, study payment, and technical data.  If 
Transmission Provider uses Clustering, Transmission Provider shall use 
Reasonable Efforts to deliver a completed Interconnection System Impact Study 
within ninety (90) Calendar Days after the close of the Queue Cluster Window. 

At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection System Impact Study, Transmission Provider shall notify 
Interconnection Customer as to the schedule status of the Interconnection System 
Impact Study.  If Transmission Provider is unable to complete the Interconnection 
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System Impact Study within the time period, it shall notify Interconnection 
Customer and provide an estimated completion date with an explanation of the 
reasons why additional time is required.  Upon request, Transmission Provider 
shall provide Interconnection Customer all supporting documentation, workpapers 
and relevant pre-Interconnection Request and post-Interconnection Request power 
flow, short circuit and stability databases for the Interconnection System Impact 
Study, subject to confidentiality arrangements consistent with Section 13.1. 

7.5 Meeting with Transmission Provider. 

Within ten (10) Business Days of providing an Interconnection System Impact 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the Interconnection 
System Impact Study. 

7.6 Re-Study. 

If Re-Study of the Interconnection System Impact Study is required due to a 
higher queued project dropping out of the queue, or a modification of a higher 
queued project subject to Section 4.4, or re-designation of the Point of 
Interconnection pursuant to Section 7.2 Transmission Provider shall notify 
Interconnection Customer in writing.  Such Re-Study shall take no longer than 
sixty (60) Calendar Days from the date of notice.  Any cost of Re-Study shall be 
borne by the Interconnection Customer being re-studied. 

Section 8. Interconnection Facilities Study. 

8.1 Interconnection Facilities Study Agreement. 

Simultaneously with the delivery of the Interconnection System Impact Study to 
Interconnection Customer, Transmission Provider shall provide to Interconnection 
Customer an Interconnection Facilities Study Agreement in the form of Appendix 
4 to this LGIP.  The Interconnection Facilities Study Agreement shall provide that 
Interconnection Customer shall compensate Transmission Provider for the actual 
cost of the Interconnection Facilities Study.  Within three (3) Business Days 
following the Interconnection System Impact Study results meeting, Transmission 
Provider shall provide to Interconnection Customer a non-binding good faith 
estimate of the cost and timeframe for completing the Interconnection Facilities 
Study.  Interconnection Customer shall execute the Interconnection Facilities 
Study Agreement and deliver the executed Interconnection Facilities Study 
Agreement to Transmission Provider within thirty (30) Calendar Days after its 
receipt, together with the required technical data and the greater of $100,000 or 
Interconnection Customer’s portion of the estimated monthly cost of conducting 
the Interconnection Facilities Study. 

8.1.1 Transmission Provider shall invoice Interconnection Customer on a 
monthly basis for the work to be conducted on the Interconnection 
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Facilities Study each month.  Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice.  
Transmission Provider shall continue to hold the amounts on deposit until 
settlement of the final invoice. 

8.2 Scope of Interconnection Facilities Study. 

The Interconnection Facilities Study shall specify and estimate the cost of the 
equipment, engineering, procurement and construction work needed to implement 
the conclusions of the Interconnection System Impact Study in accordance with 
Good Utility Practice to physically and electrically connect the Interconnection 
Facility to the Transmission System.  The Interconnection Facilities Study shall 
also identify the electrical switching configuration of the connection equipment, 
including, without limitation:  the transformer, switchgear, meters, and other 
station equipment; the nature and estimated cost of any Transmission Provider’s 
Interconnection Facilities and Network Upgrades necessary to accomplish the 
interconnection; and an estimate of the time required to complete the construction 
and installation of such facilities. 

8.3 Interconnection Facilities Study Procedures. 

Transmission Provider shall coordinate the Interconnection Facilities Study with 
any Affected System pursuant to Section 3.5 above.  Transmission Provider shall 
utilize existing studies to the extent practicable in performing the Interconnection 
Facilities Study.  Transmission Provider shall use Reasonable Efforts to complete 
the study and issue a draft Interconnection Facilities Study report to 
Interconnection Customer within the following number of days after receipt of an 
executed Interconnection Facilities Study Agreement: ninety (90) Calendar Days, 
with no more than a +/- 20 percent cost estimate contained in the report; or one 
hundred eighty (180) Calendar Days, if Interconnection Customer requests a +/- 
10 percent cost estimate. 

At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection Facilities Study, Transmission Provider shall notify 
Interconnection Customer as to the schedule status of the Interconnection 
Facilities Study.  If Transmission Provider is unable to complete the 
Interconnection Facilities Study and issue a draft Interconnection Facilities Study 
report within the time required, it shall notify Interconnection Customer and 
provide an estimated completion date and an explanation of the reasons why 
additional time is required. 

Interconnection Customer may, within thirty (30) Calendar Days after receipt of 
the draft report, provide written comments to Transmission Provider, which 
Transmission Provider shall include in the final report.  Transmission Provider 
shall issue the final Interconnection Facilities Study report within fifteen (15) 
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Business Days of receiving Interconnection Customer’s comments or promptly 
upon receiving Interconnection Customer’s statement that it will not provide 
comments.  Transmission Provider may reasonably extend such fifteen-day period 
upon notice to Interconnection Customer if Interconnection Customer’s comments 
require Transmission Provider to perform additional analyses or make other 
significant modifications prior to the issuance of the final Interconnection 
Facilities Report.  Upon request, Transmission Provider shall provide 
Interconnection Customer supporting documentation, workpapers, and databases 
or data developed in the preparation of the Interconnection Facilities Study, 
subject to confidentiality arrangements consistent with Section 13.1. 

8.4 Meeting with Transmission Provider. 

Within ten (10) Business Days of providing a draft Interconnection Facilities 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the Interconnection 
Facilities Study. 

8.5 Re-Study. 

If Re-Study of the Interconnection Facilities Study is required due to a higher 
queued project dropping out of the queue or a modification of a higher queued 
project pursuant to Section 4.4, Transmission Provider shall so notify 
Interconnection Customer in writing.  Such Re-Study shall take no longer than 
sixty (60) Calendar Days from the date of notice.  Any cost of Re-Study shall be 
borne by the Interconnection Customer being re-studied. 

Section 9. Engineering & Procurement (‘E&P’) Agreement. 

Prior to executing an LGIA, an Interconnection Customer may, in order to 
advance the implementation of its interconnection, request and Transmission 
Provider shall offer the Interconnection Customer, an E&P Agreement that 
authorizes Transmission Provider to begin engineering and procurement of long 
lead-time items necessary for the establishment of the interconnection.  However, 
Transmission Provider shall not be obligated to offer an E&P Agreement if 
Interconnection Customer is in Dispute Resolution as a result of an allegation that 
Interconnection Customer has failed to meet any milestones or comply with any 
prerequisites specified in other parts of the LGIP.  The E&P Agreement is an 
optional procedure and it will not alter the Interconnection Customer’s Queue 
Position or In-Service Date.  The E&P Agreement shall provide for 
Interconnection Customer to pay the cost of all activities authorized by 
Interconnection Customer and to make advance payments or provide other 
satisfactory security for such costs. 

Interconnection Customer shall pay the cost of such authorized activities and any 
cancellation costs for equipment that is already ordered for its interconnection, 
which cannot be mitigated as hereafter described, whether or not such items or 
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equipment later become unnecessary.  If Interconnection Customer withdraws its 
application for interconnection or either Party terminates the E&P Agreement, to 
the extent the equipment ordered can be canceled under reasonable terms, 
Interconnection Customer shall be obligated to pay the associated cancellation 
costs.  To the extent that the equipment cannot be reasonably canceled, 
Transmission Provider may elect: (i) to take title to the equipment, in which event 
Transmission Provider shall refund Interconnection Customer any amounts paid 
by Interconnection Customer for such equipment and shall pay the cost of 
delivery of such equipment, or (ii) to transfer title to and deliver such equipment 
to Interconnection Customer, in which event Interconnection Customer shall pay 
any unpaid balance and cost of delivery of such equipment. 

Section 10. Optional Interconnection Study. 

10.1 Optional Interconnection Study Agreement. 

On or after the date when Interconnection Customer receives Interconnection 
System Impact Study results, Interconnection Customer may request, and 
Transmission Provider shall perform a reasonable number of Optional Studies.  
The request shall describe the assumptions that Interconnection Customer wishes 
Transmission Provider to study within the scope described in Section 10.2.  
Within five (5) Business Days after receipt of a request for an Optional 
Interconnection Study, Transmission Provider shall provide to Interconnection 
Customer an Optional Interconnection Study Agreement in the form of Appendix 
5. 

The Optional Interconnection Study Agreement shall: (i) specify the technical 
data that Interconnection Customer must provide for each phase of the Optional 
Interconnection Study, (ii) specify Interconnection Customer’s assumptions as to 
which Interconnection Requests with earlier queue priority dates will be excluded 
from the Optional Interconnection Study case and assumptions as to the type of 
interconnection service for Interconnection Requests remaining in the Optional 
Interconnection Study case, and (iii) Transmission Provider’s estimate of the cost 
of the Optional Interconnection Study.  To the extent known by Transmission 
Provider, such estimate shall include any costs expected to be incurred by any 
Affected System whose participation is necessary to complete the Optional 
Interconnection Study.  Notwithstanding the above, Transmission Provider shall 
not be required as a result of an Optional Interconnection Study request to 
conduct any additional Interconnection Studies with respect to any other 
Interconnection Request. 

Interconnection Customer shall execute the Optional Interconnection Study 
Agreement within ten (10) Business Days of receipt and deliver the Optional 
Interconnection Study Agreement, the technical data and a $10,000 deposit to 
Transmission Provider. 
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10.2 Scope of Optional Interconnection Study. 

The Optional Interconnection Study will consist of a sensitivity analysis based on 
the assumptions specified by Interconnection Customer in the Optional 
Interconnection Study Agreement.  The Optional Interconnection Study will also 
identify Transmission Provider’s Interconnection Facilities and the Network 
Upgrades, and the estimated cost thereof, that may be required to provide 
transmission service or Interconnection Service based upon the results of the 
Optional Interconnection Study.  The Optional Interconnection Study shall be 
performed solely for informational purposes.  Transmission Provider shall use 
Reasonable Efforts to coordinate the study with any Affected Systems that may be 
affected by the types of Interconnection Services that are being studied.  
Transmission Provider shall utilize existing studies to the extent practicable in 
conducting the Optional Interconnection Study. 

10.3 Optional Interconnection Study Procedures. 

The executed Optional Interconnection Study Agreement, the prepayment, and 
technical and other data called for therein must be provided to Transmission 
Provider within ten (10) Business Days of Interconnection Customer receipt of 
the Optional Interconnection Study Agreement.  Transmission Provider shall use 
Reasonable Efforts to complete the Optional Interconnection Study within a 
mutually agreed upon time period specified within the Optional Interconnection 
Study Agreement.  If Transmission Provider is unable to complete the Optional 
Interconnection Study within such time period, it shall notify Interconnection 
Customer and provide an estimated completion date and an explanation of the 
reasons why additional time is required.  Any difference between the study 
payment and the actual cost of the study shall be paid to Transmission Provider or 
refunded to Interconnection Customer, as appropriate. Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation and workpapers and databases or data developed in the preparation 
of the Optional Interconnection Study, subject to confidentiality arrangements 
consistent with Section 13.1. 
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Section 11. Standard Large Generator Interconnection Agreement (LGIA). 

11.1 Tender. 

Interconnection Customer shall tender comments on the draft Interconnection 
Facilities Study Report within thirty (30) Calendar Days of receipt of the report.  
Within thirty (30) Calendar Days after the comments are submitted, Transmission 
Provider shall tender a draft LGIA, together with draft appendices.  The draft 
LGIA shall be in the form of Transmission Provider’s FERC-approved standard 
form LGIA, which is in Appendix 6.  Interconnection Customer shall execute and 
return the completed draft appendices within thirty (30) Calendar Days. 

11.2 Negotiation. 

Notwithstanding Section 11.1, at the request of Interconnection Customer 
Transmission Provider shall begin negotiations with Interconnection Customer 
concerning the appendices to the LGIA at any time after Interconnection 
Customer executes the Interconnection Facilities Study Agreement.  Transmission 
Provider and Interconnection Customer shall negotiate concerning any disputed 
provisions of the appendices to the draft LGIA for not more than sixty (60) 
Calendar Days after tender of the final Interconnection Facilities Study Report.  If 
Interconnection Customer determines that negotiations are at an impasse, it may 
request termination of the negotiations at any time after tender of the draft LGIA 
pursuant to Section 11.1 and request submission of the unexecuted LGIA with 
FERC or initiate Dispute Resolution procedures pursuant to Section 13.5.  If 
Interconnection Customer requests termination of the negotiations, but within 
sixty (60) Calendar Days thereafter fails to request either the filing of the 
unexecuted LGIA or initiate Dispute Resolution, it shall be deemed to have 
withdrawn its Interconnection Request.  Unless otherwise agreed by the Parties, if 
Interconnection Customer has not executed the LGIA, requested filing of an 
unexecuted LGIA, or initiated Dispute Resolution procedures pursuant to Section 
13.5 within sixty (60) Calendar Days of tender of draft LGIA, it shall be deemed 
to have withdrawn its Interconnection Request.  Transmission Provider shall 
provide to Interconnection Customer a final LGIA within fifteen (15) Business 
Days after the completion of the negotiation process. 

11.3 Execution and Filing. 

Within fifteen (15) Business Days after receipt of the final LGIA, Interconnection 
Customer shall provide Transmission Provider (A) reasonable evidence that 
continued Site Control or (B) posting of $250,000, non-refundable additional 
security, which shall be applied toward future construction costs.  At the same 
time, Interconnection Customer also shall provide reasonable evidence that one or 
more of the following milestones in the development of the Large Generating 
Facility, at Interconnection Customer election, has been achieved:  (i) the 
execution of a contract for the supply or transportation of fuel to the Large 
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Generating Facility; (ii) the execution of a contract for the supply of cooling water 
to the Large Generating Facility; (iii) execution of a contract for the engineering 
for, procurement of major equipment for, or construction of, the Large Generating 
Facility; (iv) execution of a contract for the sale of electric energy or capacity 
from the Large Generating Facility; or (v) application for an air, water, or land use 
permit. 

Interconnection Customer shall either: (i) execute two originals of the tendered 
LGIA and return them to Transmission Provider; or (ii) request in writing that 
Transmission Provider file with FERC an LGIA in unexecuted form.  As soon as 
practicable, but not later than ten (10) Business Days after receiving either the two 
executed originals of the tendered LGIA (if it does not conform with a FERC-
approved standard form of interconnection agreement) or the request to file an 
unexecuted LGIA, Transmission Provider shall file the LGIA with FERC, 
together with its explanation of any matters as to which Interconnection Customer 
and Transmission Provider disagree and support for the costs that Transmission 
Provider proposes to charge to Interconnection Customer under the LGIA.  An 
unexecuted LGIA should contain terms and conditions deemed appropriate by 
Transmission Provider for the Interconnection Request.  If the Parties agree to 
proceed with design, procurement, and construction of facilities and upgrades 
under the agreed-upon terms of the unexecuted LGIA, they may proceed pending 
FERC action. 

11.4 Commencement of Interconnection Activities. 

If Interconnection Customer executes the final LGIA, Transmission Provider and 
Interconnection Customer shall perform their respective obligations in accordance 
with the terms of the LGIA, subject to modification by FERC.  Upon submission 
of an unexecuted LGIA, Interconnection Customer and Transmission Provider 
shall promptly comply with the unexecuted LGIA, subject to modification by 
FERC. 

Section 12. Construction of Transmission Provider’s Interconnection Facilities and 
Network Upgrades. 

12.1 Schedule. 

Transmission Provider and Interconnection Customer shall negotiate in good faith 
concerning a schedule for the construction of Transmission Provider’s 
Interconnection Facilities and the Network Upgrades. 

12.2 Construction Sequencing. 

12.2.1 General. 
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In general, the In-Service Date of an Interconnection Customers 
seeking interconnection to the Transmission System will determine 
the sequence of construction of Network Upgrades. 

12.2.2  Advance Construction of Network Upgrades that are an 
Obligation of an Entity other than Interconnection Customer. 

An Interconnection Customer with an LGIA, in order to maintain 
its In-Service Date, may request that Transmission Provider 
advance to the extent necessary the completion of Network 
Upgrades that:  (i) were assumed in the Interconnection Studies for 
such Interconnection Customer, (ii) are necessary to support such 
In-Service Date, and (iii) would otherwise not be completed, 
pursuant to a contractual obligation of an entity other than 
Interconnection Customer that is seeking interconnection to the 
Transmission System, in time to support such In-Service Date.  
Upon such request, Transmission Provider will use Reasonable 
Efforts to advance the construction of such Network Upgrades to 
accommodate such request; provided that Interconnection 
Customer commits to pay Transmission Provider: (i) any 
associated expediting costs and (ii) the cost of such Network 
Upgrades. 

Transmission Provider will refund to Interconnection Customer 
both the expediting costs and the cost of Network Upgrades, in 
accordance with Article 11.4 of the LGIA.  Consequently, the 
entity with a contractual obligation to construct such Network 
Upgrades shall be obligated to pay only that portion of the costs of 
the Network Upgrades that Transmission Provider has not 
refunded to Interconnection Customer.  Payment by that entity 
shall be due on the date that it would have been due had there been 
no request for advance construction.  Transmission Provider shall 
forward to Interconnection Customer the amount paid by the entity 
with a contractual obligation to construct the Network Upgrades as 
payment in full for the outstanding balance owed to 
Interconnection Customer.  Transmission Provider then shall 
refund to that entity the amount that it paid for the Network 
Upgrades, in accordance with Article 11.4 of the LGIA. 

12.2.3  Advancing Construction of Network Upgrades that are Part of 
an Expansion Plan of the Transmission Provider. 

An Interconnection Customer with an LGIA, in order to maintain 
its In-Service Date, may request that Transmission Provider 
advance to the extent necessary the completion of Network 
Upgrades that:  (i) are necessary to support such In-Service Date 
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and (ii) would otherwise not be completed, pursuant to an 
expansion plan of Transmission Provider, in time to support such 
In-Service Date.  Upon such request, Transmission Provider will 
use Reasonable Efforts to advance the construction of such 
Network Upgrades to accommodate such request; provided that 
Interconnection Customer commits to pay Transmission Provider 
any associated expediting costs.  Interconnection Customer shall 
be entitled to transmission credits, if any, for any expediting costs 
paid. 

12.2.4 Amended Interconnection System Impact Study. 

An Interconnection System Impact Study will be amended to 
determine the facilities necessary to support the requested In-
Service Date.  This amended study will include those transmission 
and Large Generating Facilities that are expected to be in service 
on or before the requested In-Service Date. 
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Section 13. Miscellaneous. 

13.1 Confidentiality. 

Confidential Information shall include, without limitation, all information relating 
to a Party’s technology, research and development, business affairs, and pricing, 
and any information supplied by either of the Parties to the other prior to the 
execution of an LGIA. 

Information is Confidential Information only if it is clearly designated or marked 
in writing as confidential on the face of the document, or, if the information is 
conveyed orally or by inspection, if the Party providing the information orally 
informs the Party receiving the information that the information is confidential. 

If requested by either Party, the other Party shall provide in writing, the basis for 
asserting that the information referred to in this Article warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs associated 
with affording confidential treatment to its information. 

Transmission Provider may perform study work using WECC data (power flow, 
stability, and disturbance monitoring data) for nonmembers provided that the 
WECC data are not provided to the nonmember.  Under such arrangements the 
nonmembers are permitted to look at the data in Transmission Provider’s office to 
gain an understanding of the study results, but are not permitted to have the data 
or a copy of the data.  Interconnection Customer must also sign the WECC 
Nonmember Confidentiality Agreement in accordance with regional Reliability 
Council policies. 

13.1.1  Scope. 

Confidential Information shall not include information that the 
receiving Party can demonstrate: (1) is generally available to the 
public other than as a result of a disclosure by the receiving Party; 
(2) was in the lawful possession of the receiving Party on a non-
confidential basis before receiving it from the disclosing Party; (3) 
was supplied to the receiving Party without restriction by a third 
party, who, to the knowledge of the receiving Party after due 
inquiry, was under no obligation to the disclosing Party to keep 
such information confidential; (4) was independently developed by 
the receiving Party without reference to Confidential Information 
of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or 
Breach of the LGIA; or (6) is required, in accordance with Section 
13.1.6, Order of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or 
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subpoena, or is necessary in any legal proceeding establishing 
rights and obligations under the 

LGIA. Information designated as Confidential Information will no 
longer be deemed confidential if the Party that designated the 
information as confidential notifies the other Party that it no longer 
is confidential. 

 13.1.2 Release of Confidential Information. 

Neither Party shall release or disclose Confidential Information to 
any other person, except to its Affiliates (limited by the Standards 
of Conduct requirements), employees, consultants, or to parties 
who may be or considering providing financing to or equity 
participation with Interconnection Customer, or to potential 
purchasers or assignees of Interconnection Customer, on a need-to-
know basis in connection with these procedures, unless such 
person has first been advised of the confidentiality provisions of 
this Section 13.1 and has agreed to comply with such provisions.  
Notwithstanding the foregoing, a Party providing Confidential 
Information to any person shall remain primarily responsible for 
any release of Confidential Information in contravention of this 
Section 13.1. 

13.1.3 Rights. 

Each Party retains all rights, title, and interest in the Confidential 
Information that each Party discloses to the other Party.  The 
disclosure by each Party to the other Party of Confidential 
Information shall not be deemed a waiver by either Party or any 
other person or entity of the right to protect the Confidential 
Information from public disclosure. 

 13.1.4 No Warranties. 

By providing Confidential Information, neither Party makes any 
warranties or representations as to its accuracy or completeness.  In 
addition, by supplying Confidential Information, neither Party 
obligates itself to provide any particular information or 
Confidential Information to the other Party nor to enter into any 
further agreements or proceed with any other relationship or joint 
venture. 

 13.1.5 Standard of Care. 

Each Party shall use at least the same standard of care to protect 
Confidential Information it receives as it uses to protect its own 
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Confidential Information from unauthorized disclosure, publication 
or dissemination.  Each Party may use Confidential Information 
solely to fulfill its obligations to the other Party under these 
procedures or its regulatory requirements. 

 13.1.6 Order of Disclosure. 

If a court or a Government Authority or entity with the right, 
power, and apparent authority to do so requests or requires either 
Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to 
disclose Confidential Information, that Party shall provide the 
other Party with prompt notice of such request(s) or requirement(s) 
so that the other Party may seek an appropriate protective order or 
waive compliance with the terms of the LGIA. Notwithstanding 
the absence of a protective order or waiver, the Party may disclose 
such Confidential Information which, in the opinion of its counsel, 
the Party is legally compelled to disclose.  Each Party will use 
Reasonable Efforts to obtain reliable assurance that confidential 
treatment will be accorded any Confidential Information so 
furnished. 

 13.1.7 Remedies. 

The Parties agree that monetary damages would be inadequate to 
compensate a Party for the other Party’s Breach of its obligations 
under this Section 13.1.  Each Party accordingly agrees that the 
other Party shall be entitled to equitable relief, by way of 
injunction or otherwise, if the first Party Breaches or threatens to 
Breach its obligations under this Section 13.1, which equitable 
relief shall be granted without bond or proof of damages, and the 
receiving Party shall not plead in defense that there would be an 
adequate remedy at law.  Such remedy shall not be deemed an 
exclusive remedy for the Breach of this Section 13.1, but shall be 
in addition to all other remedies available at law or in equity.  The 
Parties further acknowledge and agree that the covenants contained 
herein are necessary for the protection of legitimate business 
interests and are reasonable in scope.  No Party, however, shall be 
liable for indirect, incidental, or consequential or punitive damages 
of any nature or kind resulting from or arising in connection with 
this Section 13.1. 

 13.1.8 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Section 13.1 to the contrary, and 
pursuant to 18 CFR section 1b.20, if FERC or its staff, during the 
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course of an investigation or otherwise, requests information from 
one of the Parties that is otherwise required to be maintained in 
confidence pursuant to the LGIP, the Party shall provide the 
requested information to FERC or its staff, within the time 
provided for in the request for information.  In providing the 
information to FERC or its staff, the Party must, consistent with 18 
CFR section 388.112, request that the information be treated as 
confidential and non-public by FERC and its staff and that the 
information be withheld from public disclosure.  Parties are 
prohibited from notifying the other Party prior to the release of the 
Confidential Information to FERC or its staff.  The Party shall 
notify the other Party to the LGIA when its is notified by FERC or 
its staff that a request to release Confidential Information has been 
received by FERC, at which time either of the Parties may respond 
before such information would be made public, pursuant to 18 
CFR section 388.112.  Requests from a state regulatory body 
conducting a confidential investigation shall be treated in a similar 
manner, consistent with applicable state rules and regulations. 

13.1.9 Subject to the exception in Section 13.1.8, any information that a 
Party claims is competitively sensitive, commercial or financial 
information (“Confidential Information”) shall not be disclosed by 
the other Party to any person not employed or retained by the other 
Party, except to the extent disclosure is (i) required by law; (ii) 
reasonably deemed by the disclosing Party to be required to be 
disclosed in connection with a dispute between or among the 
Parties, or the defense of litigation or dispute; (iii) otherwise 
permitted by consent of the other Party, such consent not to be 
unreasonably withheld;  or (iv) necessary to fulfill its obligations 
under this LGIP or as a transmission service provider or a Control 
Area operator including disclosing the Confidential Information to 
an RTO or ISO or to a subregional, regional or national reliability 
organization or planning group.  The Party asserting confidentiality 
shall notify the other Party in writing of the information it claims is 
confidential.  Prior to any disclosures of the other Party’s 
Confidential Information under this subparagraph, or if any third 
party or Governmental Authority makes any request or demand for 
any of the information described in this subparagraph, the 
disclosing Party agrees to promptly notify the other Party in 
writing and agrees to assert confidentiality and cooperate with the 
other Party in seeking to protect the Confidential Information from 
public disclosure by confidentiality agreement, protective order or 
other reasonable measures. 
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 13.1.10 This provision shall not apply to any information that was or is 
hereafter in the public domain (except as a result of a Breach of 
this provision). 

13.1.11 Transmission Provider shall, at Interconnection Customer’s 
election, destroy, in a confidential manner, or return the 
Confidential Information provided at the time of Confidential 
Information is no longer needed. 

13.2 Delegation of Responsibility. 

Transmission Provider may use the services of subcontractors as it deems 
appropriate to perform its obligations under this LGIP.  Transmission Provider 
shall remain primarily liable to Interconnection Customer for the performance of 
such subcontractors and compliance with its obligations of this LGIP.  The 
subcontractor shall keep all information provided confidential and shall use such 
information solely for the performance of such obligation for which it was 
provided and no other purpose. 

13.3 Obligation for Study Costs. 

Transmission Provider shall charge and Interconnection Customer shall pay the 
actual costs of the Interconnection Studies.  Any difference between the study 
deposit and the actual cost of the applicable Interconnection Study shall be paid 
by or refunded, except as otherwise provided herein, to Interconnection Customer 
or offset against the cost of any future Interconnection Studies associated with the 
applicable Interconnection Request prior to beginning of any such future 
Interconnection Studies. Any invoices for Interconnection Studies shall include a 
detailed and itemized accounting of the cost of each Interconnection Study. 
Interconnection Customer shall pay any such undisputed costs within thirty (30) 
Calendar Days of receipt of an invoice therefor.  Transmission Provider shall not 
be obligated to perform or continue to perform any studies unless Interconnection 
Customer has paid all undisputed amounts in compliance herewith. 

13.4 Third Parties Conducting Studies. 

If (i) at the time of the signing of an Interconnection Study Agreement there is 
disagreement as to the estimated time to complete an Interconnection Study, (ii) 
Interconnection Customer receives notice pursuant to Sections 6.3, 7.4 or 8.3 that 
Transmission Provider will not complete an Interconnection Study within the 
applicable timeframe for such Interconnection Study, or (iii) Interconnection 
Customer receives neither the Interconnection Study nor a notice under Sections 
6.3, 7.4 or 8.3 within the applicable timeframe for such Interconnection Study, 
then Interconnection Customer may require Transmission Provider to utilize a 
third party consultant reasonably acceptable to Interconnection Customer and 
Transmission Provider to perform such Interconnection Study under the direction 
of Transmission Provider.  At other times, Transmission Provider may also utilize 
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a third party consultant to perform such Interconnection Study, either in response 
to a general request of Interconnection Customer, or on its own volition. 

In all cases, use of a third party consultant shall be in accord with Article 26 of the 
LGIA (Subcontractors) and limited to situations where Transmission Provider 
determines that doing so will help maintain or accelerate the study process for 
Interconnection Customer’s pending Interconnection Request and not interfere 
with Transmission Provider’s progress on Interconnection Studies for other 
pending Interconnection Requests.  In cases where Interconnection Customer 
requests use of a third party consultant to perform such Interconnection Study, 
Interconnection Customer and Transmission Provider shall negotiate all of the 
pertinent terms and conditions, including reimbursement arrangements and the 
estimated study completion date and study review deadline.  Transmission 
Provider shall convey all workpapers, data bases, study results and all other 
supporting documentation prepared to date with respect to the Interconnection 
Request as soon as soon as practicable upon Interconnection Customer’s request 
subject to the confidentiality provision in Section 13.1.  In any case, such third 
party contract may be entered into with either Interconnection Customer or 
Transmission Provider at Transmission Provider’s discretion.  In the case of (iii) 
Interconnection Customer maintains its right to submit a claim to Dispute 
Resolution to recover the costs of such third party study.  Such third party 
consultant shall be required to comply with this LGIP, Article 26 of the LGIA 
(Subcontractors), and the relevant Tariff procedures and protocols as would apply 
if Transmission Provider were to conduct the Interconnection Study and shall use 
the information provided to it solely for purposes of performing such services and 
for no other purposes.  Transmission Provider shall cooperate with such third 
party consultant and Interconnection Customer to complete and issue the 
Interconnection Study in the shortest reasonable time. 

13.5 Disputes. 

13.5.1 Submission. 

In the event either Party has a dispute, or asserts a claim, that arises 
out of or in connection with the LGIA, the LGIP, or their 
performance, such Party (the “disputing Party”) shall provide the 
other Party with written notice of the dispute or claim (“Notice of 
Dispute”).  Such dispute or claim shall be referred to a designated 
senior representative of each Party for resolution on an informal 
basis as promptly as practicable after receipt of the Notice of 
Dispute by the other Party.  In the event the designated 
representatives are unable to resolve the claim or dispute through 
unassisted or assisted negotiations within thirty (30) Calendar Days 
of the other Party’s receipt of the Notice of Dispute, such claim or 
dispute may, upon mutual agreement of the Parties, be submitted to 
arbitration and resolved in accordance with the arbitration 
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procedures set forth below.  In the event the Parties do not agree to 
submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at 
law consistent with the terms of this LGIA. 

13.5.2 External Arbitration Procedures. 

Any arbitration initiated under these procedures shall be conducted 
before a single neutral arbitrator appointed by the Parties.  If the 
Parties fail to agree upon a single arbitrator within ten (10) 
Calendar Days of the submission of the dispute to arbitration, each 
Party shall choose one arbitrator who shall sit on a three-member 
arbitration panel.  The two arbitrators so chosen shall within 
twenty (20) Calendar Days select a third arbitrator to chair the 
arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric 
transmission and bulk power issues, and shall not have any current 
or past substantial business or financial relationships with any 
party to the arbitration (except prior arbitration).  The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, 
except as otherwise provided herein, shall conduct the arbitration 
in accordance with the Commercial Arbitration Rules of the 
American Arbitration Association (“Arbitration Rules”) and any 
applicable FERC regulations or RTO rules; provided, however, in 
the event of a conflict between the Arbitration Rules and the terms 
of this Section 13, the terms of this Section 13 shall prevail. 

13.5.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) shall 
render a decision within ninety (90) Calendar Days of appointment 
and shall notify the Parties in writing of such decision and the 
reasons therefor.  The arbitrator(s) shall be authorized only to 
interpret and apply the provisions of the LGIA and LGIP and shall 
have no power to modify or change any provision of the LGIA and 
LGIP in any manner.  The decision of the arbitrator(s) shall be 
final and binding upon the Parties, and judgment on the award may 
be entered in any court having jurisdiction.  The decision of the 
arbitrator(s) may be appealed solely on the grounds that the 
conduct of the arbitrator(s), or the decision itself, violated the 
standards set forth in the Federal Arbitration Act or the 
Administrative Dispute Resolution Act.  The final decision of the 
arbitrator must also be filed with FERC if it affects jurisdictional 
rates, terms and conditions of service, Interconnection Facilities, or 
Network Upgrades. 
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13.5.4 Costs. 

Each Party shall be responsible for its own costs incurred during 
the arbitration process and for the following costs, if applicable:  
(1) the cost of the arbitrator chosen by the Party to sit on the three 
member panel and one half of the cost of the third arbitrator 
chosen; or (2) one half the cost of the single arbitrator jointly 
chosen by the Parties. 

13.6 Local Furnishing Bonds. 

13.6.1 Transmission Providers That Own Facilities Financed by 
Local Furnishing Bonds. 

This provision is applicable only to a Transmission Provider that 
has financed facilities for the local furnishing of electric energy 
with tax-exempt bonds, as described in Section 142(f) of the 
Internal Revenue Code (“local furnishing bonds”).  
Notwithstanding any other provision of this LGIA and LGIP, 
Transmission Provider shall not be required to provide 
Interconnection Service to Interconnection Customer pursuant to 
this LGIA and LGIP if the provision of such Transmission Service 
would jeopardize the tax-exempt status of any local furnishing 
bond(s) used to finance Transmission Provider’s facilities that 
would be used in providing such Interconnection Service. 

13.6.2 Alternative Procedures for Requesting Interconnection 
Service. 

  If Transmission Provider determines that the provision of 
Interconnection Service requested by Interconnection Customer 
would jeopardize the tax-exempt status of any local furnishing 
bond(s) used to finance its facilities that would be used in 
providing such Interconnection Service, it shall advise the 
Interconnection Customer within thirty (30) Calendar Days of 
receipt of the Interconnection Request. 

  Interconnection Customer thereafter may renew its request for 
interconnection using the process specified in Article 5.2(ii) of 
Transmission Provider’s OATT. 
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APPENDIX 1 to LGIP 

Interconnection Request for a Large Generating Facility 
 

1. The undersigned Interconnection Customer submits this request to interconnect its Large 
Generating Facility with Transmission Provider’s Transmission System pursuant to a 
Tariff. 

2. This Interconnection Request is for (check one): 
_____ A proposed new Large Generating Facility. 
_____ An increase in the generating capacity or a Material Modification of an existing 

Generating Facility. 

3. The type of interconnection service requested (check one): 
_____ Energy Resource Interconnection Service 
_____ Network Resource Interconnection Service 

4.  _____ Check here only if Interconnection Customer requesting Network Resource 
Interconnection Service also seeks to have its Generating Facility studied for Energy 
Resource Interconnection Service 

5. Interconnection Customer provides the following information: 

a. Address or location or the proposed new Large Generating Facility site (to the 
extent known) or, in the case of an existing Generating Facility, the name and 
specific location of the existing Generating Facility; 

b. Maximum summer at ____ degrees C and winter at _____ degrees C megawatt 
electrical output of the proposed new Large Generating Facility or the amount of 
megawatt increase in the generating capacity of an existing Generating Facility; 

c. General description of the equipment configuration; 

d. Commercial Operation Date (Day, Month, and Year); 

e.  Name, address, telephone number, and e-mail address of Interconnection 
Customer’s contact person; 

f.  Approximate location of the proposed Point of Interconnection (optional); and 

g.  Interconnection Customer Data (set forth in Attachment A) 

6. Applicable deposit amount as specified in the LGIP. 

7. Evidence of Site Control as specified in the LGIP (check one) 
____  Is attached to this Interconnection Request 
____ Will be provided at a later date in accordance with this LGIP 
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8. This Interconnection Request shall be submitted to the representative indicated below: 

[To be completed by Transmission Provider] 

9. Representative of Interconnection Customer to contact: 

[To be completed by Interconnection Customer] 

10. This Interconnection Request is submitted by: 

Name of Interconnection Customer: ___________________________________ 

By (signature): ____________________________________________________ 

 Name (type or print): _______________________________________________ 

Title: ____________________________________________________________ 

Date: ___________________ 
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Attachment A to Appendix 1 
Interconnection Request 

LARGE GENERATING FACILITY DATA 

UNIT RATINGS 

kVA   °F   Voltage _____________ 
Power Factor 
Speed (RPM)    Connection (e.g. Wye) _____________ 
Short Circuit Ratio ________   Frequency, Hertz ____________ 
Stator Amperes at Rated kVA   Field Volts _______________ 
Max Turbine MW  °F ______ 

COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 

Inertia Constant, H = kW sec/kVA 
Moment-of-Inertia, WR2 = ____________________ lb. ft.2 

REACTANCE DATA (PER UNIT-RATED KVA) 

DIRECT AXIS QUADRATURE AXIS 

Synchronous – saturated  Xdv  Xqv _______ 
Synchronous – unsaturated  Xdi  Xqi _______ 
Transient – saturated   X’dv  X’qv _______ 
Transient – unsaturated  X’di  X’qi _______ 
Subtransient – saturated  X”dv  X”qv _______ 
Subtransient – unsaturated  X”di  X”qi _______ 
Negative Sequence – saturated X2v 
Negative Sequence – unsaturated X2i 
Zero Sequence – saturated  X0v 
Zero Sequence – unsaturated  X0i 
Leakage Reactance   Xlm 
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FIELD TIME CONSTANT DATA (SEC) 

Open Circuit     T’do  T’qo _______ 
Three-Phase Short Circuit Transient  T’d3  T’q _______ 
Line to Line Short Circuit Transient  T’d2 
Line to Neutral Short Circuit Transient T’d1 
Short Circuit Subtransient   T”d  T”q _______ 
Open Circuit Subtransient   T”do  T”qo _______ 

ARMATURE TIME CONSTANT DATA (SEC) 

Three Phase Short Circuit  Ta3 _______ 
Line to Line Short Circuit  Ta2 _______ 
Line to Neutral Short Circuit  Ta1 _______ 

NOTE: If requested information is not applicable, indicate by marking “N/A.” 

MW CAPABILITY AND PLANT CONFIGURATION 
LARGE GENERATING FACILITY DATA 

ARMATURE WINDING RESISTANCE DATA (PER UNIT) 

Positive  R1 _______ 
Negative  R2 _______ 
Zero   R0 _______ 

Rotor Short Time Thermal Capacity I2
2t = _______ 

Field Current at Rated kVA, Armature Voltage and PF =  amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =  amps 
Three Phase Armature Winding Capacitance =  microfarad 
Field Winding Resistance = _______ ohms _____ °C 
Armature Winding Resistance (Per Phase) =  ohms  °C 
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CURVES 

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves.  
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 

GENERATOR STEP-UP TRANSFORMER DATA RATINGS 

Capacity  Self-cooled/ 
Maximum Nameplate 

/  kVA 

Voltage Ratio(Generator Side/System side/Tertiary) 
/  /  kV 

Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
/______________/_______________ 

Fixed Taps Available _____________________________________________________ 

Present Tap Setting _______________________________________________________ 

IMPEDANCE 

Positive  Z1 (on self-cooled kVA rating)  %  X/R 

Zero   Z0 (on self-cooled kVA rating)  %  X/R 
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EXCITATION SYSTEM DATA 

Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 

GOVERNOR SYSTEM DATA 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use in 
the model. 

WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request: 
__________ 

Elevation: _____________   _____ Single Phase _____ Three Phase 

Inverter manufacturer, model name, number, and version: 
_________________________________________________________________ 

List of adjustable setpoints for the protective equipment or software: 
_________________________________________________________________ 

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet or 
other compatible formats, such as IEEE and PTI power flow models, must be supplied with the 
Interconnection Request.  If other data sheets are more appropriate to the proposed device, then 
they shall be provided and discussed at Scoping Meeting. 
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INDUCTION GENERATORS 

(*) Field Volts: _________________ 

(*) Field Amperes: ______________ 

(*) Motoring Power (kW): ________ 

(*) Neutral Grounding Resistor (If Applicable): ____________ 

(*) I2
2t or K (Heating Time Constant): ____________ 

(*) Rotor Resistance: ____________ 

(*) Stator Resistance: ____________ 

(*) Stator Reactance: _____________ 

(*) Rotor Reactance: _____________ 

(*) Magnetizing Reactance: ___________ 

(*) Short Circuit Reactance: ___________ 

(*) Exciting Current: ________________ 

(*) Temperature Rise: ________________ 

(*) Frame Size: _______________ 

(*) Design Letter: _____________ 

(*) Reactive Power Required In Vars (No Load): ________ 

(*) Reactive Power Required In Vars (Full Load): ________ 

(*) Total Rotating Inertia, H: ________Per Unit on KVA Base 

Note: Please consult Transmission Provider prior to submitting the Interconnection Request to 
determine if the information designated by (*) is required. 
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APPENDIX 2 to LGIP 

Interconnection Feasibility Study Agreement 

THIS AGREEMENT is made and entered into this    day of ___________, 20___ by 
and between  _____________, a _______________organized and existing under the laws of the 
State of ______________, (“Interconnection Customer,”) and ___________________, a 
________________ existing under the laws of the State of  __________________, 
(“Transmission Provider”).  Interconnection Customer and Transmission Provider each may be 
referred to as a “Party,” or collectively as the “Parties.” 

 
RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Large Generating 
Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; and 

WHEREAS, Interconnection Customer desires to interconnect the Large Generating 
Facility with the Transmission System; and 

WHEREAS, Interconnection Customer has requested Transmission Provider to perform 
an Interconnection Feasibility Study to assess the feasibility of interconnecting the proposed 
Large Generating Facility to the Transmission System, and of any Affected Systems; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider’s FERC-approved LGIP. 

2.0 Interconnection Customer elects and Transmission Provider shall cause to be 
performed an Interconnection Feasibility Study consistent with Section 6.0 of this 
LGIP in accordance with the Tariff. 

3.0 The scope of the Interconnection Feasibility Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The Interconnection Feasibility Study shall be based on the technical information 
provided by Interconnection Customer in the Interconnection Request, as may be 
modified as the result of the Scoping Meeting.  Transmission Provider reserves 
the right to request additional technical information from Interconnection 
Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection Feasibility Study and as 
designated in accordance with Section 3.3.4 of the LGIP.  If, after the designation 
of the Point of Interconnection pursuant to Section 3.3.4 of the LGIP, 
Interconnection Customer modifies its Interconnection Request pursuant to 
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Section 4.4, the time to complete the Interconnection Feasibility Study may be 
extended. 

5.0 The Interconnection Feasibility Study report shall provide the following 
information: 

- preliminary identification of any circuit breaker short circuit capability 
limits exceeded as a result of the interconnection; 

- preliminary identification of any thermal overload or voltage limit 
violations resulting from the interconnection; and 

- preliminary description and non-bonding estimated cost of facilities 
required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit and power flow issues. 

6.0 Interconnection Customer shall provide a deposit of $10,000 for the performance 
of the Interconnection Feasibility Study. 

Upon receipt of the Interconnection Feasibility Study Transmission Provider shall 
charge and Interconnection Customer shall pay the actual costs of the 
Interconnection Feasibility Study. 

Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to Interconnection Customer, as appropriate. 

7.0 Miscellaneous.  The Interconnection Feasibility Study Agreement shall include 
standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 

 [Insert name of Interconnection Customer] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 
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Attachment A to Appendix 2 
Interconnection Feasibility 

Study Agreement 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION FEASIBILITY STUDY 

The Interconnection Feasibility Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on 
: 

Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

[Above assumptions to be completed by Interconnection Customer and other assumptions 
to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 3 to LGIP 
 

Interconnection System Impact Study Agreement 

THIS AGREEMENT is made and entered into this    day of ___________, 20___ by 
and between  _____________, a _______________organized and existing under the laws of the 
State of ______________, (“Interconnection Customer,”) and ___________________, a 
________________ existing under the laws of the State of  __________________, 
(“Transmission Provider”).  Interconnection Customer and Transmission Provider each may be 
referred to as a “Party,” or collectively as the “Parties.” 

 
RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Large Generating 
Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated _________________; and 

WHEREAS, Interconnection Customer desires to interconnect the Large Generating 
Facility with the Transmission System; 

WHEREAS, Transmission Provider has completed an Interconnection Feasibility Study 
(the “Feasibility Study”) and provided the results of said study to Interconnection Customer 
(This recital to be omitted if Transmission Provider does not require the Interconnection 
Feasibility Study.); and 

WHEREAS, Interconnection Customer has requested Transmission Provider to perform 
an Interconnection System Impact Study to assess the impact of interconnecting the Large 
Generating Facility to the Transmission System, and of any Affected Systems; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider’s FERC-approved LGIP. 

2.0 Interconnection Customer elects and Transmission Provider shall cause to be 
performed an Interconnection System Impact Study consistent with Section 7.0 of 
this LGIP in accordance with the Tariff. 

3.0 The scope of the Interconnection System Impact Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The Interconnection System Impact Study will be based upon the results of the 
Interconnection Feasibility Study and the technical information provided by 
Interconnection Customer in the Interconnection Request, subject to any 
modifications in accordance with Section 4.4 of the LGIP.  Transmission Provider 
reserves the right to request additional technical information from Interconnection 
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Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection Customer System Impact Study.  
If Interconnection Customer modifies its designated Point of Interconnection, 
Interconnection Request, or the technical information provided therein is 
modified, the time to complete the Interconnection System Impact Study may be 
extended. 

5.0 The Interconnection System Impact Study report shall provide the following 
information: 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations resulting 
from the interconnection; 

 
- identification of any instability or inadequately damped response to 

system disturbances resulting from the interconnection and 

- description and non-binding, good faith estimated cost of facilities 
required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit, instability, and power 
flow issues. 

6.0 Interconnection Customer shall provide a deposit of $50,000 for the performance 
of the Interconnection System Impact Study.  Transmission Provider’s good faith 
estimate for the time of completion of the Interconnection System Impact Study is 
[insert date]. 

Upon receipt of the Interconnection System Impact Study, Transmission Provider 
shall charge and Interconnection Customer shall pay the actual costs of the 
Interconnection System Impact Study. 

Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to Interconnection Customer, as appropriate. 

7.0 Miscellaneous.  The Interconnection System Impact Study Agreement shall 
include standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, that are consistent with regional practices, Applicable Laws and 
Regulations and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA.] 
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IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 

[Insert name of Interconnection Customer] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 
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Attachment A To Appendix 3 
Interconnection System Impact 

Study Agreement 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION SYSTEM IMPACT STUDY 

The Interconnection System Impact Study will be based upon the results of the 
Interconnection Feasibility Study, subject to any modifications in accordance with Section 4.4 of 
the LGIP, and the following assumptions: 

Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

[Above assumptions to be completed by Interconnection Customer and other assumptions 
to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 4 to LGIP 
 

Interconnection Facilities Study Agreement 

THIS AGREEMENT is made and entered into this    day of ___________, 20___ by 
and between  _____________, a _______________organized and existing under the laws of the 
State of ______________, (“Interconnection Customer,”) and ___________________, a 
________________ existing under the laws of the State of  __________________, 
(“Transmission Provider”).  Interconnection Customer and Transmission Provider each may be 
referred to as a “Party,” or collectively as the “Parties.” 

 
RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Large Generating 
Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; and 

WHEREAS, Interconnection Customer desires to interconnect the Large Generating 
Facility with the Transmission System; 

WHEREAS, Transmission Provider has completed an Interconnection System Impact 
Study (the “System Impact Study”) and provided the results of said study to Interconnection 
Customer; and 

WHEREAS, Interconnection Customer has requested Transmission Provider to perform 
an Interconnection Facilities Study to specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed to implement the conclusions of the 
Interconnection System Impact Study in accordance with Good Utility Practice to physically and 
electrically connect the Large Generating Facility to the Transmission System. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider’s FERC-approved LGIP. 

2.0 Interconnection Customer elects and Transmission Provider shall cause an 
Interconnection Facilities Study consistent with Section 8.0 of this LGIP to be 
performed in accordance with the Tariff. 

3.0 The scope of the Interconnection Facilities Study shall be subject to the 
assumptions set forth in Attachment A and the data provided in Attachment B to 
this Agreement. 

4.0 The Interconnection Facilities Study report (i) shall provide a description, 
estimated cost of (consistent with Attachment A), schedule for required facilities 
to interconnect the Large Generating Facility to the Transmission System and (ii) 
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shall address the short circuit, instability, and power flow issues identified in the 
Interconnection System Impact Study. 

5.0 Interconnection Customer shall provide a deposit of $100,000 for the performance 
of the Interconnection Facilities Study.  The time for completion of the 
Interconnection Facilities Study is specified in Attachment A. 

Transmission Provider shall invoice Interconnection Customer on a monthly basis 
for the work to be conducted on the Interconnection Facilities Study each month.  
Interconnection Customer shall pay invoiced amounts within thirty (30) Calendar 
Days of receipt of invoice.  Transmission Provider shall continue to hold the 
amounts on deposit until settlement of the final invoice. 

6.0 Miscellaneous.  The Interconnection Facility Study Agreement shall include 
standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 

by their duly authorized officers or agents on the day and year first above written. 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 

[Insert name of Interconnection Customer] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 
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Attachment A To Appendix 4 
Interconnection Facilities 

Study Agreement 

INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR CONDUCTING 
THE INTERCONNECTION FACILITIES STUDY 

Transmission Provider shall use Reasonable Efforts to complete the study and issue a 
draft Interconnection Facilities Study report to Interconnection Customer within the following 
number of days after of receipt of an executed copy of this Interconnection Facilities Study 
Agreement: 

- ninety (90) Calendar Days with no more than a +/- 20 percent cost estimate 
contained in the report, or 

- one hundred eighty (180) Calendar Days with no more than a +/- 10 percent cost 
estimate contained in the report. 
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Attachment B to Appendix 4 
Interconnection Facilities 

Study Agreement 

DATA FORM TO BE PROVIDED BY INTERCONNECTION CUSTOMER WITH THE 
INTERCONNECTION FACILITIES STUDY AGREEMENT 

Provide location plan and simplified one-line diagram of the plant and station facilities.  For 
staged projects, please indicate future generation, transmission circuits, etc. 
 
One set of metering is required for each generation connection to the new ring bus or existing 
Transmission Provider station.  Number of generation connections: 

On the one line diagram indicate the generation capacity attached at each metering location. 
(Maximum load on CT/PT) 

On the one line diagram indicate the location of auxiliary power. (Minimum load on CT/PT)  
Amps 

Will an alternate source of auxiliary power be available during CT/PT maintenance? 
Yes No 

Will a transfer bus on the generation side of the metering require that each meter set be designed 
for the total plant generation?  Yes No  (Please indicate on one line diagram). 
 
What type of control system or PLC will be located at Interconnection Customer’s Large 
Generating Facility? 
_______________________________________________________________________ 

What protocol does the control system or PLC use? 
_______________________________________________________________________ 

Please provide a 7.5-minute quadrangle of the site.  Sketch the plant, station, transmission line, 
and property line. 

Physical dimensions of the proposed interconnection station: 
_______________________________________________________________________ 

Bus length from generation to interconnection station: 
_______________________________________________________________________ 

Line length from interconnection station to Transmission Provider’s transmission line. 
_______________________________________________________________________ 

Tower number observed in the field. (Painted on tower leg)* ______________________ 

Number of third party easements required for transmission lines*: 
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_______________________________________________________________________ 

* To be completed in coordination with Transmission Provider. 
 
Is the Large Generating Facility in Transmission Provider’s service area? 

Yes No Local provider: ___________________________________ 

Please provide proposed schedule dates: 

Begin Construction    Date: ____________________ 

Generator step-up transformer   Date: ____________________ 
receives back feed power 

Generation Testing    Date: ____________________ 

Commercial Operation   Date: ____________________ 
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APPENDIX 5 to LGIP 
 

Optional Interconnection Study Agreement 

THIS AGREEMENT is made and entered into this    day of ___________, 20___ by 
and between  _____________, a _______________organized and existing under the laws of the 
State of ______________, (“Interconnection Customer,”) and ___________________, a 
________________ existing under the laws of the State of  __________________, 
(“Transmission Provider”).  Interconnection Customer and Transmission Provider each may be 
referred to as a “Party,” or collectively as the “Parties.” 

 
RECITALS 

WHEREAS, Interconnection Customer is proposing to develop a Large Generating 
Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; 

WHEREAS, Interconnection Customer is proposing to establish an interconnection with 
the Transmission System; and 

WHEREAS, Interconnection Customer has submitted to Transmission Provider an 
Interconnection Request; and 

WHEREAS, on or after the date when Interconnection Customer receives the 
Interconnection System Impact Study results, Interconnection Customer has further requested 
that Transmission Provider prepare an Optional Interconnection Study; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider’s FERC-approved LGIP. 

2.0 Interconnection Customer elects and Transmission Provider shall cause an 
Optional Interconnection Study consistent with Section 10.0 of this LGIP to be 
performed in accordance with the Tariff. 

3.0 The scope of the Optional Interconnection Study shall be subject to the 
assumptions set forth in Attachment A to this Agreement. 

4.0 The Optional Interconnection Study shall be performed solely for informational 
purposes. 

5.0 The Optional Interconnection Study report shall provide a sensitivity analysis 
based on the assumptions specified by Interconnection Customer in Attachment A 
to this Agreement.  The Optional Interconnection Study will identify 
Transmission Provider’s Interconnection Facilities and the Network Upgrades, 
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and the estimated cost thereof, that may be required to provide transmission 
service or interconnection service based upon the assumptions specified by 
Interconnection Customer in Attachment A. 

6.0 Interconnection Customer shall provide a deposit of $10,000 for the performance 
of the Optional Interconnection Study. Transmission Provider’s good faith 
estimate for the time of completion of the Optional Interconnection Study is 
[insert date]. 

Upon receipt of the Optional Interconnection Study, Transmission Provider shall 
charge and Interconnection Customer shall pay the actual costs of the Optional 
Study. 

Any difference between the initial payment and the actual cost of the study shall 
be paid by or refunded to Interconnection Customer, as appropriate. 

7.0 Miscellaneous.  The Optional Interconnection Study Agreement shall include 
standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party.  All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their 
duly authorized officers or agents on the day and year first above written. 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 

[Insert name of Interconnection Customer] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 
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Appendix 6 to the Standard Large 
Generator Interconnection Procedures 

STANDARD LARGE GENERATOR 
 

INTERCONNECTION AGREEMENT (LGIA)
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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 
(“Agreement”) is made and entered into this ____ day of ___________ 
20__, by and between _______________________, a ____________________________ 
organized and existing under the laws of the State/Commonwealth of ________________ 
(“Interconnection Customer” with a Large Generating Facility), and a 
___________________________ 
organized and existing under the laws of the State/Commonwealth of ________________ 
(“Transmission Provider”).  Interconnection Customer and Transmission Provider each may be 
referred to as a “Party” or collectively as the “Parties.” 

Recitals 

WHEREAS, Transmission Provider operates the Transmission System; and 

WHEREAS, Interconnection Customer intends to own, lease and/or control and operate 
the Generating Facility identified as a Large Generating Facility in Appendix C to this 
Agreement; and, 

WHEREAS, Interconnection Customer and Transmission Provider have agreed to enter 
into this Agreement for the purpose of interconnecting the Large Generating Facility with the 
Transmission System; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein, it is agreed: 

When used in this Standard Large Generator Interconnection Agreement, terms with 
initial capitalization that are not defined in Article 1 shall have the meanings specified in the 
Article in which they are used or the Open Access Transmission Tariff (Tariff). 

Article 1. Definitions 

Adverse System Impact shall mean the negative effects due to technical or operational 
limits on conductors or equipment being exceeded that may compromise the safety and 
reliability of the electric system. 

Affected System shall mean an electric system other than the Transmission Provider’s 
Transmission System that may be affected by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affiliate shall mean, with respect to a corporation, partnership or other entity, each such 
other corporation, partnership or other entity that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with, such corporation, 
partnership or other entity. 
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Ancillary Services shall mean those services that are necessary to support the 
transmission of capacity and energy from resources to loads while maintaining reliable operation 
of the Transmission Provider’s Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, 
state and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or 
judicial or administrative orders, permits and other duly authorized actions of any Governmental 
Authority. 

Applicable Reliability Council shall mean the reliability council applicable to the 
Transmission System to which the Generating Facility is directly interconnected. 

Applicable Reliability Standards shall mean the requirements and guidelines of NERC, 
the Applicable Reliability Council, SRSG, and the Control Area of the Transmission System to 
which the Generating Facility is directly interconnected. 

Base Case shall mean the base case power flow, short circuit, and stability data bases 
used for the Interconnection Studies by the Transmission Provider or Interconnection Customer. 

Breach shall mean the failure of a Party to perform or observe any material term or 
condition of the Standard Large Generator Interconnection Agreement. 

Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection Agreement. 

Business Day shall mean Monday through Friday, excluding Federal Holidays. 

Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. 

Clustering shall mean the process whereby a group of Interconnection Requests is 
studied together, instead of serially, for the purpose of conducting the Interconnection System 
Impact Study. 

Commercial Operation shall mean the status of a Generating Facility that has 
commenced generating electricity for sale, excluding electricity generated during Trial 
Operation. 

Commercial Operation Date of a unit shall mean the date on which the Generating 
Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to 
the Standard Large Generator Interconnection Agreement. 

Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, policy or 
compilation relating to the present or planned business of a Party, which is designated as 
confidential by the Party supplying the information, whether conveyed orally, electronically, in 
writing, through inspection, or otherwise. 
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Control Area shall mean an electrical system or systems bounded by interconnection 
metering and telemetry, capable of controlling generation to maintain its interchange schedule 
with other Control Areas and contributing to frequency regulation of the interconnection.  A 
Control Area must be certified by the Applicable Reliability Council. 

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with 
Article 17 of the Standard Large Generator Interconnection Agreement. 

Dispute Resolution shall mean the procedure for resolution of a dispute between the 
Parties in which they will first attempt to resolve the dispute on an informal basis. 

Distribution System shall mean the Transmission Provider’s facilities and equipment 
used to transmit electricity to ultimate usage points such as homes and industries directly from 
nearby generators or from interchanges with higher voltage transmission networks which 
transport bulk power over longer distances.  The voltage levels at which distribution systems 
operate differ among areas. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider’s Distribution System at or beyond the Point of Interconnection to 
facilitate interconnection of the Generating Facility and render the transmission service 
necessary to effect Interconnection Customer’s wholesale sale of electricity in interstate 
commerce.  Distribution Upgrades do not include Interconnection Facilities. 

Effective Date shall mean the date on which the Standard Large Generator 
Interconnection Agreement becomes effective upon execution by the Parties subject to 
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC. 

Emergency Condition shall mean a condition or situation: (1) that in the judgment of the 
Party making the claim is imminently likely to endanger life or property; or (2) that, in the case 
of a Transmission Provider, is imminently likely (as determined in a non-discriminatory manner) 
to cause a material adverse effect on the security of, or damage to Transmission Provider’s 
Transmission System, Transmission Provider’s Interconnection Facilities or the electric systems 
of others to which the Transmission Provider’s Transmission System is directly connected; or (3) 
that, in the case of Interconnection Customer, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Generating Facility or Interconnection Customer’s Interconnection Facilities.  System restoration 
and black start shall be considered Emergency Conditions; provided, that Interconnection 
Customer is not obligated by the Standard Large Generator Interconnection Agreement to 
possess black start capability. 

Energy Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to connect its Generating Facility to the Transmission 
Provider’s Transmission System to be eligible to deliver the Generating Facility’s electric output 
using the existing firm or nonfirm capacity of the Transmission Provider’s Transmission System 
on an as available basis.  Energy Resource Interconnection Service in and of itself does not 
convey transmission service. 
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Engineering & Procurement (E&P) Agreement shall mean an agreement that 
authorizes the Transmission Provider to begin engineering and procurement of long lead-time 
items necessary for the establishment of the interconnection in order to advance the 
implementation of the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et 
seq. 

FERC shall mean the Federal Energy Regulatory Commission (Commission) or its 
successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, 
war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 

Generating Facility shall mean Interconnection Customer’s device for the production of 
electricity identified in the Interconnection Request, but shall not include the Interconnection 
Customer’s Interconnection Facilities. 

Generating Facility Capacity shall mean the net capacity of the Generating Facility and 
the aggregate net capacity of the Generating Facility where it includes multiple energy 
production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or 
approved by a significant portion of the electric industry during the relevant time period, or any 
of the practices, methods and acts which, in the exercise of reasonable judgment in light of the 
facts known at the time the decision was made, could have been expected to accomplish the 
desired result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
or act to the exclusion of all others, but rather to be acceptable practices, methods, or acts 
generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or other 
governmental subdivision, legislature, rulemaking board, tribunal, or other governmental 
authority having jurisdiction over the Parties, their respective facilities, or the respective services 
they provide, and exercising or entitled to exercise any administrative, executive, police, or 
taxing authority or power; provided, however, that such term does not include Interconnection 
Customer, Transmission Provider, or any Affiliate thereof. 
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Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by 
any applicable Environmental Law. 

Initial Synchronization Date shall mean the date upon which the Generating Facility is 
initially synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Transmission Provider’s Interconnection 
Facilities to obtain back feed power. 

Interconnection Customer shall mean any entity, including the Transmission Provider, 
Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to 
interconnect its Generating Facility with the Transmission Provider’s Transmission System. 

Interconnection Customer’s Interconnection Facilities shall mean all facilities and 
equipment, as identified in Appendix A of the Standard Large Generator Interconnection 
Agreement, that are located between the Generating Facility and the Point of Change of 
Ownership, including any modification, addition, or upgrades to such facilities and equipment 
necessary to physically and electrically interconnect the Generating Facility to the Transmission 
Provider’s Transmission System.  Interconnection Customer’s Interconnection Facilities are sole 
use facilities. 

Interconnection Facilities shall mean the Transmission Provider’s Interconnection 
Facilities and the Interconnection Customer’s Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating Facility 
and the Point of Interconnection, including any modification, additions or upgrades that are 
necessary to physically and electrically interconnect the Generating Facility to the Transmission 
Provider’s Transmission System.  Interconnection Facilities are sole use facilities and shall not 
include Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 

Interconnection Facilities Study shall mean a study conducted by the Transmission 
Provider or a third party consultant for the Interconnection Customer to determine a list of 
facilities (including Transmission Provider’s Interconnection Facilities and Network Upgrades as 
identified in the Interconnection System Impact Study), the cost of those facilities, and the time 
required to interconnect the Generating Facility with the Transmission Provider’s Transmission 
System.  The scope of the study is defined in Section 8 of the Standard Large Generator 
Interconnection Procedures. 

Interconnection Facilities Study Agreement shall mean the form of agreement 
contained in Appendix 4 of the Standard Large Generator Interconnection Procedures for 
conducting the Interconnection Facilities Study. 
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Interconnection Feasibility Study shall mean a preliminary evaluation of the system 
impact and cost of interconnecting the Generating Facility to the Transmission Provider’s 
Transmission System, the scope of which is described in Section 6 of the Standard Large 
Generator Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement 
contained in Appendix 2 of the Standard Large Generator Interconnection Procedures for 
conducting the Interconnection Feasibility Study. 

Interconnection Request shall mean an Interconnection Customer’s request, in the form 
of Appendix 1 to the Standard Large Generator Interconnection Procedures, in accordance with 
the Tariff, to interconnect a new Generating Facility, or to increase the capacity of, or make a 
Material Modification to the operating characteristics of, an existing Generating Facility that is 
interconnected with the Transmission Provider’s Transmission System. 

Interconnection Service shall mean the service provided by the Transmission Provider 
associated with interconnecting the Interconnection Customer’s Generating Facility to the 
Transmission Provider’s Transmission System and enabling it to receive electric energy and 
capacity from the Generating Facility at the Point of Interconnection, pursuant to the terms of the 
Standard Large Generator Interconnection Agreement and, if applicable, the Transmission 
Provider’s Tariff. 

Interconnection Study shall mean any of the following studies: the Interconnection 
Feasibility Study, the Interconnection System Impact Study, and the Interconnection Facilities 
Study described in the Standard Large Generator Interconnection Procedures. 

Interconnection System Impact Study shall mean an engineering study that evaluates 
the impact of the proposed interconnection on the safety and reliability of Transmission 
Provider’s Transmission System and, if applicable, an Affected System.  The study shall identify 
and detail the system impacts that would result if the Generating Facility were interconnected 
without project modifications or system modifications, focusing on the Adverse System Impacts 
identified in the Interconnection Feasibility Study, or to study potential impacts, including but 
not limited to those identified in the Scoping Meeting as described in the Standard Large 
Generator Interconnection Procedures. 

Interconnection System Impact Study Agreement shall mean the form of agreement 
contained in Appendix 3 of the Standard Large Generator Interconnection Procedures for 
conducting the Interconnection System Impact Study. 

IRS shall mean the Internal Revenue Service. 

Joint Operating Committee shall be a group made up of representatives from 
Interconnection Customers and the Transmission Provider to coordinate operating and technical 
considerations of Interconnection Service. 

Large Generating Facility shall mean a Generating Facility having a Generating 
Facility Capacity of more than 20 MW. 
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Loss shall mean any and all losses relating to injury to or death of any person or damage 
to property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all 
other obligations by or to third parties, arising out of or resulting from the other Party’s 
performance, or non-performance of its obligations under the Standard Large Generator 
Interconnection Agreement on behalf of the indemnifying Party, except in cases of gross 
negligence or intentional wrongdoing by the indemnifying Party. 

Material Modification shall mean those modifications that have a material impact on the 
cost or timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at 
the Generating Facility pursuant to the Standard Large Generator Interconnection Agreement at 
the metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, phone 
lines, and fiber optics. 

NERC shall mean the North American Electric Reliability Council or its successor 
organization. 

Network Resource shall mean any designated generating resource owned, purchased, or 
leased by a Network Customer under the Network Integration Transmission Service Tariff.  
Network Resources do not include any resource, or any portion thereof, that is committed for 
sale to third parties or otherwise cannot be called upon to meet the Network Customer’s Network 
Load on a non-interruptible basis. 

Network Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to integrate its Large Generating Facility with the 
Transmission Provider’s Transmission System (1) in a manner comparable to that in which the 
Transmission Provider integrates its generating facilities to serve native load customers; or (2) in 
an RTO or ISO with market based congestion management, in the same manner as Network 
Resources.  Network Resource Interconnection Service in and of itself does not convey 
transmission service. 

Network Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider’s Transmission System required at or beyond the point at which the 
Interconnection Facilities connect to the Transmission Provider’s Transmission System to 
accommodate the interconnection of the Large Generating Facility to the Transmission 
Provider’s Transmission System. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Generator Interconnection Agreement or its performance. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Interconnection Customer in the Optional Interconnection Study Agreement. 
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Optional Interconnection Study Agreement shall mean the form of agreement 
contained in Appendix 5 of the Standard Large Generator Interconnection Procedures for 
conducting the Optional Interconnection Study. 

Party or Parties shall mean Transmission Provider, Transmission Owner, 
Interconnection Customer or any combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to the 
Standard Large Generator Interconnection Agreement, where the Interconnection Customer’s 
Interconnection Facilities connect to the Transmission Provider’s Interconnection Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to the 
Standard Large Generator Interconnection Agreement, where the Interconnection Facilities 
connect to the Transmission Provider’s Transmission System. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all 
other pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by the Transmission Provider. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or 
taken by a Party under the Standard Large Generator Interconnection Agreement, efforts that are 
timely and consistent with Good Utility Practice and are otherwise substantially equivalent to 
those a Party would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Interconnection 
Customer and Transmission Provider conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a 
leasehold interest in, or a right to develop a site for the purpose of constructing the Generating 
Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an 
exclusivity or other business relationship between Interconnection Customer and the entity 
having the right to sell, lease or grant Interconnection Customer the right to possess or occupy a 
site for such purpose. 

Small Generating Facility shall mean a Generating Facility that has a Generating 
Facility Capacity of no more than 20 MW. 

Stand Alone Network Upgrades shall mean Network Upgrades that an Interconnection 
Customer may construct without affecting day-to-day operations of the Transmission System 
during their construction.  Both the Transmission Provider and the Interconnection Customer 
must agree as to what constitutes Stand Alone Network Upgrades and identify them in Appendix 
A to the Standard Large Generator Interconnection Agreement. 
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Standard Large Generator Interconnection Agreement (LGIA) shall mean the form 
of interconnection agreement applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in the Transmission Provider’s Tariff. 

Standard Large Generator Interconnection Procedures (LGIP) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in the Transmission Provider’s Tariff. 

System Protection Facilities shall mean the equipment, including necessary protection 
signal communications equipment, required to protect (1) the Transmission Provider’s 
Transmission System from faults or other electrical disturbances occurring at the Generating 
Facility and (2) the Generating Facility from faults or other electrical system disturbances 
occurring on the Transmission Provider’s Transmission System or on other delivery systems or 
other generating systems to which the Transmission Provider’s Transmission System is directly 
connected. 

Tariff shall mean the Transmission Provider’s Tariff through which open access 
transmission service and Interconnection Service are offered, as filed with FERC, and as 
amended or supplemented from time to time, or any successor tariff. 

Transmission Owner shall mean an entity that owns, leases or otherwise possesses an 
interest in the portion of the Transmission System at the Point of Interconnection and may be a 
Party to the Standard Large Generator Interconnection Agreement to the extent necessary. 

Transmission Provider shall mean the public utility (or its designated agent) that owns, 
controls, or operates transmission or distribution facilities used for the transmission of electricity 
in interstate commerce and provides transmission service under the Tariff.  The term 
Transmission Provider should be read to include the Transmission Owner when the Transmission 
Owner is separate from the Transmission Provider. 

Transmission Provider’s Interconnection Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Transmission Provider from the Point of Change 
of Ownership to the Point of Interconnection as identified in Appendix A to the Standard Large 
Generator Interconnection Agreement, including any modifications, additions or upgrades to 
such facilities and equipment.  Transmission Provider’s Interconnection Facilities are sole use 
facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades or 
Network Upgrades. 

Transmission System shall mean the facilities owned, controlled or operated by the 
Transmission Provider or Transmission Owner that are used to provide transmission service 
under the Tariff. 
 

Trial Operation shall mean the period during which Interconnection Customer is 
engaged in on-site test operations and commissioning of the Generating Facility prior to 
Commercial Operation. 

Article 2. Effective Date, Term, and Termination 
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2.1 Effective Date.  This LGIA shall become effective upon execution by the Parties subject 
to acceptance by FERC (if applicable), or if filed unexecuted, upon the date specified by 
FERC.  Transmission Provider shall promptly file this LGIA with FERC upon execution 
in accordance with Article 3.1, if required. 

2.2 Term of Agreement.  Subject to the provisions of Article 2.3, this LGIA shall remain in 
effect for a period of ten (10) years from the Effective Date or such other longer period as 
Interconnection Customer may request (Term to be specified in individual agreements) 
and shall be automatically renewed for each successive one-year period thereafter. 

2.3 Termination Procedures. 

2.3.1 Written Notice.  This LGIA may be terminated by Interconnection Customer 
after giving Transmission Provider ninety (90) Calendar Days advance written 
notice, or by Transmission Provider notifying FERC after the Generating Facility 
permanently ceases Commercial Operation. 

2.3.2 Default.  Either Party may terminate this LGIA in accordance with Article 17. 

2.3.3 Notwithstanding Articles 2.3.1 and 2.3.2, no termination shall become effective 
until the Parties have complied with all Applicable Laws and Regulations 
applicable to such termination, including the filing with FERC of a notice of 
termination of this LGIA, which notice has been accepted for filing by FERC. 

 
2.4 Termination Costs.  If a Party elects to terminate this Agreement pursuant to Article 2.3 

above, each Party shall pay all costs incurred (including any cancellation costs relating to 
orders or contracts for Interconnection Facilities and equipment) or charges assessed by 
the other Party, as of the date of the other Party’s receipt of such notice of termination, 
that are the responsibility of the Terminating Party under this LGIA.  In the event of 
termination by a Party, the Parties shall use commercially Reasonable Efforts to mitigate 
the costs, damages and charges arising as a consequence of termination.  Upon 
termination of this LGIA, unless otherwise ordered or approved by FERC: 

2.4.1 With respect to any portion of Transmission Provider’s Interconnection Facilities 
that have not yet been constructed or installed, Transmission Provider shall to the 
extent possible and with Interconnection Customer’s authorization cancel any 
pending orders of, or return, any materials or equipment for, or contracts for 
construction of, such facilities; provided that in the event Interconnection 
Customer elects not to authorize such cancellation, Interconnection Customer 
shall assume all payment obligations with respect to such materials, equipment, 
and contracts, and Transmission Provider shall deliver such material and 
equipment, and, if necessary, assign such contracts, to Interconnection Customer 
as soon as practicable, at Interconnection Customer’s expense.  To the extent that 
Interconnection Customer has already paid Transmission Provider for any or all 
such costs of materials or equipment not taken by Interconnection Customer, 
Transmission Provider shall promptly refund such amounts to Interconnection 
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Customer, less any costs, including penalties incurred by Transmission Provider 
to cancel any pending orders of or return such materials, equipment, or contracts. 

If an Interconnection Customer terminates this LGIA, it shall be responsible for 
all costs incurred in association with that Interconnection Customer’s 
interconnection, including any cancellation costs relating to orders or contracts for 
Interconnection Facilities and equipment, and other expenses including any 
Network Upgrades for which Transmission Provider has incurred expenses and 
has not been reimbursed by Interconnection Customer. 

2.4.2 Transmission Provider may, at its option, retain any portion of such materials, 
equipment, or facilities that Interconnection Customer chooses not to accept 
delivery of, in which case Transmission Provider shall be responsible for all costs 
associated with procuring such materials, equipment, or facilities. 

2.4.3 With respect to any portion of the Interconnection Facilities, and any other 
facilities already installed or constructed pursuant to the terms of this LGIA, 
Interconnection Customer shall be responsible for all costs associated with the 
removal, relocation or other disposition or retirement of such materials, 
equipment, or facilities. 

2.5 Disconnection.  Upon termination of this LGIA, the Parties will take all appropriate steps 
to disconnect the Large Generating Facility from the Transmission System.  All costs 
required to effectuate such disconnection shall be borne by the terminating Party, unless 
such termination resulted from the non-terminating Party’s Default of this LGIA or such 
non-terminating Party otherwise is responsible for these costs under this LGIA. 

2.6 Survival.  This LGIA shall continue in effect after termination to the extent necessary to 
provide for final billings and payments and for costs incurred hereunder, including 
billings and payments pursuant to this LGIA; to permit the determination and 
enforcement of liability and indemnification obligations arising from acts or events that 
occurred while this LGIA was in effect; and to permit each Party to have access to the 
lands of the other Party pursuant to this LGIA or other applicable agreements, to 
disconnect, remove or salvage its own facilities and equipment. 

Article 3. Regulatory Filings 

3.1 Filing.  Transmission Provider shall file this LGIA (and any amendment hereto) with the 
appropriate Governmental Authority, if required.  Interconnection Customer may request 
that any information so provided be subject to the confidentiality provisions of Article 22.  
If Interconnection Customer has executed this LGIA, or any amendment thereto, 
Interconnection Customer shall reasonably cooperate with Transmission Provider with 
respect to such filing and to provide any information reasonably requested by 
Transmission Provider needed to comply with applicable regulatory requirements. 

Article 4. Scope of Service 
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4.1 Interconnection Product Options.  Interconnection Customer has selected the following 
(checked) type of Interconnection Service: 

4.1.1 Energy Resource Interconnection Service. 

4.1.1.1  The Product.  Energy Resource Interconnection Service allows 
Interconnection Customer to connect the Large Generating Facility 
to the Transmission System and be eligible to deliver the Large 
Generating Facility’s output using the existing firm or non-firm 
capacity of the Transmission System on an “as available” basis.  
To the extent Interconnection Customer wants to receive Energy 
Resource Interconnection Service, Transmission Provider shall 
construct facilities identified in Attachment A. 

4.1.1.2  Transmission Delivery Service Implications.  Under Energy 
Resource Interconnection Service, Interconnection Customer will 
be eligible to inject power from the Large Generating Facility into 
and deliver power across the interconnecting Transmission 
Provider’s Transmission System on an “as available” basis up to 
the amount of MWs identified in the applicable stability and steady 
state studies to the extent the upgrades initially required to qualify 
for Energy Resource Interconnection Service have been 
constructed.  Where eligible to do so (e.g., PJM, ISO-NE, NYISO), 
Interconnection Customer may place a bid to sell into the market 
up to the maximum identified Large Generating Facility output, 
subject to any conditions specified in the interconnection service 
approval, and the Large Generating Facility will be dispatched to 
the extent Interconnection Customer’s bid clears.  In all other 
instances, no transmission delivery service from the Large 
Generating Facility is assured, but Interconnection Customer may 
obtain Point-to-Point Transmission Service, Network Integration 
Transmission Service, or be used for secondary network 
transmission service, pursuant to Transmission Provider’s Tariff, 
up to the maximum output identified in the stability and steady 
state studies.  In those instances, in order for Interconnection 
Customer to obtain the right to deliver or inject energy beyond the 
Large Generating Facility Point of Interconnection or to improve 
its ability to do so, transmission delivery service must be obtained 
pursuant to the provisions of Transmission Provider’s Tariff.  The 
Interconnection Customer’s ability to inject its Large Generating 
Facility output beyond the Point of Interconnection, therefore, will 
depend on the existing capacity of Transmission Provider’s 
Transmission System at such time as a transmission service request 
is made that would accommodate such delivery.  The provision of 
firm Point-to-Point Transmission Service or Network Integration 
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Transmission Service may require the construction of additional 
Network Upgrades. 

4.1.2 Network Resource Interconnection Service. 

4.1.2.1  The Product.  Transmission Provider must conduct the necessary 
studies and construct the Network Upgrades needed to integrate 
the Large Generating Facility (1) in a manner comparable to that in 
which Transmission Provider integrates its generating facilities to 
serve native load customers; or (2) in an ISO or RTO with market 
based congestion management, in the same manner as all Network 
Resources.  To the extent Interconnection Customer wants to 
receive Network Resource Interconnection Service, Transmission 
Provider shall construct the facilities identified in Attachment A to 
this LGIA. 

4.1.2.2  Transmission Delivery Service Implications.  Network Resource 
Interconnection Service allows Interconnection Customer’s Large 
Generating Facility to be designated by any Network Customer 
under the Tariff on Transmission Provider’s Transmission System 
as a Network Resource, up to the Large Generating Facility’s full 
output, on the same basis as existing Network Resources 
interconnected to Transmission Provider’s Transmission System, 
and to be studied as a Network Resource on the assumption that 
such a designation will occur.  Although Network Resource 
Interconnection Service does not convey a reservation of 
transmission service, any Network Customer under the Tariff can 
utilize its network service under the Tariff to obtain delivery of 
energy from the interconnected Interconnection Customer’s Large 
Generating Facility in the same manner as it accesses Network 
Resources.  A Large Generating Facility receiving Network 
Resource Interconnection Service may also be used to provide 
Ancillary Services after technical studies and/or periodic analyses 
are performed with respect to the Large Generating Facility’s 
ability to provide any applicable Ancillary Services, provided that 
such studies and analyses have been or would be required in 
connection with the provision of such Ancillary Services by any 
existing Network Resource.  However, if an Interconnection 
Customer’s Large Generating Facility has not been designated as a 
Network Resource by any load, it cannot be required to provide 
Ancillary Services except to the extent such requirements extend to 
all generating facilities that are similarly situated.  The provision of 
Network Integration Transmission Service or firm Point-to-Point 
Transmission Service may require additional studies and the 
construction of additional upgrades.  Because such studies and 
upgrades would be associated with a request for delivery service 
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under the Tariff, cost responsibility for the studies and upgrades 
would be in accordance with FERC’s policy for pricing 
transmission delivery services. 

Network Resource Interconnection Service does not necessarily 
provide Interconnection Customer with the capability to physically 
deliver the output of its Large Generating Facility to any particular 
load on Transmission Provider’s Transmission System without 
incurring congestion costs.  In the event of transmission constraints 
on Transmission Provider’s Transmission System, Interconnection 
Customer’s Large Generating Facility shall be subject to the 
applicable congestion management procedures in Transmission 
Provider’s Transmission System in the same manner as Network 
Resources. 

There is no requirement either at the time of study or 
interconnection, or at any point in the future, that Interconnection 
Customer’s Large Generating Facility be designated as a Network 
Resource by a Network Service Customer under the Tariff or that 
Interconnection Customer identify a specific buyer (or sink).  To 
the extent a Network Customer does designate the Large 
Generating Facility as a Network Resource, it must do so pursuant 
to Transmission Provider’s Tariff. 

Once an Interconnection Customer satisfies the requirements for 
obtaining Network Resource Interconnection Service, any future 
transmission service request for delivery from the Large 
Generating Facility within Transmission Provider’s Transmission 
System of any amount of capacity and/or energy, up to the amount 
initially studied, will not require that any additional studies be 
performed or that any further upgrades associated with such Large 
Generating Facility be undertaken, regardless of whether or not 
such Large Generating Facility is ever designated by a Network 
Customer as a Network Resource and regardless of changes in 
ownership of the Large Generating Facility.  However, the 
reduction or elimination of congestion or redispatch costs may 
require additional studies and the construction of additional 
upgrades. 

To the extent Interconnection Customer enters into an arrangement 
for long term transmission service for deliveries from the Large 
Generating Facility outside Transmission Provider’s Transmission 
System, such request may require additional studies and upgrades 
in order for Transmission Provider to grant such request. 



UNS Electric, Inc. Original Sheet No. 194 
FERC Electric Tariff, First Revised Volume No. 1 
 

Issued by:  Thomas Ferry Effective:  July 13, 2007 
 Vice President and General Manager 
Issued on:   July 13, 2007 

4.2 Provision of Service.  Transmission Provider shall provide Interconnection Service for 
the Large Generating Facility at the Point of Interconnection. 

4.3 Performance Standards.  Each Party shall perform all of its obligations under this LGIA 
in accordance with Applicable Laws and Regulations, Applicable Reliability Standards, 
and Good Utility Practice, and to the extent a Party is required or prevented or limited in 
taking any action by such regulations and standards, such Party shall not be deemed to be 
in Breach of this LGIA for its compliance therewith.  If such Party is a Transmission 
Provider or Transmission Owner, then that Party shall amend the LGIA and submit the 
amendment to FERC for approval. 

4.4 No Transmission Delivery Service.  The execution of this LGIA does not constitute a 
request for, nor the provision of, any transmission delivery service under Transmission 
Provider’s Tariff, and does not convey any right to deliver electricity to any specific 
customer or Point of Delivery. 

4.5 Interconnection Customer Provided Services.  The services provided by 
Interconnection Customer under this LGIA are set forth in Article 9.6 and Article 13.5.1.  
Interconnection Customer shall be paid for such services in accordance with Article 11.6. 

Article 5. Interconnection Facilities Engineering, Procurement, and Construction 

5.1 Options.  Unless otherwise mutually agreed to between the Parties, Interconnection 
Customer shall select the In-Service Date, Initial Synchronization Date, and Commercial 
Operation Date; and either Standard Option or Alternate Option set forth below for 
completion of Transmission Provider’s Interconnection Facilities and Network Upgrades 
as set forth in Appendix A, Interconnection Facilities and Network Upgrades, and such 
dates and selected option shall be set forth in Appendix B, Milestones. 

5.1.1 Standard Option.  Transmission Provider shall design, procure, and construct 
Transmission Provider’s Interconnection Facilities and Network Upgrades, using 
Reasonable Efforts to complete Transmission Provider’s Interconnection 
Facilities and Network Upgrades by the dates set forth in Appendix B, 
Milestones.  Transmission Provider shall not be required to undertake any action 
which is inconsistent with its standard safety practices, its material and equipment 
specifications, its design criteria and construction procedures, its labor 
agreements, and Applicable Laws and Regulations.  In the event Transmission 
Provider reasonably expects that it will not be able to complete Transmission 
Provider’s Interconnection Facilities and Network Upgrades by the specified 
dates, Transmission Provider shall promptly provide written notice to 
Interconnection Customer and shall undertake Reasonable Efforts to meet the 
earliest dates thereafter. 

5.1.2 Alternate Option.  If the dates designated by Interconnection Customer are 
acceptable to Transmission Provider, Transmission Provider shall so notify 
Interconnection Customer within thirty (30) Calendar Days, and shall assume 
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responsibility for the design, procurement and construction of Transmission 
Provider’s Interconnection Facilities by the designated dates. 

If Transmission Provider subsequently fails to complete Transmission Provider’s 
Interconnection Facilities by the In-Service Date, to the extent necessary to 
provide back feed power; or fails to complete Network Upgrades by the Initial 
Synchronization Date to the extent necessary to allow for Trial Operation at full 
power output, unless other arrangements are made by the Parties for such Trial 
Operation; or fails to complete the Network Upgrades by the Commercial 
Operation Date, as such dates are reflected in Appendix B, Milestones; 
Transmission Provider shall pay Interconnection Customer liquidated damages in 
accordance with Article 5.3, Liquidated Damages, provided, however, the dates 
designated by Interconnection Customer shall be extended day for day for each 
day that the applicable RTO or ISO refuses to grant clearances to install 
equipment. 

5.1.3 Option to Build.  If the dates designated by Interconnection Customer are not 
acceptable to Transmission Provider, Transmission Provider shall so notify 
Interconnection Customer within thirty (30) Calendar Days, and unless the Parties 
agree otherwise, Interconnection Customer shall have the option to assume 
responsibility for the design, procurement and construction of Transmission 
Provider’s Interconnection Facilities and Stand Alone Network Upgrades on the 
dates specified in Article 5.1.2.  Transmission Provider and Interconnection 
Customer must agree as to what constitutes Stand Alone Network Upgrades and 
identify such Stand Alone Network Upgrades in Appendix A.  Except for Stand 
Alone Network Upgrades, Interconnection Customer shall have no right to 
construct Network Upgrades under this option. 

5.1.4 Negotiated Option.  If Interconnection Customer elects not to exercise its option 
under Article 5.1.3, Option to Build, Interconnection Customer shall so notify 
Transmission Provider within thirty (30) Calendar Days, and the Parties shall in 
good faith attempt to negotiate terms and conditions (including revision of the 
specified dates and liquidated damages, the provision of incentives or the 
procurement and construction of a portion of Transmission Provider’s 
Interconnection Facilities and Stand Alone Network Upgrades by Interconnection 
Customer) pursuant to which Transmission Provider is responsible for the design, 
procurement and construction of Transmission Provider’s Interconnection 
Facilities and Network Upgrades.  If the Parties are unable to reach agreement on 
such terms and conditions, Transmission Provider shall assume responsibility for 
the design, procurement and construction of Transmission Provider’s 
Interconnection Facilities and Network Upgrades pursuant to 5.1.1, Standard 
Option. 

5.2 General Conditions Applicable to Option to Build.  If Interconnection Customer 
assumes responsibility for the design, procurement and construction of Transmission 
Provider’s Interconnection Facilities and Stand Alone Network Upgrades, 
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(1) Interconnection Customer shall engineer, procure equipment, and construct 
Transmission Provider’s Interconnection Facilities and Stand Alone Network 
Upgrades (or portions thereof) using Good Utility Practice and using standards 
and specifications provided in advance by Transmission Provider; 

(2) Interconnection Customer’s engineering, procurement and construction of 
Transmission Provider’s Interconnection Facilities and Stand Alone Network 
Upgrades shall comply with all requirements of law and Applicable Reliability 
Standards to which Transmission Provider would be subject in the engineering, 
procurement or construction of Transmission Provider’s Interconnection Facilities 
and Stand Alone Network Upgrades; 

(3) Transmission Provider shall review and approve the engineering design, 
equipment acceptance tests, and the construction of Transmission Provider’s 
Interconnection Facilities and Stand Alone Network Upgrades; 

(4) prior to commencement of construction, Interconnection Customer shall 
provide to Transmission Provider a schedule for construction of Transmission 
Provider’s Interconnection Facilities and Stand Alone Network Upgrades, and 
shall promptly respond to requests for information from Transmission Provider; 

(5) at any time during construction, Transmission Provider shall have the right to 
gain unrestricted access to Transmission Provider’s Interconnection Facilities and 
Stand Alone Network Upgrades and to conduct inspections of the same; 

(6) at any time during construction, should any phase of the engineering, 
equipment procurement, or construction of Transmission Provider’s 
Interconnection Facilities and Stand Alone Network Upgrades not meet the 
standards and specifications provided by Transmission Provider, Interconnection 
Customer shall be obligated to remedy deficiencies in that portion of 
Transmission Provider’s Interconnection Facilities and Stand Alone Network 
Upgrades; 

(7) Interconnection Customer shall indemnify Transmission Provider for claims 
arising from Interconnection Customer’s construction of Transmission Provider’s 
Interconnection Facilities and Stand Alone Network Upgrades under the terms 
and procedures applicable to Article 18.1 Indemnity; 

(8) Interconnection Customer shall transfer control of Transmission Provider’s 
Interconnection Facilities and Stand Alone Network Upgrades to Transmission 
Provider; 

(9) Unless Parties otherwise agree, Interconnection Customer shall transfer 
ownership of Transmission Provider’s Interconnection Facilities and Stand-Alone 
Network Upgrades to Transmission Provider; 
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(10) Transmission Provider shall approve and accept for operation and 
maintenance Transmission Provider’s Interconnection Facilities and Stand Alone 
Network Upgrades to the extent engineered, procured, and constructed in 
accordance with this Article 5.2; and 

(11) Interconnection Customer shall deliver to Transmission Provider “as-built” 
drawings, information, and any other documents that are reasonably required by 
Transmission Provider to assure that the Interconnection Facilities and Stand-
Alone Network Upgrades are built to the standards and specifications required by 
Transmission Provider. 

5.3 Liquidated Damages.  The actual damages to Interconnection Customer, in the event 
Transmission Provider’s Interconnection Facilities or Network Upgrades are not 
completed by the dates designated by Interconnection Customer and accepted by 
Transmission Provider pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include 
Interconnection Customer’s fixed operation and maintenance costs and lost opportunity 
costs.  Such actual damages are uncertain and impossible to determine at this time.  
Because of such uncertainty, any liquidated damages paid by Transmission Provider to 
Interconnection Customer in the event that Transmission Provider does not complete any 
portion of Transmission Provider’s Interconnection Facilities or Network Upgrades by 
the applicable dates, shall be an amount equal to ½ of 1 percent per day of the actual cost 
of Transmission Provider’s Interconnection Facilities and Network Upgrades, in the 
aggregate, for which Transmission Provider has assumed responsibility to design, procure 
and construct. 

However, in no event shall the total liquidated damages exceed 20 percent of the actual 
cost of Transmission Provider’s Interconnection Facilities and Network Upgrades for 
which Transmission Provider has assumed responsibility to design, procure, and 
construct.  The foregoing payments will be made by Transmission Provider to 
Interconnection Customer as just compensation for the damages caused to 
Interconnection Customer, which actual damages are uncertain and impossible to 
determine at this time, and as reasonable liquidated damages, but not as a penalty or a 
method to secure performance of this LGIA.  Liquidated damages, when the Parties agree 
to them, are the exclusive remedy for Transmission Provider’s failure to meet its 
schedule. 

No liquidated damages shall be paid to Interconnection Customer if: (1) Interconnection 
Customer is not ready to commence use of Transmission Provider’s Interconnection 
Facilities or Network Upgrades to take the delivery of power for the Large Generating 
Facility’s Trial Operation or to export power from the Large Generating Facility on the 
specified dates, unless Interconnection Customer would have been able to commence use 
of Transmission Provider’s Interconnection Facilities or Network Upgrades to take the 
delivery of power for Large Generating Facility’s Trial Operation or to export power 
from the Large Generating Facility, but for Transmission Provider’s delay; (2) 
Transmission Provider’s failure to meet the specified dates is the result of the action or 
inaction of Interconnection Customer or any other Interconnection Customer who has 
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entered into an LGIA with Transmission Provider or any cause beyond Transmission 
Provider’s reasonable control or reasonable ability to cure; (3) the interconnection 
Customer has assumed responsibility for the design, procurement and construction of 
Transmission Provider’s Interconnection Facilities and Stand Alone Network Upgrades; 
or (4) the Parties have otherwise agreed. 

5.4 Power System Stabilizers.  The Interconnection Customer shall procure, install, 
maintain and operate Power System Stabilizers in accordance with the guidelines and 
procedures established by the Applicable Reliability Council.  Transmission Provider 
reserves the right to reasonably establish minimum acceptable settings for any installed 
Power System Stabilizers, subject to the design and operating limitations of the Large 
Generating Facility.  If the Large Generating Facility’s Power System Stabilizers are 
removed from service or not capable of automatic operation, Interconnection Customer 
shall immediately notify Transmission Provider’s system operator, or its designated 
representative.  The requirements of this paragraph shall not apply to wind generators. 

5.5 Equipment Procurement.  If responsibility for construction of Transmission Provider’s 
Interconnection Facilities or Network Upgrades is to be borne by Transmission Provider, 
then Transmission Provider shall commence design of Transmission Provider’s 
Interconnection Facilities or Network Upgrades and procure necessary equipment as soon 
as practicable after all of the following conditions are satisfied, unless the Parties 
otherwise agree in writing: 

5.5.1 Transmission Provider has completed the Facilities Study pursuant to the 
Facilities Study Agreement; 

5.5.2 Transmission Provider has received written authorization to proceed with design 
and procurement from Interconnection Customer by the date specified in 
Appendix B, Milestones; and 

5.5.3 Interconnection Customer has provided security to Transmission Provider in 
accordance with Article 11.5 by the dates specified in Appendix B, Milestones. 

5.6 Construction Commencement.  Transmission Provider shall commence construction of 
Transmission Provider’s Interconnection Facilities and Network Upgrades for which it is 
responsible as soon as practicable after the following additional conditions are satisfied: 

5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 
facilities requiring regulatory approval; 

5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 
required for the construction of a discrete aspect of Transmission Provider’s 
Interconnection Facilities and Network Upgrades; 

5.6.3 Transmission Provider has received written authorization to proceed with 
construction from Interconnection Customer by the date specified in Appendix B, 
Milestones; and 
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5.6.4 Interconnection Customer has provided security to Transmission Provider in 
accordance with Article 11.5 by the dates specified in Appendix B, Milestones. 

5.7 Work Progress.  The Parties will keep each other advised periodically as to the progress 
of their respective design, procurement and construction efforts.  Either Party may, at any 
time, request a progress report from the other Party.  If, at any time, Interconnection 
Customer determines that the completion of Transmission Provider’s Interconnection 
Facilities will not be required until after the specified In-Service Date, Interconnection 
Customer will provide written notice to Transmission Provider of such later date upon 
which the completion of Transmission Provider’s Interconnection Facilities will be 
required. 

5.8 Information Exchange.  As soon as reasonably practicable after the Effective Date, the 
Parties shall exchange information regarding the design and compatibility of the Parties’ 
Interconnection Facilities and compatibility of the Interconnection Facilities with 
Transmission Provider’s Transmission System, and shall work diligently and in good 
faith to make any necessary design changes. 

5.9 Limited Operation.  If any of Transmission Provider’s Interconnection Facilities or 
Network Upgrades are not reasonably expected to be completed prior to the Commercial 
Operation Date of the Large Generating Facility, Transmission Provider shall, upon the 
request and at the expense of Interconnection Customer, perform operating studies on a 
timely basis to determine the extent to which the Large Generating Facility and 
Interconnection Customer’s Interconnection Facilities may operate prior to the 
completion of Transmission Provider’s Interconnection Facilities or Network Upgrades 
consistent with Applicable Laws and Regulations, Applicable Reliability Standards, 
Good Utility Practice, and this LGIA.  Transmission Provider shall permit 
Interconnection Customer to operate the Large Generating Facility and Interconnection 
Customer’s Interconnection Facilities in accordance with the results of such studies. 

5.10 Interconnection Customer’s Interconnection Facilities (‘ICIF’).  Interconnection 
Customer shall, at its expense, design, procure, construct, own and install the ICIF, as set 
forth in Appendix A, Interconnection Facilities, Network Upgrades and Distribution 
Upgrades. 

5.10.1  Interconnection Customer’s Interconnection Facility Specifications.  
Interconnection Customer shall submit initial specifications for the ICIF, 
including System Protection Facilities, to Transmission Provider at least 
one hundred eighty (180) Calendar Days prior to the Initial 
Synchronization Date; and final specifications for review and comment at 
least ninety (90) Calendar Days prior to the Initial Synchronization Date.  
Transmission Provider shall review such specifications to ensure that the 
ICIF are compatible with the technical specifications, operational control, 
and safety requirements of Transmission Provider and comment on such 
specifications within thirty (30) Calendar Days of Interconnection 
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Customer’s submission.  All specifications provided hereunder shall be 
deemed confidential. 

5.10.2  Transmission Provider’s Review.  Transmission Provider’s review of 
Interconnection Customer’s final specifications shall not be construed as 
confirming, endorsing, or providing a warranty as to the design, fitness, 
safety, durability or reliability of the Large Generating Facility, or the 
ICIF.  Interconnection Customer shall make such changes to the ICIF as 
may reasonably be required by Transmission Provider, in accordance with 
Good Utility Practice, to ensure that the ICIF are compatible with the 
technical specifications, operational control, and safety requirements of 
Transmission Provider. 

5.10.3  ICIF Construction.  The ICIF shall be designed and constructed in 
accordance with Good Utility Practice.  Within one hundred twenty (120) 
Calendar Days after the Commercial Operation Date, unless the Parties 
agree on another mutually acceptable deadline, Interconnection Customer 
shall deliver to Transmission Provider “as-built” drawings, information 
and documents for the ICIF, such as: a one-line diagram, a site plan 
showing the Large Generating Facility and the ICIF, plan and elevation 
drawings showing the layout of the ICIF, a relay functional diagram, 
relaying AC and DC schematic wiring diagrams and relay settings for all 
facilities associated with Interconnection Customer’s step-up transformers, 
the facilities connecting the Large Generating Facility to the step-up 
transformers and the ICIF, and the impedances (determined by factory 
tests) for the associated step-up transformers and the Large Generating 
Facility.  The Interconnection Customer shall provide Transmission 
Provider specifications for the excitation system, automatic voltage 
regulator, Large Generating Facility control and protection settings, 
transformer tap settings, and communications, if applicable. 

5.11 Transmission Provider’s Interconnection Facilities Construction.  Transmission 
Provider’s Interconnection Facilities shall be designed and constructed in accordance 
with Good Utility Practice.  Upon request, within one hundred twenty (120) Calendar 
Days after the Commercial Operation Date, unless the Parties agree on another mutually 
acceptable deadline, Transmission Provider shall deliver to Interconnection Customer the 
following “as-built” drawings, information and documents for Transmission Provider’s 
Interconnection Facilities [include appropriate drawings and relay diagrams]. 

Transmission Provider will obtain control of Transmission Provider’s Interconnection 
Facilities and Stand Alone Network Upgrades upon completion of such facilities. 

5.12 Access Rights.  Upon reasonable notice and supervision by a Party, and subject to any 
required or necessary regulatory approvals, a Party (“Granting Party”) shall furnish at no 
cost to the other Party (“Access Party”) any rights of use, licenses, rights of way and 
easements with respect to lands owned or controlled by the Granting Party, its agents (if 
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allowed under the applicable agency agreement), or any Affiliate, that are necessary to 
enable the Access Party to obtain ingress and egress to construct, operate, maintain, 
repair, test (or witness testing), inspect, replace or remove facilities and equipment to: (i) 
interconnect the Large Generating Facility with the Transmission System; (ii) operate and 
maintain the Large Generating Facility, the Interconnection Facilities and the 
Transmission System; and (iii) disconnect or remove the Access Party’s facilities and 
equipment upon termination of this LGIA.  In exercising such licenses, rights of way and 
easements, the Access Party shall not unreasonably disrupt or interfere with normal 
operation of the Granting Party’s business and shall adhere to the safety rules and 
procedures established in advance, as may be changed from time to time, by the Granting 
Party and provided to the Access Party. 

5.13 Lands of Other Property Owners.  If any part of Transmission Provider or 
Transmission Owner’s Interconnection Facilities and/or Network Upgrades is to be 
installed on property owned by persons other than Interconnection Customer or 
Transmission Provider or Transmission Owner, Transmission Provider or Transmission 
Owner shall at Interconnection Customer’s expense use efforts, similar in nature and 
extent to those that it typically undertakes on its own behalf or on behalf of its Affiliates, 
including use of its eminent domain authority, and to the extent consistent with state law, 
to procure from such persons any rights of use, licenses, rights of way and easements that 
are necessary to construct, operate, maintain, test, inspect, replace or remove 
Transmission Provider or Transmission Owner’s Interconnection Facilities and/or 
Network Upgrades upon such property. 

5.14 Permits.  Transmission Provider or Transmission Owner and Interconnection Customer 
shall cooperate with each other in good faith in obtaining all permits, licenses, and 
authorizations that are necessary to accomplish the interconnection in compliance with 
Applicable Laws and Regulations.  With respect to this paragraph, Transmission Provider 
or Transmission Owner shall provide permitting assistance to Interconnection Customer 
comparable to that provided to Transmission Provider’s own, or an Affiliate’s generation. 

5.15 Early Construction of Base Case Facilities.  Interconnection Customer may request 
Transmission Provider to construct, and Transmission Provider shall construct, using 
Reasonable Efforts to accommodate Interconnection Customer’s In-Service Date, all or 
any portion of any Network Upgrades required for Interconnection Customer to be 
interconnected to the Transmission System which are included in the Base Case of the 
Facilities Study for Interconnection Customer, and which also are required to be 
constructed for another Interconnection Customer, but where such construction is not 
scheduled to be completed in time to achieve Interconnection Customer’s In-Service 
Date. 

5.16 Suspension.  Interconnection Customer reserves the right, upon written notice to 
Transmission Provider, to suspend at any time all work by Transmission Provider 
associated with the construction and installation of Transmission Provider’s 
Interconnection Facilities and/or Network Upgrades required under this LGIA with the 
condition that Transmission System shall be left in a safe and reliable condition in 
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accordance with Good Utility Practice and Transmission Provider’s safety and reliability 
criteria.  In such event, Interconnection Customer shall be responsible for all reasonable 
and necessary costs which Transmission Provider (i) has incurred pursuant to this LGIA 
prior to the suspension and (ii) incurs in suspending such work, including any costs 
incurred to perform such work as may be necessary to ensure the safety of persons and 
property and the integrity of the Transmission System during such suspension and, if 
applicable, any costs incurred in connection with the cancellation or suspension of 
material, equipment and labor contracts which Transmission Provider cannot reasonably 
avoid; provided, however, that prior to canceling or suspending any such material, 
equipment or labor contract, Transmission Provider shall obtain Interconnection 
Customer’s authorization to do so. 

Transmission Provider shall invoice Interconnection Customer for such costs pursuant to 
Article 12 and shall use due diligence to minimize its costs.  In the event Interconnection 
Customer suspends work by Transmission Provider required under this LGIA pursuant to 
this Article 5.16, and has not requested Transmission Provider to recommence the work 
required under this LGIA on or before the expiration of three (3) years following 
commencement of such suspension, this LGIA shall be deemed terminated.  The three-
year period shall begin on the date the suspension is requested, or the date of the written 
notice to Transmission Provider, if no effective date is specified. 

5.17 Taxes. 

5.17.1  Interconnection Customer Payments Not Taxable.  The Parties intend 
that all payments or property transfers made by Interconnection Customer 
to Transmission Provider for the installation of Transmission Provider’s 
Interconnection Facilities and the Network Upgrades shall be non-taxable, 
either as contributions to capital, or as an advance, in accordance with the 
Internal Revenue Code and any applicable state income tax laws and shall 
not be taxable as contributions in aid of construction or otherwise under 
the Internal Revenue Code and any applicable state income tax laws. 

5.17.2  Representations and Covenants.  In accordance with IRS Notice 2001-
82 and IRS Notice 88-129, Interconnection Customer represents and 
covenants that (i) ownership of the electricity generated at the Large 
Generating Facility will pass to another party prior to the transmission of 
the electricity on the Transmission System, (ii) for income tax purposes, 
the amount of any payments and the cost of any property transferred to 
Transmission Provider for Transmission Provider’s Interconnection 
Facilities will be capitalized by Interconnection Customer as an intangible 
asset and recovered using the straight-line method over a useful life of 
twenty (20) years, and (iii) any portion of Transmission Provider’s 
Interconnection Facilities that is a “dual-use intertie,” within the meaning 
of IRS Notice 88-129, is reasonably expected to carry only a de minimis 
amount of electricity in the direction of the Large Generating Facility.  For 
this purpose, “de minimis amount” means no more than 5 percent of the 
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total power flows in both directions, calculated in accordance with the “5 
percent test” set forth in IRS Notice 88-129.  This is not intended to be an 
exclusive list of the relevant conditions that must be met to conform to 
IRS requirements for non-taxable treatment. 

At Transmission Provider’s request, Interconnection Customer shall 
provide Transmission Provider with a report from an independent engineer 
confirming its representation in clause (iii), above.  Transmission Provider 
represents and covenants that the cost of Transmission Provider’s 
Interconnection Facilities paid for by Interconnection Customer will have 
no net effect on the base upon which rates are determined. 

5.17.3  Indemnification for the Cost Consequences of Current Tax Liability 
Imposed Upon the Transmission Provider.  Notwithstanding Article 
5.17.1, Interconnection Customer shall protect, indemnify and hold 
harmless Transmission Provider from the cost consequences of any 
current tax liability imposed against Transmission Provider as the result of 
payments or property transfers made by Interconnection Customer to 
Transmission Provider under this LGIA for Interconnection Facilities, as 
well as any interest and penalties, other than interest and penalties 
attributable to any delay caused by Transmission Provider. 

Transmission Provider shall not include a gross-up for the cost 
consequences of any current tax liability in the amounts it charges 
Interconnection Customer under this LGIA unless (i) Transmission 
Provider has determined, in good faith, that the payments or property 
transfers made by Interconnection Customer to Transmission Provider 
should be reported as income subject to taxation or (ii) any Governmental 
Authority directs Transmission Provider to report payments or property as 
income subject to taxation; provided, however, that Transmission Provider 
may require Interconnection Customer to provide security for 
Interconnection Facilities, in a form reasonably acceptable to 
Transmission Provider (such as a parental guarantee or a letter of credit), 
in an amount equal to the cost consequences of any current tax liability 
under this Article 5.17.  Interconnection Customer shall reimburse 
Transmission Provider for such costs on a fully grossed-up basis, in 
accordance with Article 5.17.4, within thirty (30) Calendar Days of 
receiving written notification from Transmission Provider of the amount 
due, including detail about how the amount was calculated. 

The indemnification obligation shall terminate at the earlier of (1) the 
expiration of the ten year testing period and the applicable statute of 
limitation, as it may be extended by Transmission Provider upon request 
of the IRS, to keep these years open for audit or adjustment, 
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or (2) the occurrence of a subsequent taxable event and the payment of 
any related indemnification obligations as contemplated by this Article 
5.17. 

5.17.4  Tax Gross-Up Amount.  Interconnection Customer’s liability for the cost 
consequences of any current tax liability under this Article 5.17 shall be 
calculated on a fully grossed-up basis.  Except as may otherwise be agreed 
to by the parties, this means that Interconnection Customer will pay 
Transmission Provider, in addition to the amount paid for the 
Interconnection Facilities and Network Upgrades, an amount equal to (1) 
the current taxes imposed on Transmission Provider (“Current Taxes”) on 
the excess of (a) the gross income realized by Transmission Provider as a 
result of payments or property transfers made by Interconnection 
Customer to Transmission Provider under this LGIA (without regard to 
any payments under this Article 5.17) (the “Gross Income Amount”) over 
(b) the present value of future tax deductions for depreciation that will be 
available as a result of such payments or property transfers (the “Present 
Value Depreciation Amount”), plus (2) an additional amount sufficient to 
permit Transmission Provider to receive and retain, after the payment of 
all Current Taxes, an amount equal to the net amount described in clause 
(1). 

For this purpose, (i) Current Taxes shall be computed based on 
Transmission Provider’s composite federal and state tax rates at the time 
the payments or property transfers are received and Transmission Provider 
will be treated as being subject to tax at the highest marginal rates in effect 
at that time (the “Current Tax Rate”), and (ii) the Present Value 
Depreciation Amount shall be computed by discounting Transmission 
Provider’s anticipated tax depreciation deductions as a result of such 
payments or property transfers by Transmission Provider’s current 
weighted average cost of capital.  Thus, the formula for calculating 
Interconnection Customer’s liability to Transmission Owner pursuant to 
this Article 5.17.4 can be expressed as follows: (Current Tax Rate x 
(Gross Income Amount – Present Value of Tax Depreciation))/(1-Current 
Tax Rate).  Interconnection Customer’s estimated tax liability in the event 
taxes are imposed shall be stated in Appendix A, Interconnection 
Facilities, Network Upgrades and Distribution Upgrades. 

5.17.5  Private Letter Ruling or Change or Clarification of Law.  At 
Interconnection Customer’s request and expense, Transmission Provider 
shall file with the IRS a request for a private letter ruling as to whether any 
property transferred or sums paid, or to be paid, by Interconnection 
Customer to Transmission Provider under this LGIA are subject to federal 
income taxation.  Interconnection Customer will prepare the initial draft of 
the request for a private letter ruling, and will certify under penalties of 
perjury that all facts represented in such request are true and accurate to 
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the best of Interconnection Customer’s knowledge.  Transmission 
Provider and Interconnection Customer shall cooperate in good faith with 
respect to the submission of such request. 

Transmission Provider shall keep Interconnection Customer fully 
informed of the status of such request for a private letter ruling and shall 
execute either a privacy act waiver or a limited power of attorney, in a 
form acceptable to the IRS, that authorizes Interconnection Customer to 
participate in all discussions with the IRS regarding such request for a 
private letter ruling.  Transmission Provider shall allow Interconnection 
Customer to attend all meetings with IRS officials about the request and 
shall permit Interconnection Customer to prepare the initial drafts of any 
follow-up letters in connection with the request. 

5.17.6  Subsequent Taxable Events.  If, within 10 years from the date on which 
the relevant Transmission Provider’s Interconnection Facilities are placed 
in service, (i) Interconnection Customer Breaches the covenants contained 
in Article 5.17.2, (ii) a “disqualification event” occurs within the meaning 
of IRS Notice 88-129, or (iii) this LGIA terminates and Transmission 
Provider retains ownership of the Interconnection Facilities and Network 
Upgrades, Interconnection Customer shall pay a tax gross-up for the cost 
consequences of any current tax liability imposed on Transmission 
Provider, calculated using the methodology described in Article 5.17.4 and 
in accordance with IRS Notice 90-60. 

5.17.7  Contests.  In the event any Governmental Authority determines that 
Transmission Provider’s receipt of payments or property constitutes 
income that is subject to taxation, Transmission Provider shall notify 
Interconnection Customer, in writing, within thirty (30) Calendar Days of 
receiving notification of such determination by a Governmental Authority.  
Upon the timely written request by Interconnection Customer and at 
Interconnection Customer’s sole expense, Transmission Provider may 
appeal, protest, seek abatement of, or otherwise oppose such 
determination.  Upon Interconnection Customer’s written request and sole 
expense, Transmission Provider may file a claim for refund with respect to 
any taxes paid under this Article 5.17, whether or not it has received such 
a determination.  Transmission Provider reserves the right to make all 
decisions with regard to the prosecution of such appeal, protest, abatement 
or other contest, including the selection of counsel and compromise or 
settlement of the claim, but Transmission Provider shall keep 
Interconnection Customer informed, shall consider in good faith 
suggestions from Interconnection Customer about the conduct of the 
contest, and shall reasonably permit Interconnection Customer or an 
Interconnection Customer representative to attend contest proceedings. 
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Interconnection Customer shall pay to Transmission Provider on a 
periodic basis, as invoiced by Transmission Provider, Transmission 
Provider’s documented reasonable costs of prosecuting such appeal, 
protest, abatement or other contest.  At any time during the contest, 
Transmission Provider may agree to a settlement either with 
Interconnection Customer’s consent or after obtaining written advice from 
nationally-recognized tax counsel, selected by Transmission Provider, but 
reasonably acceptable to Interconnection Customer, that the proposed 
settlement represents a reasonable settlement given the hazards of 
litigation.  Interconnection Customer’s obligation shall be based on the 
amount of the settlement agreed to by Interconnection Customer, or if a 
higher amount, so much of the settlement that is supported by the written 
advice from nationally-recognized tax counsel selected under the terms of 
the preceding sentence.  The settlement amount shall be calculated on a 
fully grossed-up basis to cover any related cost consequences of the 
current tax liability.  Any settlement without Interconnection Customer’s 
consent or such written advice will relieve Interconnection Customer from 
any obligation to indemnify Transmission Provider for the tax at issue in 
the contest. 

5.17.8  Refund.  In the event that (a) a private letter ruling is issued to 
Transmission Provider which holds that any amount paid or the value of 
any property transferred by Interconnection Customer to Transmission 
Provider under the terms of this LGIA is not subject to federal income 
taxation, (b) any legislative change or administrative announcement, 
notice, ruling or other determination makes it reasonably clear to 
Transmission Provider in good faith that any amount paid or the value of 
any property transferred by Interconnection Customer to Transmission 
Provider under the terms of this LGIA is not taxable to Transmission 
Provider, (c) any abatement, appeal, protest, or other contest results in a 
determination that any payments or transfers made by Interconnection 
Customer to Transmission Provider are not subject to federal income tax, 
or (d) if Transmission Provider receives a refund from any taxing 
authority for any overpayment of tax attributable to any payment or 
property transfer made by Interconnection Customer to Transmission 
Provider pursuant to this LGIA, Transmission Provider shall promptly 
refund to Interconnection Customer the following: 

(i) any payment made by Interconnection Customer under this 
Article 5.17 for taxes that is attributable to the amount determined 
to be non-taxable, together with interest thereon, 

(ii) interest on any amounts paid by Interconnection Customer to 
Transmission Provider for such taxes which Transmission Provider 
did not submit to the taxing authority, calculated in accordance 
with the methodology set forth in FERC’s regulations at 18 CFR 
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§35.19a(a)(2)(iii) from the date payment was made by 
Interconnection Customer to the date Transmission Provider 
refunds such payment to Interconnection Customer, and 

(iii) with respect to any such taxes paid by Transmission Provider, 
any refund or credit Transmission Provider receives or to which it 
may be entitled from any Governmental Authority, interest (or that 
portion thereof attributable to the payment described in clause (i), 
above) owed to Transmission Provider for such overpayment of 
taxes (including any reduction in interest otherwise payable by 
Transmission Provider to any Governmental Authority resulting 
from an offset or credit); provided, however, that Transmission 
Provider will remit such amount promptly to Interconnection 
Customer only after and to the extent that Transmission Provider 
has received a tax refund, credit or offset from any Governmental 
Authority for any applicable overpayment of income tax related to 
Transmission Provider’s Interconnection Facilities. 

The intent of this provision is to leave the Parties, to the extent practicable, 
in the event that no taxes are due with respect to any payment for 
Interconnection Facilities and Network Upgrades hereunder, in the same 
position they would have been in had no such tax payments been made. 

5.17.9  Taxes Other Than Income Taxes.  Upon the timely request by 
Interconnection Customer, and at Interconnection Customer’s sole 
expense, Transmission Provider may appeal, protest, seek abatement of, or 
otherwise contest any tax (other than federal or state income tax) asserted 
or assessed against Transmission Provider for which Interconnection 
Customer may be required to reimburse Transmission Provider under the 
terms of this LGIA.  Interconnection Customer shall pay to Transmission 
Provider on a periodic basis, as invoiced by Transmission Provider, 
Transmission Provider’s documented reasonable costs of prosecuting such 
appeal, protest, abatement, or other contest.  Interconnection Customer 
and Transmission Provider shall cooperate in good faith with respect to 
any such contest.  Unless the payment of such taxes is a prerequisite to an 
appeal or abatement or cannot be deferred, no amount shall be payable by 
Interconnection Customer to Transmission Provider for such taxes until 
they are assessed by a final, non-appealable order by any court or agency 
of competent jurisdiction.  In the event that a tax payment is withheld and 
ultimately due and payable after appeal, Interconnection Customer will be 
responsible for all taxes, interest and penalties, other than penalties 
attributable to any delay caused by Transmission Provider. 

5.17.10 Transmission Owners Who Are Not Transmission Providers.  If 
Transmission Provider is not the same entity as the Transmission Owner, 
then (i) all references in this Article 5.17 to Transmission Provider shall be 
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deemed also to refer to and to include the Transmission Owner, as 
appropriate, and (ii) this LGIA shall not become effective until such 
Transmission Owner shall have agreed in writing to assume all of the 
duties and obligations of Transmission Provider under this Article 5.17 of 
this LGIA. 

5.18 Tax Status.  Each Party shall cooperate with the other to maintain the other Party’s tax 
status.  Nothing in this LGIA is intended to adversely affect any Transmission Provider’s 
tax exempt status with respect to the issuance of bonds including, but not limited to, 
Local Furnishing Bonds. 

5.19 Modification. 

5.19.1 General.  Either Party may undertake modifications to its facilities.  If a Party 
plans to undertake a modification that reasonably may be expected to 
affect the other Party’s facilities, that Party shall provide to the other Party 
sufficient information regarding such modification so that the other Party 
may evaluate the potential impact of such modification prior to 
commencement of the work.  Such information shall be deemed to be 
confidential hereunder and shall include information concerning the 
timing of such modifications and whether such modifications are expected 
to interrupt the flow of electricity from the Large Generating Facility.  The 
Party desiring to perform such work shall provide the relevant drawings, 
plans, and specifications to the other Party at least ninety (90) Calendar 
Days in advance of the commencement of the work or such shorter period 
upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 

In the case of Large Generating Facility modifications that do not require 
Interconnection Customer to submit an Interconnection Request, 
Transmission Provider shall provide, within thirty (30) Calendar Days (or 
such other time as the Parties may agree), an estimate of any additional 
modifications to the Transmission System, Transmission Provider’s 
Interconnection Facilities or Network Upgrades necessitated by such 
Interconnection Customer modification and a good faith estimate of the 
costs thereof. 

5.19.2  Standards.  Any additions, modifications, or replacements made to a 
Party’s facilities shall be designed, constructed and operated in accordance 
with this LGIA, Applicable Reliability Standards, and Good Utility 
Practice. 

5.19.3  Modification Costs.  Interconnection Customer shall not be directly 
assigned for the costs of any additions, modifications, or replacements that 
Transmission Provider makes to Transmission Provider’s Interconnection 
Facilities or the Transmission System to facilitate the interconnection of a 
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third party to Transmission Provider’s Interconnection Facilities or the 
Transmission System, or to provide transmission service to a third party 
under Transmission Provider’s Tariff.  Interconnection Customer shall be 
responsible for the costs of any additions, modifications, or replacements 
to Interconnection Customer’s Interconnection Facilities that may be 
necessary to maintain or upgrade such Interconnection Customer’s 
Interconnection Facilities consistent with Applicable Laws and 
Regulations, Applicable Reliability Standards or Good Utility Practice. 

Article 6. Testing and Inspection 

6.1 Pre-Commercial Operation Date Testing and Modifications.  Prior to the Commercial 
Operation Date, Transmission Provider shall test Transmission Provider’s 
Interconnection Facilities and Network Upgrades and Interconnection Customer shall test 
the Large Generating Facility and Interconnection Customer’s Interconnection Facilities 
to ensure their safe and reliable operation.  Similar testing may be required after initial 
operation.  Each Party shall make any modifications to its facilities that are found to be 
necessary as a result of such testing.  Interconnection Customer shall bear the cost of all 
such testing and modifications.  Interconnection Customer shall generate test energy at 
the Large Generating Facility only if it has arranged for the delivery of such test energy. 

6.2 Post-Commercial Operation Date Testing and Modifications.  Each Party shall at its 
own expense perform routine inspection and testing of its facilities and equipment in 
accordance with Good Utility Practice as may be necessary to ensure the continued 
interconnection of the Large Generating Facility with the Transmission System in a safe 
and reliable manner.  Each Party shall have the right, upon advance written notice, to 
require reasonable additional testing of the other Party’s facilities, at the requesting 
Party’s expense, as may be in accordance with Good Utility Practice. 

6.3 Right to Observe Testing.  Each Party shall notify the other Party in advance of its 
performance of tests of its Interconnection Facilities.  The other Party has the right, at its 
own expense, to observe such testing. 

6.4 Right to Inspect.  Each Party shall have the right, but shall have no obligation to: 
(i) observe the other Party’s tests and/or inspection of any of its System Protection 
Facilities and other protective equipment, including Power System Stabilizers; (ii) review 
the settings of the other Party’s System Protection Facilities and other protective 
equipment; and (iii) review the other Party’s maintenance records relative to the 
Interconnection Facilities, the System Protection Facilities and other protective 
equipment.  A Party may exercise these rights from time to time as it deems necessary 
upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any 
such rights shall not be construed as an endorsement or confirmation of any element or 
condition of the Interconnection Facilities or the System Protection Facilities or other 
protective equipment or the operation thereof, or as a warranty as to the fitness, safety, 
desirability, or reliability of same.  Any information that a Party obtains through the 
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exercise of any of its rights under this Article 6.4 shall be deemed to be Confidential 
Information and treated pursuant to Article 22 of this LGIA. 

Article 7. Metering 

7.1 General.  Each Party shall comply with the Applicable Reliability Council requirements.  
Unless otherwise agreed by the Parties, Transmission Provider shall install Metering 
Equipment at the Point of Interconnection prior to any operation of the Large Generating 
Facility and shall own, operate, test and maintain such Metering Equipment.  Power 
flows to and from the Large Generating Facility shall be measured at or, at Transmission 
Provider’s option, compensated to, the Point of Interconnection.  Transmission Provider 
shall provide metering quantities, in analog and/or digital form, to Interconnection 
Customer upon request.  Interconnection Customer shall bear all reasonable documented 
costs associated with the purchase, installation, operation, testing and maintenance of the 
Metering Equipment. 

7.2 Check Meters.  Interconnection Customer, at its option and expense, may install and 
operate, on its premises and on its side of the Point of Interconnection, one or more check 
meters to check Transmission Provider’s meters.  Such check meters shall be for check 
purposes only and shall not be used for the measurement of power flows for purposes of 
this LGIA, except as provided in Article 7.4 below.  The check meters shall be subject at 
all reasonable times to inspection and examination by Transmission Provider or its 
designee.  The installation, operation and maintenance thereof shall be performed entirely 
by Interconnection Customer in accordance with Good Utility Practice. 

7.3 Standards.  Transmission Provider shall install, calibrate, and test revenue quality 
Metering Equipment in accordance with applicable ANSI standards. 

7.4 Testing of Metering Equipment.  Transmission Provider shall inspect and test all 
Transmission Provider-owned Metering Equipment upon installation and at least once 
every two (2) years thereafter.  If requested to do so by Interconnection Customer, 
Transmission Provider shall, at Interconnection Customer’s expense, inspect or test 
Metering Equipment more frequently than every two (2) years.  Transmission Provider 
shall give reasonable notice of the time when any inspection or test shall take place, and 
Interconnection Customer may have representatives present at the test or inspection.  If at 
any time Metering Equipment is found to be inaccurate or defective, it shall be adjusted, 
repaired or replaced at Interconnection Customer’s expense, in order to provide accurate 
metering, unless the inaccuracy or defect is due to Transmission Provider’s failure to 
maintain, then Transmission Provider shall pay.  If Metering Equipment fails to register, 
or if the measurement made by Metering Equipment during a test varies by more than 
two percent from the measurement made by the standard meter used in the test, 
Transmission Provider shall adjust the measurements by correcting all measurements for 
the period during which Metering Equipment was in error by using Interconnection 
Customer’s check meters, if installed.  If no such check meters are installed or if the 
period cannot be reasonably ascertained, the adjustment shall be for the period 
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immediately preceding the test of the Metering Equipment equal to one-half the time 
from the date of the last previous test of the Metering Equipment. 

7.5 Metering Data.  At Interconnection Customer’s expense, the metered data shall be 
telemetered to one or more locations designated by Transmission Provider and one or 
more locations designated by Interconnection Customer.  Such telemetered data shall be 
used, under normal operating conditions, as the official measurement of the amount of 
energy delivered from the Large Generating Facility to the Point of Interconnection. 
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Article 8. Communications 

8.1 Interconnection Customer Obligations.  Interconnection Customer shall maintain 
satisfactory operating communications with Transmission Provider’s Transmission 
System dispatcher or representative designated by Transmission Provider.  
Interconnection Customer shall provide standard voice line, dedicated voice line and 
facsimile communications at its Large Generating Facility control room or central 
dispatch facility through use of either the public telephone system, or a voice 
communications system that does not rely on the public telephone system.  
Interconnection Customer shall also provide the dedicated data circuit(s) necessary to 
provide Interconnection Customer data to Transmission Provider as set forth in 
Appendix D, Security Arrangements Details.  The data circuit(s) shall extend from the 
Large Generating Facility to the location(s) specified by Transmission Provider.  Any 
required maintenance of such communications equipment shall be performed by 
Interconnection Customer.  Operational communications shall be activated and 
maintained under, but not be limited to, the following events:  system paralleling or 
separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and 
daily load data. 

8.2 Remote Terminal Unit.  Prior to the Initial Synchronization Date of the Large 
Generating Facility, a Remote Terminal Unit, or equivalent data collection and transfer 
equipment acceptable to the Parties, shall be installed by Interconnection Customer, or by 
Transmission Provider at Interconnection Customer’s expense, to gather accumulated and 
instantaneous data to be telemetered to the location(s) designated by Transmission 
Provider through use of a dedicated point-to-point data circuit(s) as indicated in 
Article 8.1.  The communication protocol for the data circuit(s) shall be specified by 
Transmission Provider.  Instantaneous bi-directional analog real power and reactive 
power flow information must be telemetered directly to the location(s) specified by 
Transmission Provider. 

Each Party will promptly advise the other Party if it detects or otherwise learns of any 
metering, telemetry or communications equipment errors or malfunctions that require the 
attention and/or correction by the other Party.  The Party owning such equipment shall 
correct such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation.  Any and all equipment placed on the premises of a Party shall be and 
remain the property of the Party providing such equipment regardless of the mode and 
manner of annexation or attachment to real property, unless otherwise mutually agreed by 
the Parties. 

Article 9. Operations 

9.1 General.  Each Party shall comply with the Applicable Reliability Council requirements.  
Each Party shall provide to the other Party all information that may reasonably be required by the 
other Party to comply with Applicable Laws and Regulations and Applicable Reliability 
Standards. 
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9.2 Control Area Notification.  At least three months before Initial Synchronization Date, 
Interconnection Customer shall notify Transmission Provider in writing of the Control 
Area in which the Large Generating Facility will be located.  If Interconnection Customer 
elects to locate the Large Generating Facility in a Control Area other than the Control 
Area in which the Large Generating Facility is physically located, and if permitted to do 
so by the relevant transmission tariffs, all necessary arrangements, including but not 
limited to those set forth in Article 7 and Article 8 of this LGIA, and remote Control Area 
generator interchange agreements, if applicable, and the appropriate measures under such 
agreements, shall be executed and implemented prior to the placement of the Large 
Generating Facility in the other Control Area. 

9.3 Transmission Provider Obligations.  Transmission Provider shall cause the 
Transmission System and Transmission Provider’s Interconnection Facilities to be 
operated, maintained and controlled in a safe and reliable manner and in accordance with 
this LGIA.  Transmission Provider may provide operating instructions to Interconnection 
Customer consistent with this LGIA and Transmission Provider’s operating protocols and 
procedures as they may change from time to time.  Transmission Provider will consider 
changes to its operating protocols and procedures proposed by Interconnection Customer. 

 
9.4 Interconnection Customer Obligations.  Interconnection Customer shall at its own 

expense operate, maintain and control the Large Generating Facility and Interconnection 
Customer’s Interconnection Facilities in a safe and reliable manner and in accordance 
with this LGIA.  Interconnection Customer shall operate the Large Generating Facility 
and Interconnection Customer’s Interconnection Facilities in accordance with all 
applicable requirements of the Control Area of which it is part, as such requirements are 
set forth in Appendix C, Interconnection Details, of this LGIA.  Appendix C, 
Interconnection Details, will be modified to reflect changes to the requirements as they 
may change from time to time.  Either Party may request that the other Party provide 
copies of the requirements set forth in Appendix C, Interconnection Details, of this 
LGIA. 

9.5 Start-Up and Synchronization.  Consistent with the Parties’ mutually acceptable 
procedures, Interconnection Customer is responsible for the proper synchronization of the 
Large Generating Facility to Transmission Provider’s Transmission System. 

9.6 Reactive Power. 

9.6.1 Power Factor Design Criteria.  Interconnection Customer shall design the Large 
Generating Facility to maintain a composite power delivery at continuous rated 
power output at the Point of Interconnection at a power factor within the range of 
0.95 leading to 0.95 lagging, unless Transmission Provider has established 
different requirements that apply to all generators in the Control Area on a 
comparable basis.  The requirements of this paragraph shall not apply to wind 
generators. 
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9.6.2 Voltage Schedules.  Once Interconnection Customer has synchronized the Large 
Generating Facility with the Transmission System, Transmission Provider shall 
require Interconnection Customer to operate the Large Generating Facility to 
produce or absorb reactive power within the design limitations of the Large 
Generating Facility set forth in Article 9.6.1 (Power Factor Design Criteria).  
Transmission Provider’s voltage schedules shall treat all sources of reactive 
power in the Control Area in an equitable and not unduly discriminatory manner.  
Transmission Provider shall exercise Reasonable Efforts to provide 
Interconnection Customer with such schedules at least one (1) day in advance, 
and may make changes to such schedules as necessary to maintain the reliability 
of the Transmission System.  Interconnection Customer shall operate the Large 
Generating Facility to maintain the specified output voltage or power factor at the 
Point of Interconnection within the design limitations of the Large Generating 
Facility set forth in Article 9.6.1 (Power Factor Design Criteria).  If 
Interconnection Customer is unable to maintain the specified voltage or power 
factor, it shall promptly notify the System Operator. 

9.6.2.1  Governors and Regulators.  Whenever the Large Generating 
Facility is operated in parallel with the Transmission System and 
the speed governors (if installed on the generating unit pursuant to 
Good Utility Practice) and voltage regulators are capable of 
operation, Interconnection Customer shall operate the Large 
Generating Facility with its speed governors and voltage regulators 
in automatic operation.  If the Large Generating Facility’s speed 
governors and voltage regulators are not capable of such automatic 
operation, Interconnection Customer shall immediately notify 
Transmission Provider’s system operator, or its designated 
representative, and ensure that such Large Generating Facility’s 
reactive power production or absorption (measured in MVARs) are 
within the design capability of the Large Generating Facility’s 
generating unit(s) and steady state stability limits.  Interconnection 
Customer shall not cause its Large Generating Facility to 
disconnect automatically or instantaneously from the Transmission 
System or trip any generating unit comprising the Large 
Generating Facility for an under or over frequency condition 
unless the abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, or 
such other standard as applied to other generators in the Control 
Area on a comparable basis. 

9.6.3 Payment for Reactive Power.  Transmission Provider is required to pay 
Interconnection Customer for reactive power that Interconnection Customer 
provides or absorbs from the Large Generating Facility when Transmission 
Provider requests Interconnection Customer to operate its Large Generating 
Facility outside the range specified in Article 9.6.1, provided that if Transmission 
Provider pays its own or affiliated generators for reactive power service within the 
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specified range, it must also pay Interconnection Customer.  Payments shall be 
pursuant to Article 11.6 or such other agreement to which the Parties have 
otherwise agreed. 

9.7 Outages and Interruptions. 

9.7.1 Outages. 

9.7.1.1  Outage Authority and Coordination.  Each Party may in 
accordance with Good Utility Practice in coordination with the 
other Party remove from service any of its respective 
Interconnection Facilities or Network Upgrades that may impact 
the other Party’s facilities as necessary to perform maintenance or 
testing or to install or replace equipment.  Absent an Emergency 
Condition, the Party scheduling a removal of such facility(ies) 
from service will use Reasonable Efforts to schedule such removal 
on a date and time mutually acceptable to the Parties.  In all 
circumstances, any Party planning to remove such facility(ies) 
from service shall use Reasonable Efforts to minimize the effect on 
the other Party of such removal. 

9.7.1.2  Outage Schedules.  Transmission Provider shall post scheduled 
outages of its transmission facilities on the OASIS.  
Interconnection Customer shall submit its planned maintenance 
schedules for the Large Generating Facility to Transmission 
Provider for a minimum of a rolling twenty-four month period.  
Interconnection Customer shall update its planned maintenance 
schedules as necessary.  Transmission Provider may request 
Interconnection Customer to reschedule its maintenance as 
necessary to maintain the reliability of the Transmission System; 
provided, however, adequacy of generation supply shall not be a 
criterion in determining Transmission System reliability.  
Transmission Provider shall compensate Interconnection Customer 
for any additional direct costs that Interconnection Customer incurs 
as a result of having to reschedule maintenance, including any 
additional overtime, breaking of maintenance contracts or other 
costs above and beyond the cost Interconnection Customer would 
have incurred absent Transmission Provider’s request to 
reschedule maintenance.  Interconnection Customer will not be 
eligible to receive compensation, if during the twelve (12) months 
prior to the date of the scheduled maintenance, Interconnection 
Customer had modified its schedule of maintenance activities. 

9.7.1.3  Outage Restoration.  If an outage on a Party’s Interconnection 
Facilities or Network Upgrades adversely affects the other Party’s 
operations or facilities, the Party that owns or controls the facility 
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that is out of service shall use Reasonable Efforts to promptly 
restore such facility(ies) to a normal operating condition consistent 
with the nature of the outage.  The Party that owns or controls the 
facility that is out of service shall provide the other Party, to the 
extent such information is known, information on the nature of the 
Emergency Condition, an estimated time of restoration, and any 
corrective actions required.  Initial verbal notice shall be followed 
up as soon as practicable with written notice explaining the nature 
of the outage. 

9.7.2 Interruption of Service.  If required by Good Utility Practice to do so, 
Transmission Provider may require Interconnection Customer to interrupt or 
reduce deliveries of electricity if such delivery of electricity could adversely 
affect Transmission Provider’s ability to perform such activities as are necessary 
to safely and reliably operate and maintain the Transmission System.  The 
following provisions shall apply to any interruption or reduction permitted under 
this Article 9.7.2: 

9.7.2.1  The interruption or reduction shall continue only for so long as 
reasonably necessary under Good Utility Practice; 

9.7.2.2  Any such interruption or reduction shall be made on an equitable, 
non-discriminatory basis with respect to all generating facilities 
directly connected to the Transmission System; 

9.7.2.3  When the interruption or reduction must be made under 
circumstances which do not allow for advance notice, 
Transmission Provider shall notify Interconnection Customer by 
telephone as soon as practicable of the reasons for the curtailment, 
interruption, or reduction, and, if known, its expected duration.  
Telephone notification shall be followed by written notification as 
soon as practicable; 

9.7.2.4  Except during the existence of an Emergency Condition, when the 
interruption or reduction can be scheduled without advance notice, 
Transmission Provider shall notify Interconnection Customer in 
advance regarding the timing of such scheduling and further notify 
Interconnection Customer of the expected duration.  Transmission 
Provider shall coordinate with Interconnection Customer using 
Good Utility Practice to schedule the interruption or reduction 
during periods of least impact to Interconnection Customer and 
Transmission Provider; 

9.7.2.5  The Parties shall cooperate and coordinate with each other to the 
extent necessary in order to restore the Large Generating Facility, 
Interconnection Facilities, and the Transmission System to their 
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normal operating state, consistent with system conditions and 
Good Utility Practice. 

9.7.3 Under-Frequency and Over Frequency Conditions.  The Transmission System 
is designed to automatically activate a load-shed program as required by the 
Applicable Reliability Council in the event of an under-frequency system 
disturbance.  Interconnection Customer shall implement under-frequency and 
over-frequency relay set points for the Large Generating Facility as required by 
the Applicable Reliability Council to ensure “ride through” capability of the 
Transmission System.  Large Generating Facility response to frequency 
deviations of pre-determined magnitudes, both under-frequency and over-
frequency deviations, shall be studied and coordinated with Transmission 
Provider in accordance with Good Utility Practice.  The term “ride through” as 
used herein shall mean the ability of a Generating Facility to stay connected to 
and synchronized with the Transmission System during system disturbances 
within a range of under-frequency and over-frequency conditions, in accordance 
with Good Utility Practice. 

9.7.4 System Protection and Other Control Requirements. 

9.7.4.1  System Protection Facilities.  Interconnection Customer shall, at 
its expense, install, operate and maintain System Protection 
Facilities as a part of the Large Generating Facility or 
Interconnection Customer’s Interconnection Facilities.  
Transmission Provider shall install at Interconnection Customer’s 
expense any System Protection Facilities that may be required on 
Transmission Provider’s Interconnection Facilities or the 
Transmission System as a result of the interconnection of the Large 
Generating Facility and Interconnection Customer’s 
Interconnection Facilities. 

9.7.4.2  Each Party’s protection facilities shall be designed and coordinated 
with other systems in accordance with Good Utility Practice. 

9.7.4.3  Each Party shall be responsible for protection of its facilities 
consistent with Good Utility Practice. 

9.7.4.4  Each Party’s protective relay design shall incorporate the necessary 
test switches to perform the tests required in Article 6.  The 
required test switches will be placed such that they allow operation 
of lockout relays while preventing breaker failure schemes from 
operating and causing unnecessary breaker operations and/or the 
tripping of Interconnection Customer’s units. 

9.7.4.5  Each Party will test, operate and maintain System Protection 
Facilities in accordance with Good Utility Practice. 
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9.7.4.6  Prior to the In-Service Date, and again prior to the Commercial 
Operation Date, each Party or its agent shall perform a complete 
calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice and 
following any apparent malfunction of the System Protection 
Facilities, each Party shall perform both calibration and functional 
trip tests of its System Protection Facilities.  These tests do not 
require the tripping of any in-service generation unit.  These tests 
do, however, require that all protective relays and lockout contacts 
be activated. 

9.7.5 Requirements for Protection.  In compliance with Good Utility Practice, 
Interconnection Customer shall provide, install, own, and maintain relays, circuit 
breakers and all other devices necessary to remove any fault contribution of the 
Large Generating Facility to any short circuit occurring on the Transmission 
System not otherwise isolated by Transmission Provider’s equipment, such that 
the removal of the fault contribution shall be coordinated with the protective 
requirements of the Transmission System.  Such protective equipment shall 
include, without limitation, a disconnecting device or switch with load-
interrupting capability located between the Large Generating Facility and the 
Transmission System at a site selected upon mutual agreement (not to be 
unreasonably withheld, conditioned or delayed) of the Parties.  Interconnection 
Customer shall be responsible for protection of the Large Generating Facility and 
Interconnection Customer’s other equipment from such conditions as negative 
sequence currents, over- or under-frequency, sudden load rejection, over- or 
under-voltage, and generator loss-of-field.  Interconnection Customer shall be 
solely responsible to disconnect the Large Generating Facility and 
Interconnection Customer’s other equipment if conditions on the Transmission 
System could adversely affect the Large Generating Facility. 

9.7.6 Power Quality.  Neither Party’s facilities shall cause excessive voltage flicker 
nor introduce excessive distortion to the sinusoidal voltage or current waves as 
defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard 519, or 
any applicable superseding electric industry standard.  In the event of a conflict 
between ANSI Standard C84.1-1989, or any applicable superseding electric 
industry standard, ANSI Standard C84.1-1989, or the applicable superseding 
electric industry standard, shall control. 

9.8 Switching and Tagging Rules.  Each Party shall provide the other Party a copy of its 
switching and tagging rules that are applicable to the other Party’s activities.  Such 
switching and tagging rules shall be developed on a non-discriminatory basis.  The 
Parties shall comply with applicable switching and tagging rules, as amended from time 
to time, in obtaining clearances for work or for switching operations on equipment. 

9.9 Use of Interconnection Facilities by Third Parties. 
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9.9.1 Purpose of Interconnection Facilities.  Except as may be required by Applicable 
Laws and Regulations, or as otherwise agreed to among the Parties, the 
Interconnection Facilities shall be constructed for the sole purpose of 
interconnecting the Large Generating Facility to the Transmission System and 
shall be used for no other purpose. 

9.9.2 Third Party Users.  If required by Applicable Laws and Regulations or if the 
Parties mutually agree, such agreement not to be unreasonably withheld, to allow 
one or more third parties to use Transmission Provider’s Interconnection 
Facilities, or any part thereof, Interconnection Customer will be entitled to 
compensation for the capital expenses it incurred in connection with the 
Interconnection Facilities based upon the pro rata use of the Interconnection 
Facilities by Transmission Provider, all third party users, and Interconnection 
Customer, in accordance with Applicable Laws and Regulations or upon some 
other mutually-agreed upon methodology.  In addition, cost responsibility for 
ongoing costs, including operation and maintenance costs associated with the 
Interconnection Facilities, will be allocated between Interconnection Customer 
and any third party users based upon the pro rata use of the Interconnection 
Facilities by Transmission Provider, all third party users, and Interconnection 
Customer, in accordance with Applicable Laws and Regulations or upon some 
other mutually agreed upon methodology.  If the issue of such compensation or 
allocation cannot be resolved through such negotiations, it shall be submitted to 
FERC for resolution. 

9.10 Disturbance Analysis Data Exchange.  The Parties will cooperate with one another in 
the analysis of disturbances to either the Large Generating Facility or Transmission 
Provider’s Transmission System by gathering and providing access to any information 
relating to any disturbance, including information from oscillography, protective relay 
targets, breaker operations and sequence of events records, and any disturbance 
information required by Good Utility Practice. 

Article 10. Maintenance 

10.1 Transmission Provider Obligations.  Transmission Provider shall maintain the 
Transmission System and Transmission Provider’s Interconnection Facilities in a safe 
and reliable manner and in accordance with this LGIA. 

10.2 Interconnection Customer Obligations.  Interconnection Customer shall maintain the 
Large Generating Facility and Interconnection Customer’s Interconnection Facilities in a 
safe and reliable manner and in accordance with this LGIA. 

10.3 Coordination.  The Parties shall confer regularly to coordinate the planning, scheduling 
and performance of preventive and corrective maintenance on the Large Generating 
Facility and the Interconnection Facilities. 

10.4 Secondary Systems.  Each Party shall cooperate with the other in the inspection, 
maintenance, and testing of control or power circuits that operate below 600 volts, AC or 
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DC, including, but not limited to, any hardware, control or protective devices, cables, 
conductors, electric raceways, secondary equipment panels, transducers, batteries, 
chargers, and voltage and current transformers that directly affect the operation of a 
Party’s facilities and equipment which may reasonably be expected to impact the other 
Party.  Each Party shall provide advance notice to the other Party before undertaking any 
work on such circuits, especially on electrical circuits involving circuit breaker trip and 
close contacts, current transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses.  Subject to the provisions herein addressing the 
use of facilities by others, and except for operations and maintenance expenses associated 
with modifications made for providing interconnection or transmission service to a third 
party and such third party pays for such expenses, Interconnection Customer shall be 
responsible for all reasonable expenses including overheads, associated with: (1) owning, 
operating, maintaining, repairing, and replacing Interconnection Customer’s 
Interconnection Facilities; and (2) operation, maintenance, repair and replacement of 
Transmission Provider’s Interconnection Facilities. 

Article 11. Performance Obligation 

11.1 Interconnection Customer Interconnection Facilities.  Interconnection Customer shall 
design, procure, construct, install, own and/or control Interconnection Customer 
Interconnection Facilities described in Appendix A, Interconnection Facilities, Network 
Upgrades and Distribution Upgrades, at its sole expense. 

11.2 Transmission Provider’s Interconnection Facilities.  Transmission Provider or 
Transmission Owner shall design, procure, construct, install, own and/or control 
Transmission Provider’s Interconnection Facilities described in Appendix A, 
Interconnection Facilities, Network Upgrades and Distribution Upgrades, at the sole 
expense of the Interconnection Customer. 
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11.3 Network Upgrades and Distribution Upgrades.  Transmission Provider or 
Transmission Owner shall design, procure, construct, install, and own the Network 
Upgrades and Distribution Upgrades described in Appendix A, Interconnection Facilities, 
Network Upgrades and Distribution Upgrades.  The Interconnection Customer shall be 
responsible for all costs related to Distribution Upgrades.  Unless Transmission Provider 
or Transmission Owner elects to fund the capital for the Network Upgrades, they shall be 
solely funded by Interconnection Customer. 

11.4 Transmission Credits. 

11.4.1 Repayment of Amounts Advanced for Network Upgrades.  
Interconnection Customer shall be entitled to a cash repayment, equal to 
the total amount paid to Transmission Provider and Affected System 
Operator, if any, for the Network Upgrades, including any tax gross-up or 
other tax-related payments associated with Network Upgrades, and not 
refunded to Interconnection Customer pursuant to Article 5.17.8 or 
otherwise, to be paid to Interconnection Customer on a dollar-for-dollar 
basis for the non-usage sensitive portion of transmission charges, as 
payments are made under Transmission Provider’s Tariff and Affected 
System’s Tariff for transmission services with respect to the Large 
Generating Facility.  Any  repayment shall include interest calculated in 
accordance with the methodology set forth in FERC’s regulations at 18 
C.F.R. § 35.19a(a)(2)(iii) from the date of any payment for Network 
Upgrades through the date on which the Interconnection Customer 
receives a  repayment of such payment pursuant to this subparagraph.  
Interconnection Customer may assign such  repayment rights to any 
person. 

Notwithstanding the foregoing, Interconnection Customer, Transmission 
Provider, and Affected System Operator may adopt any alternative 
payment schedule that is mutually agreeable so long as Transmission 
Provider and Affected System Operator take one of the following actions 
no later than five years from the Commercial Operation Date:  (1) return 
to Interconnection Customer any amounts advanced for Network 
Upgrades not previously repaid, or (2) declare in writing that 
Transmission Provider or Affected System Operator will continue to 
provide payments to Interconnection Customer on a dollar-for-dollar basis 
for the non-usage sensitive portion of transmission charges, or develop an 
alternative schedule that is mutually agreeable and provides for the return 
of all amounts advanced for Network Upgrades not previously repaid; 
however, full reimbursement shall not extend beyond twenty (20) years 
from the Commercial Operation Date. 

If the Large Generating Facility fails to achieve commercial operation, but 
it or another Generating Facility is later constructed and makes use of the 
Network Upgrades, Transmission Provider and Affected System Operator 
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shall at that time reimburse Interconnection Customer for the amounts 
advanced for the Network Upgrades.  Before any such reimbursement can 
occur, the Interconnection Customer, or the entity that ultimately 
constructs the Generating Facility, if different, is responsible for 
identifying the entity to which reimbursement must be made. 

11.4.2 Special Provisions for Affected Systems.  Unless Transmission Provider 
provides, under the LGIA, for the repayment of amounts advanced to 
Affected System Operator for Network Upgrades, Interconnection 
Customer and Affected System Operator shall enter into an agreement that 
provides for such repayment.  The agreement shall specify the terms 
governing payments to be made by Interconnection Customer to the 
Affected System Operator as well as the repayment by the Affected 
System Operator. 

11.4.3 Notwithstanding any other provision of this LGIA, nothing herein shall be 
construed as relinquishing or foreclosing any rights, including but not 
limited to firm transmission rights, capacity rights, transmission 
congestion rights, or transmission credits, that Interconnection Customer, 
shall be entitled to, now or in the future under any other agreement or 
tariff as a result of, or otherwise associated with, the transmission 
capacity, if any, created by the Network Upgrades, including the right to 
obtain cash reimbursements or transmission credits for transmission 
service that is not associated with the Large Generating Facility. 

11.5 Provision of Security. At least thirty (30) Calendar Days prior to the commencement of 
the procurement, installation, or construction of a discrete portion of a Transmission 
Provider’s Interconnection Facilities, Network Upgrades, or Distribution Upgrades, 
Interconnection Customer shall provide Transmission Provider, at Interconnection 
Customer’s option, a guarantee, a surety bond, letter of credit or other form of security 
that is reasonably acceptable to Transmission Provider and is consistent with the Uniform 
Commercial Code of the jurisdiction identified in Article 14.2.1.  Such security for 
payment shall be in an amount sufficient to cover the costs for constructing, procuring 
and installing the applicable portion of Transmission Provider’s Interconnection 
Facilities, Network Upgrades, or Distribution Upgrades and shall be reduced on a dollar-
for-dollar basis for payments made to Transmission Provider for these purposes. 

In addition: 

11.5.1 The guarantee must be made by an entity that meets the creditworthiness 
requirements of Transmission Provider, and contain terms and conditions 
that guarantee payment of any amount that may be due from 
Interconnection Customer, up to an agreed-to maximum amount. 
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11.5.2 The letter of credit must be issued by a financial institution reasonably 
acceptable to Transmission Provider and must specify a reasonable 
expiration date. 

11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 
Transmission Provider and must specify a reasonable expiration date. 

11.6 Interconnection Customer Compensation.  If Transmission Provider requests or directs 
Interconnection Customer to provide a service pursuant to Articles 9.6.3 (Payment for 
Reactive Power), or 13.5.1 of this LGIA, Transmission Provider shall compensate 
Interconnection Customer in accordance with Interconnection Customer’s applicable rate 
schedule then in effect unless the provision of such service(s) is subject to an RTO or ISO 
FERC-approved rate schedule.  Interconnection Customer shall serve Transmission 
Provider or RTO or ISO with any filing of a proposed rate schedule at the time of such 
filing with FERC.  To the extent that no rate schedule is in effect at the time the 
Interconnection Customer is required to provide or absorb any Reactive Power under this 
LGIA, Transmission Provider agrees to compensate Interconnection Customer in such 
amount as would have been due Interconnection Customer had the rate schedule been in 
effect at the time service commenced; provided, however, that such rate schedule must be 
filed at FERC or other appropriate Governmental Authority within sixty (60) Calendar 
Days of the commencement of service. 

11.6.1 Interconnection Customer Compensation for Actions During 
Emergency Condition.  Transmission Provider or RTO or ISO shall 
compensate Interconnection Customer for its provision of real and reactive 
power and other Emergency Condition services that Interconnection 
Customer provides to support the Transmission System during an 
Emergency Condition in accordance with Article 11.6. 

Article 12. Invoice 
 
12.1 General.  Each Party shall submit to the other Party, on a monthly basis, invoices of 
amounts due for the preceding month.  Each invoice shall state the month to which the invoice 
applies and fully describe the services and equipment provided.  The Parties may discharge 
mutual debts and payment obligations due and owing to each other on the same date through 
netting, in which case all amounts a Party owes to the other Party under this LGIA, including 
interest payments or credits, shall be netted so that only the net amount remaining due shall be 
paid by the owing Party. 

12.2 Final Invoice.  Within six months after completion of the construction of Transmission 
Provider’s Interconnection Facilities and the Network Upgrades, Transmission Provider 
shall provide an invoice of the final cost of the construction of Transmission Provider’s 
Interconnection Facilities and the Network Upgrades and shall set forth such costs in 
sufficient detail to enable Interconnection Customer to compare the actual costs with the 
estimates and to ascertain deviations, if any, from the cost estimates.  Transmission 
Provider shall refund to Interconnection Customer any amount by which the actual 
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payment by Interconnection Customer for estimated costs exceeds the actual costs of 
construction within thirty (30) Calendar Days of the issuance of such final construction 
invoice. 

12.3 Payment.  Invoices shall be rendered to the paying Party at the address specified in 
Appendix F.  The Party receiving the invoice shall pay the invoice within thirty (30) 
Calendar Days of receipt.  All payments shall be made in immediately available funds 
payable to the other Party, or by wire transfer to a bank named and account designated by 
the invoicing Party.  Payment of invoices by either Party will not constitute a waiver of 
any rights or claims either Party may have under this LGIA. 

12.4 Disputes.  In the event of a billing dispute between Transmission Provider and 
Interconnection Customer, Transmission Provider shall continue to provide 
Interconnection Service under this LGIA as long as Interconnection Customer: (i) 
continues to make all payments not in dispute; and (ii) pays to Transmission Provider or 
into an independent escrow account the portion of the invoice in dispute, pending 
resolution of such dispute.  If Interconnection Customer fails to meet these two 
requirements for continuation of service, then Transmission Provider may provide notice 
to Interconnection Customer of a Default pursuant to Article 17.  Within thirty (30) 
Calendar Days after the resolution of the dispute, the Party that owes money to the other 
Party shall pay the amount due with interest calculated in accord with the methodology 
set forth in FERC’s regulations at 18 CFR § 35.19a(a)(2)(ii). 

Article 13. Emergencies 
 
13.1 Definition.  “Emergency Condition” shall mean a condition or situation: (i) that in the 
judgment of the Party making the claim is imminently likely to endanger life or property; or 
(ii) that, in the case of Transmission Provider, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage to the 
Transmission System, Transmission Provider’s Interconnection Facilities or the Transmission 
Systems of others to which the Transmission System is directly connected; or (iii) that, in the 
case of Interconnection Customer, is imminently likely (as determined in a non-discriminatory 
manner) to cause a material adverse effect on the security of, or damage to, the Large Generating 
Facility or Interconnection Customer’s Interconnection Facilities’ System restoration and black 
start shall be considered Emergency Conditions; provided, that Interconnection Customer is not 
obligated by this LGIA to possess black start capability. 

13.2 Obligations.  Each Party shall comply with the Emergency Condition procedures of the 
applicable ISO/RTO, NERC, the Applicable Reliability Council, Applicable Laws and 
Regulations, and any emergency procedures agreed to by the Joint Operating Committee. 

13.3 Notice.  Transmission Provider shall notify Interconnection Customer promptly when it 
becomes aware of an Emergency Condition that affects Transmission Provider’s 
Interconnection Facilities or the Transmission System that may reasonably be expected to 
affect Interconnection Customer’s operation of the Large Generating Facility or 
Interconnection Customer’s Interconnection Facilities.  Interconnection Customer shall 
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notify Transmission Provider promptly when it becomes aware of an Emergency 
Condition that affects the Large Generating Facility or Interconnection Customer’s 
Interconnection Facilities that may reasonably be expected to affect the Transmission 
System or Transmission Provider’s Interconnection Facilities.  To the extent information 
is known, the notification shall describe the Emergency Condition, the extent of the 
damage or deficiency, the expected effect on the operation of Interconnection Customer’s 
or Transmission Provider’s facilities and operations, its anticipated duration and the 
corrective action taken and/or to be taken.  The initial notice shall be followed as soon as 
practicable with written notice. 

13.4 Immediate Action.  Unless, in Interconnection Customer’s reasonable judgment, 
immediate action is required, Interconnection Customer shall obtain the consent of 
Transmission Provider, such consent to not be unreasonably withheld, prior to 
performing any manual switching operations at the Large Generating Facility or 
Interconnection Customer’s Interconnection Facilities in response to an Emergency 
Condition either declared by Transmission Provider or otherwise regarding the 
Transmission System. 

13.5 Transmission Provider Authority. 

13.5.1 General.  Transmission Provider may take whatever actions or inactions with 
regard to the Transmission System or Transmission Provider’s 
Interconnection Facilities it deems necessary during an Emergency 
Condition in order to (i) preserve public health and safety, (ii) preserve the 
reliability of the Transmission System or Transmission Provider’s 
Interconnection Facilities, (iii) limit or prevent damage, and (iv) expedite 
restoration of service. 

Transmission Provider shall use Reasonable Efforts to minimize the effect 
of such actions or inactions on the Large Generating Facility or 
Interconnection Customer’s Interconnection Facilities.  Transmission 
Provider may, on the basis of technical considerations, require the Large 
Generating Facility to mitigate an Emergency Condition by taking actions 
necessary and limited in scope to remedy the Emergency Condition, 
including, but not limited to, directing Interconnection Customer to shut-
down, start-up, increase or decrease the real or reactive power output of 
the Large Generating Facility; implementing a reduction or disconnection 
pursuant to Article 13.5.2; directing Interconnection Customer to assist 
with blackstart (if available) or restoration efforts; or altering the outage 
schedules of the Large Generating Facility and Interconnection 
Customer’s Interconnection Facilities.  Interconnection Customer shall 
comply with all of Transmission Provider’s operating instructions 
concerning Large Generating Facility real power and reactive power 
output within the manufacturer’s design limitations of the Large 
Generating Facility’s equipment that is in service and physically available 
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for operation at the time, in compliance with Applicable Laws and 
Regulations. 

13.5.2  Reduction and Disconnection.  Transmission Provider may reduce 
Interconnection Service or disconnect the Large Generating Facility or 
Interconnection Customer’s Interconnection Facilities, when such, 
reduction or disconnection is necessary under Good Utility Practice due to 
Emergency Conditions.  These rights are separate and distinct from any 
right of curtailment of Transmission Provider pursuant to Transmission 
Provider’s Tariff.  When Transmission Provider can schedule the 
reduction or disconnection in advance, Transmission Provider shall notify 
Interconnection Customer of the reasons, timing and expected duration of 
the reduction or disconnection.  Transmission Provider shall coordinate 
with Interconnection Customer using Good Utility Practice to schedule the 
reduction or disconnection during periods of least impact to 
Interconnection Customer and Transmission Provider.  Any reduction or 
disconnection shall continue only for so long as reasonably necessary 
under Good Utility Practice.  The Parties shall cooperate with each other 
to restore the Large Generating Facility, the Interconnection Facilities, and 
the Transmission System to their normal operating state as soon as 
practicable consistent with Good Utility Practice. 

13.6 Interconnection Customer Authority.  Consistent with Good Utility Practice and the 
LGIA and the LGIP, Interconnection Customer may take actions or inactions with regard 
to the Large Generating Facility or Interconnection Customer’s Interconnection Facilities 
during an Emergency Condition in order to (i) preserve public health and safety, 
(ii) preserve the reliability of the Large Generating Facility or Interconnection 
Customer’s Interconnection Facilities, (iii) limit or prevent damage, and (iv) expedite 
restoration of service.  Interconnection Customer shall use Reasonable Efforts to 
minimize the effect of such actions or inactions on the Transmission System and 
Transmission Provider’s Interconnection Facilities.  Transmission Provider shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 

13.7 Limited Liability.  Except as otherwise provided in Article 11.6.1 of this LGIA, neither 
Party shall be liable to the other for any action it takes in responding to an Emergency 
Condition so long as such action is made in good faith and is consistent with Good Utility 
Practice. 

Article 14. Regulatory Requirements and Governing Law 
 
14.1 Regulatory Requirements.  Each Party’s obligations under this LGIA shall be subject to 
its receipt of any required approval or certificate from one or more Governmental Authorities in 
the form and substance satisfactory to the applying Party, or the Party making any required 
filings with, or providing notice to, such Governmental Authorities, and the expiration of any 
time period associated therewith.  Each Party shall in good faith seek and use its Reasonable 
Efforts to obtain such other approvals.  Nothing in this LGIA shall require Interconnection 
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Customer to take any action that could result in its inability to obtain, or its loss of, status or 
exemption under the Federal Power Act, the Public Utility Holding Company Act of 1935, as 
amended, or the Public Utility Regulatory Policies Act of 1978. 

14.2 Governing Law. 

14.2.1  The validity, interpretation and performance of this LGIA and each of its 
provisions shall be governed by the laws of the state where the Point of 
Interconnection is located, without regard to its conflicts of law principles. 

14.2.2  This LGIA is subject to all Applicable Laws and Regulations. 

14.2.3  Each Party expressly reserves the right to seek changes in, appeal, or 
otherwise contest any laws, orders, rules, or regulations of a Governmental 
Authority. 

Article 15. Notices. 

15.1 General.  Unless otherwise provided in this LGIA, any notice, demand or request 
required or permitted to be given by either Party to the other and any instrument required 
or permitted to be tendered or delivered by either Party in writing to the other shall be 
effective when delivered and may be so given, tendered or delivered, by recognized 
national courier, or by depositing the same with the United States Postal Service with 
postage prepaid, for delivery by certified or registered mail, addressed to the Party, or 
personally delivered to the Party, at the address set out in Appendix F, Addresses for 
Delivery of Notices and Billings. 

Either Party may change the notice information in this LGIA by giving five (5) Business 
Days written notice prior to the effective date of the change. 

15.2 Billings and Payments.  Billings and payments shall be sent to the addresses set out in 
Appendix F. 

15.3 Alternative Forms of Notice.  Any notice or request required or permitted to be given by 
a Party to the other and not required by this Agreement to be given in writing may be so 
given by telephone, facsimile or email to the telephone numbers and email addresses set 
out in Appendix F. 

15.4 Operations and Maintenance Notice.  Each Party shall notify the other Party in writing 
of the identity of the person(s) that it designates as the point(s) of contact with respect to 
the implementation of Articles 9 and 10. 

Article 16. Force Majeure 

16.1 Force Majeure. 

16.1.1  Economic hardship is not considered a Force Majeure event. 
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16.1.2  Neither Party shall be considered to be in Default with respect to any 
obligation hereunder, (including obligations under Article 4), other than 
the obligation to pay money when due, if prevented from fulfilling such 
obligation by Force Majeure.  A Party unable to fulfill any obligation 
hereunder (other than an obligation to pay money when due) by reason of 
Force Majeure shall give notice and the full particulars of such Force 
Majeure to the other Party in writing or by telephone as soon as 
reasonably possible after the occurrence of the cause relied upon.  
Telephone notices given pursuant to this article shall be confirmed in 
writing as soon as reasonably possible and shall specifically state full 
particulars of the Force Majeure, the time and date when the Force 
Majeure occurred and when the Force Majeure is reasonably expected to 
cease.  The Party affected shall exercise due diligence to remove such 
disability with reasonable dispatch, but shall not be required to accede or 
agree to any provision not satisfactory to it in order to settle and terminate 
a strike or other labor disturbance. 

Article 17. Default 

17.1 Default 

17.1.1  General.  No Default shall exist where such failure to discharge an 
obligation (other than the payment of money) is the result of Force 
Majeure as defined in this LGIA or the result of an act of omission of the 
other Party.  Upon a Breach, the non-breaching Party shall give written 
notice of such Breach to the breaching Party.  Except as provided in 
Article 17.1.2, the breaching Party shall have thirty (30) Calendar Days 
from receipt of the Default notice within which to cure such Breach; 
provided however, if such Breach is not capable of cure within thirty (30) 
Calendar Days, the breaching Party shall commence such cure within 
thirty (30) Calendar Days after notice and continuously and diligently 
complete such cure within ninety (90) Calendar Days from receipt of the 
Default notice; and, if cured within such time, the Breach specified in such 
notice shall cease to exist. 

17.1.2  Right to Terminate.  If a Breach is not cured as provided in this article, 
or if a Breach is not capable of being cured within the period provided for 
herein, the non-breaching Party shall have the right to declare a Default 
and terminate this LGIA by written notice at any time until cure occurs, 
and be relieved of any further obligation hereunder and, whether or not 
that Party terminates this LGIA, to recover from the breaching Party all 
amounts due hereunder, plus all other damages and remedies to which it is 
entitled at law or in equity.  The provisions of this article will survive 
termination of this LGIA. 

Article 18. Indemnity, Consequential Damages and Insurance 
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18.1 Indemnity.  The Parties shall at all times indemnify, defend, and hold the other Party 
harmless from, any and all damages, losses, claims, including claims and actions relating 
to injury to or death of any person or damage to property, demand, suits, recoveries, costs 
and expenses, court costs, attorney fees, and all other obligations by or to third parties, 
arising out of or resulting from the other Party’s action or inactions of its obligations 
under this LGIA on behalf of the Indemnifying Party, except in cases of gross negligence 
or intentional wrongdoing by the Indemnified Party. 

18.1.1  Indemnified Person.  If an Indemnified Person is entitled to 
indemnification under this Article 18 as a result of a claim by a third party, 
and the Indemnifying Party fails, after notice and reasonable opportunity 
to proceed under Article 18.1, to assume the defense of such claim, such 
Indemnified Person may at the expense of the Indemnifying Party contest, 
settle or consent to the entry of any judgment with respect to, or pay in 
full, such claim. 

18.1.2  Indemnifying Party.  If an Indemnifying Party is obligated to indemnify 
and hold any Indemnified Person harmless under this Article 18, the 
amount owing to the Indemnified Person shall be the amount of such 
Indemnified Person’s actual Loss, net of any insurance or other recovery. 

18.1.3  Indemnity Procedures.  Promptly after receipt by an Indemnified Person 
of any claim or notice of the commencement of any action or 
administrative or legal proceeding or investigation as to which the 
indemnity provided for in Article 18.1 may apply, the Indemnified Person 
shall notify the Indemnifying Party of such fact.  Any failure of or delay in 
such notification shall not affect a Party’s indemnification obligation 
unless such failure or delay is materially prejudicial to the Indemnifying 
Party. 

The Indemnifying Party shall have the right to assume the defense thereof 
with counsel designated by such Indemnifying Party and reasonably 
satisfactory to the Indemnified Person.  If the defendants in any such 
action include one or more Indemnified Persons and the Indemnifying 
Party and if the Indemnified Person reasonably concludes that there may 
be legal defenses available to it and/or other Indemnified Persons which 
are different from or additional to those available to the Indemnifying 
Party, the Indemnified Person shall have the right to select separate 
counsel to assert such legal defenses and to otherwise participate in the 
defense of such action on its own behalf.  In such instances, the 
Indemnifying Party shall only be required to pay the fees and expenses of 
one additional attorney to represent an Indemnified Person or Indemnified 
Persons having such differing or additional legal defenses. 

The Indemnified Person shall be entitled, at its expense, to participate in 
any such action, suit or proceeding, the defense of which has been 
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assumed by the Indemnifying Party.  Notwithstanding the foregoing, the 
Indemnifying Party (i) shall not be entitled to assume and control the 
defense of any such action, suit or proceedings if and to the extent that, in 
the opinion of the Indemnified Person and its counsel, such action, suit or 
proceeding involves the potential imposition of criminal liability on the 
Indemnified Person, or there exists a conflict or adversity of interest 
between the Indemnified Person and the Indemnifying Party, in such event 
the Indemnifying Party shall pay the reasonable expenses of the 
Indemnified Person, and (ii) shall not settle or consent to the entry of any 
judgment in any action, suit or proceeding without the consent of the 
Indemnified Person, which shall not be reasonably withheld, conditioned 
or delayed. 

18.2 Consequential Damages.  Other than the Liquidated Damages heretofore described, in 
no event shall either Party be liable under any provision of this LGIA for any losses, 
damages, costs or expenses for any special, indirect, incidental, consequential, or punitive 
damages, including but not limited to loss of profit or revenue, loss of the use of 
equipment, cost of capital, cost of temporary equipment or services, whether based in 
whole or in part in contract, in tort, including negligence, strict liability, or any other 
theory of liability; provided, however, that damages for which a Party may be liable to 
the other Party under another agreement will not be considered to be special, indirect, 
incidental, or consequential damages hereunder. 

18.3 Insurance.  Each party shall, at its own expense, maintain in force throughout the period 
of this LGIA, and until released by the other Party, the following minimum insurance 
coverages, with insurers authorized to do business in the state where the Point of 
Interconnection is located: 

18.3.1  Employers’ Liability and Workers’ Compensation Insurance providing 
statutory benefits in accordance with the laws and regulations of the state 
in which the Point of Interconnection is located. 

18.3.2  Commercial General Liability Insurance including premises and 
operations, personal injury, broad form property damage, broad form 
blanket contractual liability coverage (including coverage for the 
contractual indemnification) products and completed operations coverage, 
coverage for explosion, collapse and underground hazards, independent 
contractors coverage, coverage for pollution to the extent normally 
available and punitive damages to the extent normally available and a 
cross liability endorsement, with minimum limits of One Million Dollars 
($1,000,000) per occurrence/One Million Dollars ($1,000,000) aggregate 
combined single limit for personal injury, bodily injury, including death 
and property damage. 

18.3.3  Comprehensive Automobile Liability Insurance for coverage of owned 
and non-owned and hired vehicles, trailers or semi-trailers designed for 
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travel on public roads, with a minimum, combined single limit of One 
Million Dollars ($1,000,000) per occurrence for bodily injury, including 
death, and property damage. 

18.3.4  Excess Public Liability Insurance over and above the Employers’ Liability 
Commercial General Liability and Comprehensive Automobile Liability 
Insurance coverage, with a minimum combined single limit of Twenty 
Million Dollars ($20,000,000) per occurrence/Twenty Million Dollars 
($20,000,000) aggregate. 

18.3.5  The Commercial General Liability Insurance, Comprehensive Automobile 
Insurance and Excess Public Liability Insurance policies shall name the 
other Party, its parent, associated and Affiliate companies and their 
respective directors, officers, agents, servants and employees (“Other 
Party Group”) as additional insured.  All policies shall contain provisions 
whereby the insurers waive all rights of subrogation in accordance with 
the provisions of this LGIA against the Other Party Group and provide 
thirty (30) Calendar Days advance written notice to the Other Party Group 
prior to anniversary date of cancellation or any material change in 
coverage or condition. 

18.3.6  The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies shall 
contain provisions that specify that the policies are primary and shall 
apply to such extent without consideration for other policies separately 
carried and shall state that each insured is provided coverage as though a 
separate policy had been issues to each, except the insurer’s liability shall 
not be increased beyond the amount for which the insurer would have 
been liable had only one insured been covered.  Each Party shall be 
responsible for its respective deductibles or retentions. 

18.3.7  The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies, if 
written on a Claims First Made Basis, shall be maintained in full force and 
effect for two (2) years after termination of this LGIA, which coverage 
may be in the form of tail coverage or extended reporting period coverage 
if agreed by the Parties. 

18.3.8  The requirements contained herein as to the types and limits of all 
insurance to be maintained by the Parties are not intended to and shall not 
in any manner, limit or qualify the liabilities and obligations assumed by 
the Parties under this LGIA. 

18.3.9  Within ten (10) days following execution of this LGIA, and as soon as 
practicable after the end of each fiscal year or at the renewal of the 
insurance policy and in any event within ninety (90) days thereafter, each 
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Party shall provide certification of all insurance required in this LGIA, 
executed by each insurer or by an authorized representative of each 
insurer. 

18.3.10 Notwithstanding the foregoing, each Party may self-insure to meet the 
minimum insurance requirements of Articles 18.3.2 through 18.3.8 to the 
extent it maintains a self-insurance program; provided that, such Party’s 
senior secured debt is rated at investment grade or better by Standard & 
Poor’s and that its self-insurance program meets the minimum insurance 
requirements of Articles 18.3.2 through 18.3.8.  For any period of time 
that a Party’s senior secured  debt is unrated by Standard & Poor’s or is 
rated at less than investment grade by Standard & Poor’s, such Party shall 
comply with the insurance requirements applicable to it under Articles 
18.3.2 through 18.3.9.  In the event that a Party is permitted to self-insure 
pursuant to this article, it shall notify the other Party that it meets the 
requirements to self-insure and that its self-insurance program meets the 
minimum insurance requirements in a manner consistent with that 
specified in Article 18.3.9. 

18.3.11 The Parties agree to report to each other in writing as soon as practical all 
accidents or occurrences resulting in injuries to any person, including 
death, and any property damage arising out of this LGIA. 

Article 19. Assignment 

19.1 Assignment.  This LGIA may be assigned by either Party only with the written consent 
of the other; provided that either Party may assign this LGIA without the consent of the 
other Party to any Affiliate of the assigning Party with an equal or greater credit rating 
and with the legal authority and operational ability to satisfy the obligations of the 
assigning Party under this LGIA; and provided further that Interconnection Customer 
shall have the right to assign this LGIA, without the consent of Transmission Provider, 
for collateral security purposes to aid in providing financing for the Large Generating 
Facility, provided that Interconnection Customer will promptly notify Transmission 
Provider of any such assignment.  Any financing arrangement entered into by 
Interconnection Customer pursuant to this article will provide that prior to or upon the 
exercise of the secured Party’s, trustee’s or mortgagee’s assignment rights pursuant to 
said arrangement, the secured creditor, the trustee or mortgagee will notify Transmission 
Provider of the date and particulars of any such exercise of assignment right(s), including 
providing Transmission Provider with proof that it meets the requirements of Articles 
11.5 and 18.3.  Any attempted assignment that violates this article is void and ineffective.  
Any assignment under this LGIA shall not relieve a Party of its obligations, nor shall a 
Party’s obligations be enlarged, in whole or in part, by reason thereof.  Where required, 
consent to assignment will not be unreasonably withheld, conditioned or delayed. 

Article 20. Severability 
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20.1 Severability.  If any provision in this LGIA is finally determined to be invalid, void or 
unenforceable by any court or other Governmental Authority having jurisdiction, such 
determination shall not invalidate, void or make unenforceable any other provision, 
agreement or covenant of this LGIA; provided that if Interconnection Customer (or any 
third party, but only if such third party is not acting at the direction of Transmission 
Provider) seeks and obtains such a final determination with respect to any provision of 
the Alternate Option (Article 5.1.2), or the Negotiated Option (Article 5.1.4),  then none 
of these provisions shall thereafter have any force or effect and the Parties’ rights and 
obligations shall be governed solely by the Standard Option (Article 5.1.1). 

Article 21. Comparability 

21.1 Comparability.  The Parties will comply with all applicable comparability and code of 
conduct laws, rules and regulations, as amended from time to time. 

Article 22. Confidentiality 

22.1 Confidentiality.  Confidential Information shall include, without limitation, all 
information relating to a Party’s technology, research and development, business affairs, 
and pricing, and any information supplied by either of the Parties to the other prior to the 
execution of this LGIA. 

Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is conveyed 
orally or by inspection, if the Party providing the information orally informs the Party 
receiving the information that the information is confidential. 

If requested by either Party, the other Party shall provide in writing, the basis for 
asserting that the information referred to in this Article 22 warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs associated with 
affording confidential treatment to its information. 

22.1.1  Term.  During the term of this LGIA, and for a period of three (3) years 
after the expiration or termination of this LGIA, except as otherwise 
provided in this Article 22, each Party shall hold in confidence and shall 
not disclose to any person Confidential Information. 

22.1.2  Scope.  Confidential Information shall not include information that the 
receiving Party can demonstrate: (1) is generally available to the public 
other than as a result of a disclosure by the receiving Party; (2) was in the 
lawful possession of the receiving Party on a non-confidential basis before 
receiving it from the disclosing Party; (3) was supplied to the receiving 
Party without restriction by a third party, who, to the knowledge of the 
receiving Party after due inquiry, was under no obligation to the disclosing 
Party to keep such information confidential; (4) was independently 
developed by the receiving Party without reference to Confidential 
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Information of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or Breach of 
this LGIA; or (6) is required, in accordance with Article 22.1.7 of the 
LGIA, Order of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or subpoena, or 
is necessary in any legal proceeding establishing rights and obligations 
under this LGIA.  Information designated as Confidential Information will 
no longer be deemed confidential if the Party that designated the 
information as confidential notifies the other Party that it no longer is 
confidential. 

22.1.3  Release of Confidential Information.  Neither Party shall release or 
disclose Confidential Information to any other person, except to its 
Affiliates (limited by the Standards of Conduct requirements), 
subcontractors, employees, consultants, or to parties who may be or 
considering providing financing to or equity participation with 
Interconnection Customer, or to potential purchasers or assignees of 
Interconnection Customer, on a need-to-know basis in connection with 
this LGIA, unless such person has first been advised of the confidentiality 
provisions of this Article 22 and has agreed to comply with such 
provisions.  Notwithstanding the foregoing, a Party providing Confidential 
Information to any person shall remain primarily responsible for any 
release of Confidential Information in contravention of this Article 22. 

22.1.4  Rights.  Each Party retains all rights, title, and interest in the Confidential 
Information that each Party discloses to the other Party.  The disclosure by each Party to the 
other Party of Confidential Information shall not be deemed a waiver by either Party or any other 
person or entity of the right to protect the Confidential Information from public disclosure. 

22.1.5  No Warranties.  By providing Confidential Information, neither Party 
makes any warranties or representations as to its accuracy or 
completeness.  In addition, by supplying Confidential Information, neither 
Party obligates itself to provide any particular information or Confidential 
Information to the other Party nor to enter into any further agreements or 
proceed with any other relationship or joint venture. 

22.1.6  Standard of Care.  Each Party shall use at least the same standard of care 
to protect Confidential Information it receives as it uses to protect its own 
Confidential Information from unauthorized disclosure, publication or 
dissemination.  Each Party may use Confidential Information solely to 
fulfill its obligations to the other Party under this LGIA or its regulatory 
requirements. 

22.1.7  Order of Disclosure.  If a court or a Government Authority or entity with 
the right, power, and apparent authority to do so requests or requires either 
Party, by subpoena, oral deposition, interrogatories, requests for 
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production of documents, administrative order, or otherwise, to disclose 
Confidential Information, that Party shall provide the other Party with 
prompt notice of such request(s) or requirement(s) so that the other Party 
may seek an appropriate protective order or waive compliance with the 
terms of this LGIA.  Notwithstanding the absence of a protective order or 
waiver, the Party may disclose such Confidential Information which, in 
the opinion of its counsel, the Party is legally compelled to disclose.  Each 
Party will use Reasonable Efforts to obtain reliable assurance that 
confidential treatment will be accorded any Confidential Information so 
furnished. 

22.1.8  Termination of Agreement.  Upon termination of this LGIA for any 
reason, each Party shall, within ten (10) Calendar Days of receipt of a 
written request from the other Party, use Reasonable Efforts to destroy, 
erase, or delete (with such destruction, erasure, and deletion certified in 
writing to the other Party) or return to the other Party, without retaining 
copies thereof, any and all written or electronic Confidential Information 
received from the other Party. 

22.1.9  Remedies.  The Parties agree that monetary damages would be inadequate 
to compensate a Party for the other Party’s Breach of its obligations under 
this Article 22.  Each Party accordingly agrees that the other Party shall be 
entitled to equitable relief, by way of injunction or otherwise, if the first 
Party Breaches or threatens to Breach its obligations under this Article 22, 
which equitable relief shall be granted without bond or proof of damages, 
and the receiving Party shall not plead in defense that there would be an 
adequate remedy at law.  Such remedy shall not be deemed an exclusive 
remedy for the Breach of this Article 22, but shall be in addition to all 
other remedies available at law or in equity.  The Parties further 
acknowledge and agree that the covenants contained herein are necessary 
for the protection of legitimate business interests and are reasonable in 
scope.  No Party, however, shall be liable for indirect, incidental, or 
consequential or punitive damages of any nature or kind resulting from or 
arising in connection with this Article 22. 

22.1.10 Disclosure to FERC, its Staff, or a State.  Notwithstanding anything in 
this Article 22 to the contrary, and pursuant to 18 CFR section 1b.20, if 
FERC or its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is otherwise required to 
be maintained in confidence pursuant to this LGIA, the Party shall provide 
the requested information to FERC or its staff, within the time provided 
for in the request for information.  In providing the information to FERC 
or its staff, the Party must, consistent with 18 CFR section 388.112, 
request that the information be treated as confidential and non-public by 
FERC and its staff and that the information be withheld from public 
disclosure.  Parties are prohibited from notifying the other Party to this 
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LGIA prior to the release of the Confidential Information to FERC or its 
staff.  The Party shall notify the other Party to the LGIA when it is notified 
by FERC or its staff that a request to release Confidential Information has 
been received by FERC, at which time either of the Parties may respond 
before such information would be made public, pursuant to 18 CFR 
section 388.112.  Requests from a state regulatory body conducting a 
confidential investigation shall be treated in a similar manner if consistent 
with the applicable state rules and regulations. 

22.1.11 Subject to the exception in Article 22.1.10, any information that a Party 
claims is competitively sensitive, commercial or financial information 
under this LGIA (“Confidential Information”) shall not be disclosed by the 
other Party to any person not employed or retained by the other Party, 
except to the extent disclosure is (i) required by law; (ii) reasonably 
deemed by the disclosing Party to be required to be disclosed in 
connection with a dispute between or among the Parties, or the defense of 
litigation or dispute; (iii) otherwise permitted by consent of the other 
Party, such consent not to be unreasonably withheld;  or (iv) necessary to 
fulfill its obligations under this LGIA or as a transmission service provider 
or a Control Area operator including disclosing the Confidential 
Information to an RTO or ISO or to a regional or national reliability 
organization.  The Party asserting confidentiality shall notify the other 
Party in writing of the information it claims is confidential.  Prior to any 
disclosures of the other Party’s Confidential Information under this 
subparagraph, or if any third party or Governmental Authority makes any 
request or demand for any of the information described in this 
subparagraph, the disclosing Party agrees to promptly notify the other 
Party in writing and agrees to assert confidentiality and cooperate with the 
other Party in seeking to protect the Confidential Information from public 
disclosure by confidentiality agreement, protective order or other 
reasonable measures. 

Article 23. Environmental Releases 

23.1  Each Party shall notify the other Party, first orally and then in writing, of the release of 
any Hazardous Substances, any asbestos or lead abatement activities, or any type of 
remediation activities related to the Large Generating Facility or the Interconnection 
Facilities, each of which may reasonably be expected to affect the other Party.  The 
notifying Party shall: (i) provide the notice as soon as practicable, provided such Party 
makes a good faith effort to provide the notice no later than twenty-four hours after such 
Party becomes aware of the occurrence; and (ii) promptly furnish to the other Party 
copies of any publicly available reports filed with any Governmental Authorities 
addressing such events. 

Article 24. Information Requirements 
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24.1 Information Acquisition.  Transmission Provider and Interconnection Customer shall 
submit specific information regarding the electrical characteristics of their respective 
facilities to each other as described below and in accordance with Applicable Reliability 
Standards. 

24.2 Information Submission by Transmission Provider.  The initial information 
submission by Transmission Provider shall occur no later than one hundred eighty (180) 
Calendar Days prior to Trial Operation and shall include Transmission System 
information necessary to allow Interconnection Customer to select equipment and meet 
any system protection and stability requirements, unless otherwise agreed to by the 
Parties.  On a monthly basis Transmission Provider shall provide Interconnection 
Customer a status report on the construction and installation of Transmission Provider’s 
Interconnection Facilities and Network Upgrades, including, but not limited to, the 
following information: (1) progress to date; (2) a description of the activities since the 
last report” (3) a description of the action items for the next period; and (4) the delivery 
status of equipment ordered. 

24.3 Updated Information Submission by Interconnection Customer.  The updated 
information submission by Interconnection Customer, including manufacturer 
information, shall occur no later than one hundred eighty (180) Calendar Days prior to 
the Trial Operation.  Interconnection Customer shall submit a completed copy of the 
Large Generating Facility data requirements contained in Appendix 1 to the LGIP.  It 
shall also include any additional information provided to Transmission Provider for the 
Feasibility and Facilities Study.  Information in this submission shall be the most current 
Large Generating Facility design or expected performance data.  Information submitted 
for stability models shall be compatible with Transmission Provider standard models.  If 
there is no compatible model, Interconnection Customer will work with a consultant 
mutually agreed to by the Parties to develop and supply a standard model and associated 
information. 

If Interconnection Customer’s data is materially different from what was originally 
provided to Transmission Provider pursuant to the Interconnection Study Agreement 
between Transmission Provider and Interconnection Customer, then Transmission 
Provider will conduct appropriate studies to determine the impact on Transmission 
Provider Transmission System based on the actual data submitted pursuant to this Article 
24.3.  The Interconnection Customer shall not begin Trial Operation until such studies are 
completed. 

24.4 Information Supplementation.  Prior to the Operation Date, the Parties shall 
supplement their information submissions described above in this Article 24 with any and 
all “as-built” Large Generating Facility information or “as-tested” performance 
information that differs from the initial submissions or, alternatively, written 
confirmation that no such differences exist.  The Interconnection Customer shall conduct 
tests on the Large Generating Facility as required by Good Utility Practice such as an 
open circuit “step voltage” test on the Large Generating Facility to verify proper 
operation of the Large Generating Facility’s automatic voltage regulator. 
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Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility 
at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; 
and (3) a five percent change in Large Generating Facility terminal voltage initiated by a 
change in the voltage regulators reference voltage.  Interconnection Customer shall 
provide validated test recordings showing the responses of Large Generating Facility 
terminal and field voltages.  In the event that direct recordings of these voltages is 
impractical, recordings of other voltages or currents that mirror the response of the Large 
Generating Facility’s terminal or field voltage are acceptable if information necessary to 
translate these alternate quantities to actual Large Generating Facility terminal or field 
voltages is provided.  Large Generating Facility testing shall be conducted and results 
provided to Transmission Provider for each individual generating unit in a station. 

Subsequent to the Operation Date, Interconnection Customer shall provide Transmission 
Provider any information changes due to equipment replacement, repair, or adjustment.  
Transmission Provider shall provide Interconnection Customer any information changes 
due to equipment replacement, repair or adjustment in the directly connected substation 
or any adjacent Transmission Provider-owned substation that may affect Interconnection 
Customer’s Interconnection Facilities equipment ratings, protection or operating 
requirements.  The Parties shall provide such information no later than thirty (30) 
Calendar Days after the date of the equipment replacement, repair or adjustment. 

Article 25. Information Access and Audit Rights 

25.1 Information Access.  Each Party (the “disclosing Party”) shall make available to the 
other Party information that is in the possession of the disclosing Party and is necessary 
in order for the other Party to:  (i) verify the costs incurred by the disclosing Party for 
which the other Party is responsible under this LGIA; and 
(ii) carry out its obligations and responsibilities under this LGIA.  The Parties shall not 
use such information for purposes other than those set forth in this Article 25.1 and to 
enforce their rights under this LGIA. 

25.2 Reporting of Non-Force Majeure Events.  Each Party (the “notifying Party”) shall 
notify the other Party when the notifying Party becomes aware of its inability to comply 
with the provisions of this LGIA for a reason other than a Force Majeure event.  The 
Parties agree to cooperate with each other and provide necessary information regarding 
such inability to comply, including the date, duration, reason for the inability to comply, 
and corrective actions taken or planned to be taken with respect to such inability to 
comply.  Notwithstanding the foregoing, notification, cooperation or information 
provided under this article shall not entitle the Party receiving such notification to allege 
a cause for anticipatory breach of this LGIA. 

25.3 Audit Rights.  Subject to the requirements of confidentiality under Article 22 of this 
LGIA, each Party shall have the right, during normal business hours, and upon prior 
reasonable notice to the other Party, to audit at its own expense the other Party’s accounts 
and records pertaining to either Party’s performance or either Party’s satisfaction of 
obligations under this LGIA.  Such audit rights shall include audits of the other Party’s 
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costs, calculation of invoiced amounts, Transmission Provider’s efforts to allocate 
responsibility for the provision of reactive support to the Transmission System, 
Transmission Provider’s efforts to allocate responsibility for interruption or reduction of 
generation on the Transmission System, and each Party’s actions in an Emergency 
Condition.  Any audit authorized by this article shall be performed at the offices where 
such accounts and records are maintained and shall be limited to those portions of such 
accounts and records that relate to each Party’s performance and satisfaction of 
obligations under this LGIA.  Each Party shall keep such accounts and records for a 
period equivalent to the audit rights periods described in Article 25.4. 

25.4 Audit Rights Periods. 

25.4.1  Audit Rights Period for Construction-Related Accounts and Records.  
Accounts and records related to the design, engineering, procurement, and 
construction of Transmission Provider’s Interconnection Facilities and 
Network Upgrades shall be subject to audit for a period of twenty-four 
months following Transmission Provider’s issuance of a final invoice in 
accordance with Article 12.2. 

25.4.2  Audit Rights Period for All Other Accounts and Records.  Accounts 
and records related to either Party’s performance or satisfaction of all 
obligations under this LGIA other than those described in Article 25.4.1 
shall be subject to audit as follows:  (i) for an audit relating to cost 
obligations, the applicable audit rights period shall be twenty-four months 
after the auditing Party’s receipt of an invoice giving rise to such cost 
obligations; and (ii) for an audit relating to all other obligations, the 
applicable audit rights period shall be twenty-four months after the event 
for which the audit is sought. 

25.5 Audit Results.  If an audit by a Party determines that an overpayment or an 
underpayment has occurred, a notice of such overpayment or underpayment shall be 
given to the other Party together with those records from the audit which support such 
determination. 

Article 26. Subcontractors 

26.1 General.  Nothing in this LGIA shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this LGIA; 
provided, however, that each Party shall require its subcontractors to comply with all 
applicable terms and conditions of this LGIA in providing such services and each Party 
shall remain primarily liable to the other Party for the performance of such subcontractor. 

26.2 Responsibility of Principal.  The creation of any subcontract relationship shall not 
relieve the hiring Party of any of its obligations under this LGIA.  The hiring Party shall 
be fully responsible to the other Party for the acts or omissions of any subcontractor the 
hiring Party hires as if no subcontract had been made; provided, however, that in no event 
shall Transmission Provider be liable for the actions or inactions of Interconnection 
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Customer or its subcontractors with respect to obligations of Interconnection Customer 
under Article 5 of this LGIA.  Any applicable obligation imposed by this LGIA upon the 
hiring Party shall be equally binding upon, and shall be construed as having application 
to, any subcontractor of such Party. 

26.3 No Limitation by Insurance.  The obligations under this Article 26 will not be limited in 
any way by any limitation of subcontractor’s insurance. 

Article 27. Disputes 

27.1 Submission.  In the event either Party has a dispute, or asserts a claim, that arises out of 
or in connection with this LGIA or its performance, such Party (the “disputing Party”) 
shall provide the other Party with written notice of the dispute or claim (“Notice of 
Dispute”).  Such dispute or claim shall be referred to a designated senior representative of 
each Party for resolution on an informal basis as promptly as practicable after receipt of 
the Notice of Dispute by the other Party.  In the event the designated representatives are 
unable to resolve the claim or dispute through unassisted or assisted negotiations within 
thirty (30) Calendar Days of the other Party’s receipt of the Notice of Dispute, such claim 
or dispute may, upon mutual agreement of the Parties, be submitted to arbitration and 
resolved in accordance with the arbitration procedures set forth below.  In the event the 
Parties do not agree to submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at law consistent with the 
terms of this LGIA. 

27.2 External Arbitration Procedures.  Any arbitration initiated under this LGIA shall be 
conducted before a single neutral arbitrator appointed by the Parties.  If the Parties fail to 
agree upon a single arbitrator within ten (10) Calendar Days of the submission of the 
dispute to arbitration, each Party shall choose one arbitrator who shall sit on a three-
member arbitration panel.  The two arbitrators so chosen shall within twenty (20) 
Calendar Days select a third arbitrator to chair the arbitration panel.  In either case, the 
arbitrators shall be knowledgeable in electric utility matters, including electric 
transmission and bulk power issues, and shall not have any current or past substantial 
business or financial relationships with any party to the arbitration (except prior 
arbitration).  The arbitrator(s) shall provide each of the Parties an opportunity to be heard 
and, except as otherwise provided herein, shall conduct the arbitration in accordance with 
the Commercial Arbitration Rules of the American Arbitration Association (“Arbitration 
Rules”) and any applicable FERC regulations or RTO rules; provided, however, in the 
event of a conflict between the Arbitration Rules and the terms of this Article 27, the 
terms of this Article 27 shall prevail. 

27.3 Arbitration Decisions.  Unless otherwise agreed by the Parties, the arbitrator(s) shall 
render a decision within ninety (90) Calendar Days of appointment and shall notify the 
Parties in writing of such decision and the reasons therefor.  The arbitrator(s) shall be 
authorized only to interpret and apply the provisions of this LGIA and shall have no 
power to modify or change any provision of this Agreement in any manner.  The decision 
of the arbitrator(s) shall be final and binding upon the Parties, and judgment on the award 
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may be entered in any court having jurisdiction.  The decision of the arbitrator(s) may be 
appealed solely on the grounds that the conduct of the arbitrator(s), or the decision itself, 
violated the standards set forth in the Federal Arbitration Act or the Administrative 
Dispute Resolution Act.  The final decision of the arbitrator must also be filed with FERC 
if it affects jurisdictional rates, terms and conditions of service, Interconnection Facilities, 
or Network Upgrades. 

27.4 Costs.  Each Party shall be responsible for its own costs incurred during the arbitration 
process and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by 
the Party to sit on the three member panel and one half of the cost of the third arbitrator 
chosen; or (2) one half the cost of the single arbitrator jointly chosen by the Parties. 

Article 28. Representations, Warranties, and Covenants 

28.1 General.  Each Party makes the following representations, warranties and covenants: 

28.1.1  Good Standing.  Such Party is duly organized, validly existing and in 
good standing under the laws of the state in which it is organized, formed, 
or incorporated, as applicable; that it is qualified to do business in the state 
or states in which the Large Generating Facility, Interconnection Facilities 
and Network Upgrades owned by such Party, as applicable, are located; 
and that it has the corporate power and authority to own its properties, to 
carry on its business as now being conducted and to enter into this LGIA 
and carry out the transactions contemplated hereby and perform and carry 
out all covenants and obligations on its part to be performed under and 
pursuant to this LGIA. 

28.1.2  Authority.  Such Party has the right, power and authority to enter into this 
LGIA, to become a Party hereto and to perform its obligations hereunder.  
This LGIA is a legal, valid and binding obligation of such Party, 
enforceable against such Party in accordance with its terms, except as the 
enforceability thereof may be limited by applicable bankruptcy, 
insolvency, reorganization or other similar laws affecting creditors’ rights 
generally and by general equitable principles (regardless of whether 
enforceability is sought in a proceeding in equity or at law). 

 
28.1.3  No Conflict.  The execution, delivery and performance of this LGIA does 

not violate or conflict with the organizational or formation documents, or 
bylaws or operating agreement, of such Party, or any judgment, license, 
permit, order, material agreement or instrument applicable to or binding 
upon such Party or any of its assets. 

28.1.4  Consent and Approval.  Such Party has sought or obtained, or, in 
accordance with this LGIA will seek or obtain, each consent, approval, 
authorization, order, or acceptance by any Governmental Authority in 
connection with the execution, delivery and performance of this LGIA, 
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and it will provide to any Governmental Authority notice of any actions 
under this LGIA that are required by Applicable Laws and Regulations. 

Article 29. Joint Operating Committee 

29.1 Joint Operating Committee.  Except in the case of ISOs and RTOs, Transmission 
Provider shall constitute a Joint Operating Committee to coordinate operating and 
technical considerations of Interconnection Service.  At least six (6) months prior to the 
expected Initial  Synchronization Date, Interconnection Customer and Transmission 
Provider shall each appoint one representative and one alternate to the Joint Operating 
Committee.  Each Interconnection Customer shall notify Transmission Provider of its 
appointment in writing.  Such appointments may be changed at any time by similar 
notice.  The Joint Operating Committee shall meet as necessary, but not less than once 
each calendar year, to carry out the duties set forth herein.  The Joint Operating 
Committee shall hold a meeting at the request of either Party, at a time and place agreed 
upon by the representatives.  The Joint Operating Committee shall perform all of its 
duties consistent with the provisions of this LGIA.  Each Party shall cooperate in 
providing to the Joint Operating Committee all information required in the performance 
of the Joint Operating Committee’s duties.  All decisions and agreements, if any, made 
by the Joint Operating Committee, shall be evidenced in writing.  The duties of the Joint 
Operating Committee shall include the following: 

29.1.1  Establish data requirements and operating record requirements. 

29.1.2  Review the requirements, standards, and procedures for data acquisition 
equipment, protective equipment, and any other equipment or software. 

29.1.3  Annually review the one (1) year forecast of maintenance and planned 
outage schedules of Transmission Provider’s and Interconnection 
Customer’s facilities at the Point of Interconnection. 

29.1.4  Coordinate the scheduling of maintenance and planned outages on the 
Interconnection Facilities, the Large Generating Facility and other 
facilities that impact the normal operation of the interconnection of the 
Large Generating Facility to the Transmission System. 

29.1.5  Ensure that information is being provided by each Party regarding 
equipment availability. 

29.1.6  Perform such other duties as may be conferred upon it by mutual 
agreement of the Parties. 

Article 30. Miscellaneous 

30.1 Binding Effect.  This LGIA and the rights and obligations hereof, shall be binding upon 
and shall inure to the benefit of the successors and assigns of the Parties hereto. 
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30.2 Conflicts.  In the event of a conflict between the body of this LGIA and any attachment, 
appendices or exhibits hereto, the terms and provisions of the body of this LGIA shall 
prevail and be deemed the final intent of the Parties. 

30.3 Rules of Interpretation.  This LGIA, unless a clear contrary intention appears, shall be 
construed and interpreted as follows:  (1) the singular number includes the plural number 
and vice versa;  (2) reference to any person includes such person’s successors and assigns 
but, in the case of a Party, only if such successors and assigns are permitted by this 
LGIA, and reference to a person in a particular capacity excludes such person in any 
other capacity or individually; (3) reference to any agreement (including this LGIA), 
document, instrument or tariff means such agreement, document, instrument, or tariff as 
amended or modified and in effect from time to time in accordance with the terms thereof 
and, if applicable, the terms hereof; (4) reference to any Applicable Laws and 
Regulations means such Applicable Laws and Regulations as amended, modified, 
codified, or reenacted, in whole or in part, and in effect from time to time, including, if 
applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article of this LGIA 
or such Appendix to this LGIA, or such Section to the LGIP or such Appendix to the 
LGIP, as the case may be; (6) “hereunder”, “hereof”, “herein”, “hereto” and words of 
similar import shall be deemed references to this LGIA as a whole and not to any 
particular Article or other provision hereof or thereof; (7) “including” (and with 
correlative meaning “include”) means including without limiting the generality of any 
description preceding such term; and (8) relative to the determination of any period of 
time, “from” means “from and including”, “to” means “to but excluding” and “through” 
means “through and including”. 

30.4 Entire Agreement.  This LGIA, including all Appendices and Schedules attached hereto, 
constitutes the entire agreement between the Parties with reference to the subject matter 
hereof, and supersedes all prior and contemporaneous understandings or agreements, oral 
or written, between the Parties with respect to the subject matter of this LGIA.  There are 
no other agreements, representations, warranties, or covenants which constitute any part 
of the consideration for, or any condition to, either Party’s compliance with its 
obligations under this LGIA. 

30.5 No Third Party Beneficiaries.  This LGIA is not intended to and does not create rights, 
remedies, or benefits of any character whatsoever in favor of any persons, corporations, 
associations, or entities other than the Parties, and the obligations herein assumed are 
solely for the use and benefit of the Parties, their successors in interest and, where 
permitted, their assigns. 

30.6 Waiver.  The failure of a Party to this LGIA to insist, on any occasion, upon strict 
performance of any provision of this LGIA will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect to this LGIA shall not be 
deemed a continuing waiver or a waiver with respect to any other failure to comply with 
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any other obligation, right, duty of this LGIA.  Termination or Default of this LGIA for 
any reason by Interconnection Customer shall not constitute a waiver of Interconnection 
Customer’s legal rights to obtain an interconnection from Transmission Provider.  Any 
waiver of this LGIA shall, if requested, be provided in writing. 

30.7 Headings.  The descriptive headings of the various Articles of this LGIA have been 
inserted for convenience of reference only and are of no significance in the interpretation 
or construction of this LGIA. 

30.8 Multiple Counterparts.  This LGIA may be executed in two or more counterparts, each 
of which is deemed an original but all constitute one and the same instrument. 

30.9 Amendment.  The Parties may by mutual agreement amend this LGIA by a written 
instrument duly executed by the Parties. 

30.10 Modification by the Parties.  The Parties may by mutual agreement amend the 
Appendices to this LGIA by a written instrument duly executed by the Parties.  Such 
amendment shall become effective and a part of this LGIA upon satisfaction of all 
Applicable Laws and Regulations. 

30.11 Reservation of Rights.  Transmission Provider shall have the right to make a unilateral 
filing with FERC to modify this LGIA with respect to any rates, terms and conditions, 
charges, classifications of service, rule or regulation under section 205 or any other 
applicable provision of the Federal Power Act and FERC’s rules and regulations 
thereunder, and Interconnection Customer shall have the right to make a unilateral filing 
with FERC to modify this LGIA pursuant to section 206 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder; 
provided that each Party shall have the right to protest any such filing by the other Party 
and to participate fully in any proceeding before FERC in which such modifications may 
be considered.  Nothing in this LGIA shall limit the rights of the Parties or of FERC 
under sections 205 or 206 of the Federal Power Act and FERC’s rules and regulations 
thereunder, except to the extent that the Parties otherwise mutually agree as provided 
herein. 

30.12 No Partnership.  This LGIA shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the Parties or to 
impose any partnership obligation or partnership liability upon either Party.  Neither 
Party shall have any right, power or authority to enter into any agreement or undertaking 
for, or act on behalf of, or to act as or be an agent or representative of, or to otherwise 
bind, the other Party. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, 

each of which shall constitute and be an original effective Agreement between the Parties. 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 

[Insert name of Interconnection Customer] 

By: ______________________________ 

Title: _____________________________ 
 
Date: _____________________________ 
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Appendix A to LGIA 

Interconnection Facilities, Network Upgrades and Distribution Upgrades 

1.  Interconnection Facilities: 

(a) [insert Interconnection Customer’s Interconnection Facilities]: 

(b) [insert Transmission Provider’s Interconnection Facilities]: 

2.  Network Upgrades: 

(a) [insert Stand Alone Network Upgrades]: 

(b) [insert Other Network Upgrades]: 

3.  Distribution Upgrades: 
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Appendix B to LGIA 

Milestones 
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Appendix C to LGIA 

Interconnection Details 
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Appendix D to LGIA 

Security Arrangements Details 

Infrastructure security of Transmission System equipment and operations and control hardware 
and software is essential to ensure day-to-day Transmission System reliability and operational 
security.  FERC will expect all Transmission Providers, market participants, and Interconnection 
Customers interconnected to the Transmission System to comply with the recommendations 
offered by the President’s Critical Infrastructure Protection Board and, eventually, best practice 
recommendations from the electric reliability authority.  All public utilities will be expected to 
meet basic standards for system infrastructure and operational security, including physical, 
operational, and cyber-security practices. 
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Appendix E to LGIA 

Commercial Operation Date 

This Appendix E is a part of the LGIA between Transmission Provider and Interconnection 
Customer. 

[Date] 

[Transmission Provider Address] 

Re: _____________ Large Generating Facility 

Dear _______________: 

On [Date] [Interconnection Customer] has completed Trial Operation of Unit No. ___.  
This letter confirms that [Interconnection Customer] commenced Commercial Operation of Unit 
No. ___ at the Large Generating Facility, effective as of [Date plus one day]. 

Thank you. 

[Signature] 

[Interconnection Customer Representative] 
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Appendix F to LGIA 

Addresses for Delivery of Notices and Billings 

Notices:. 

Transmission Provider: 
 

[To be supplied.] 

Interconnection Customer: 

[To be supplied.] 

Billings and Payments: 

Transmission Provider: 

[To be supplied.] 

Interconnection Customer: 

[To be supplied.] 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 

Transmission Provider: 

[To be supplied.] 

Interconnection Customer: 

[To be supplied.] 
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Appendix G to LGIA 

Requirements of Generators Relying on Newer Technologies 
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Appendix H 

Reliability Management System 

1. Definitions: 

1.1 Member: Any party to the WECC Agreement. 

1.2 Reliability Management System or RMS: The contractual reliability management 
program implemented through the WECC Reliability Criteria Agreement, Section 2 of this 
Appendix H, and any similar contractual arrangement. 

1.3 Western Interconnection: The area comprising those states and provinces, or portions 
thereof, in Western Canada, Northern Mexico and the Western United States in which Members 
of the WECC operate synchronously connected transmission systems. 

1.4 WECC: The Western Electricity Coordinating Council or any successor entity. 

1.5 WECC Agreement: The Western Electricity Coordinating Council Agreement dated 
March 20, 1967, as such may be amended from time to time. 

1.6 WECC Reliability Criteria Agreement: The Western Electricity Coordinating Council 
Reliability Criteria Agreement among the WECC and certain of its member Transmission 
Providers, as such may be amended from time to time. 

1.7 WECC Staff: Those employees of the WECC, including personnel hired by the WECC 
on a contract basis, designated as responsible for the administration of the RMS. 

2. Terms and Conditions 

2.1  Purpose.  In order to maintain the reliable operation of the transmission grid, the WECC 
Reliability Criteria Agreement sets forth reliability criteria adopted by the WECC to which 
Interconnection Customer and Transmission Provider shall be required to comply. 

2.2 Compliance.  Interconnection Customer shall comply with the requirements of the 
WECC Reliability Criteria Agreement, including the applicable WECC reliability criteria set 
forth in Section IV of Annex A thereof, and, in the event of failure to comply, agrees to be 
subject to the sanctions applicable to such failure.  Such sanctions shall be assessed pursuant to 
the procedures contained in the WECC Reliability Criteria Agreement.  Each and all of the 
provisions of the WECC Reliability Criteria Agreement are hereby incorporated by reference 
into this Appendix H as though set forth fully herein, and Interconnection Customer shall for all 
purposes be considered a Participant, and shall be entitled to all of the rights and privileges and 
be subject to all of the obligations of a Participant, under and in connection with the WECC 
Reliability Criteria Agreement, including but not limited to the rights, privileges and obligations 
set forth in Sections 5, 6 and 10 of the WECC Reliability Criteria Agreement. 
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2.3 Payment and Sanctions.  Interconnection Customer shall be responsible for reimbursing 
Transmission Provider for any monetary sanctions assessed against Transmission Provider due to 
the action or inaction of Interconnection Customer, by WECC pursuant to the WECC Reliability 
Criteria Agreement.  Interconnection Customer also shall be responsible for payment of any 
monetary sanction assessed against Interconnection Customer by WECC pursuant to the WECC 
Reliability Criteria Agreement.  Any such payment shall be made pursuant to the procedures 
specified in the WECC Reliability Criteria Agreement. 

2.4 Transfer of Control or Sale of Generation Facilities.  In any sale or transfer of control of 
any generation facilities subject to this Agreement, Interconnection Customer shall as a condition 
of such sale or transfer require the acquiring party or transferee with respect to the transferred 
facilities either to assume the obligations of Interconnection Customer with respect to this 
Agreement or to enter into an agreement with Transmission Provider imposing on the acquiring 
party or transferee the same obligations applicable to Interconnection Customer pursuant to this 
Appendix H. 

2.5 Publication.  Interconnection Customer consents to the release by the WECC of 
information related to Interconnection Customer’s compliance with this Agreement only in 
accordance with the WECC Reliability Criteria Agreement. 

2.6 Third Parties.  Except for the rights and obligations between the WECC and 
Interconnection Customer specified in this Appendix H, this Agreement creates contractual 
rights and obligations solely between the Parties.  Nothing in this Agreement shall create, as 
between the Parties or with respect to the WECC: (a) any obligation or liability whatsoever 
(other than as expressly provided in this Agreement), or (b) any duty or standard of care 
whatsoever.  In addition, nothing in this Agreement shall create any duty, liability, or standard of 
care whatsoever as to any other party.  Except for the rights, as a third-party beneficiary under 
this Appendix H, of the WECC against Interconnection Customer, no third party shall have any 
rights whatsoever with respect to enforcement of any provision of this Agreement.  Transmission 
Provider and Interconnection Customer expressly intend that the WECC is a third-party 
beneficiary to this Appendix H, and the WECC shall have the right to seek to enforce against 
Interconnection Customer any provision of this Appendix H, provided that specific performance 
shall be the sole remedy available to the WECC pursuant to Appendix H of this Agreement, and 
Interconnection Customer shall not be liable to the WECC pursuant to this Agreement for 
damages of any kind whatsoever (other than the payment of sanctions to the WECC, if so 
construed), whether direct, compensatory, special, indirect, consequential, or punitive. 

2.7 Reserved Rights.  Nothing in the RMS or the WECC Reliability Criteria Agreement shall 
affect the right of Transmission Provider, subject to any necessary regulatory approval, to take 
such other measures to maintain reliability, including disconnection, that Transmission Provider 
may otherwise be entitled to take. 

2.8 Severability.  If one or more provisions of this Appendix H shall be invalid, illegal or 
unenforceable in any respect, it shall be given effect to the extent permitted by applicable law, 
and such invalidity, illegality or unenforceability shall not affect the validity of the other 
provisions of this Agreement. 
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2.9 Termination.  Interconnection Customer may terminate its obligations pursuant to this 
Appendix H: 

(a) If after the effective date of this Appendix H, the requirements of the WECC Reliability 
Criteria Agreement applicable to Interconnection Customer are amended so as to adversely affect 
Interconnection Customer, provided that Interconnection Customer gives fifteen (15) days’ 
notice of such termination to Transmission Provider and WECC within forty-five (45) days of 
the date of issuance of a Commission order accepting such amendment for filing, provided 
further that the forty-five (45) day period within which notice of termination is required may be 
extended by Interconnection Customer for an additional forty-five (45) days if Interconnection 
Customer gives written notice to Transmission Provider of such requested extension within the 
initial forty-five (45) day period; or 

(b) For any reason on one year’s written notice to Transmission Provider and the WECC. 

2.10 Mutual Agreement.  This Appendix H may be terminated at any time by mutual 
agreement of Transmission Provider and Interconnection Customer. 
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APPENDIX I TO LGIA 

Interconnection Requirements For a Wind Generating Plant 

Appendix I sets forth requirements and provisions specific to a wind generating plant. All 
other requirements of this LGIA continue to apply to wind generating plant interconnections. 

A.  Technical Standards Applicable to a Wind Generating Plant 

i.  Low Voltage Ride-Through (LVRT) Capability 

A wind generating plant shall be able to remain online during voltage disturbances up to 
the time periods and associated voltage levels set forth in the standard below. The LVRT 
standard provides for a transition period standard and a post-transition period standard. 

Transition Period LVRT Standard 

The transition period standard applies to wind generating plants subject to FERC Order 
661 that have either: (i) interconnection agreements signed and filed with the Commission, filed 
with the Commission in unexecuted form, or filed with the Commission as non-conforming 
agreements between January 1, 2006 and December 31, 2006, with a scheduled in-service date 
no later than December 31, 2007, or (ii) wind generating turbines subject to a wind turbine 
procurement contract executed prior to December 31, 2005, for delivery through 2007. 

1. Wind generating plants are required to remain in-service during three-phase faults with 
normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to 
ground faults with delayed clearing, and subsequent post-fault voltage recovery to 
prefault voltage unless clearing the fault effectively disconnects the generator from the 
system. The clearing time requirement for a three-phase fault will be specific to the wind 
generating plant substation location, as determined by and documented by the 
transmission provider. The maximum clearing time the wind generating plant shall be 
required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15 
p.u., as measured at the high side of the wind generating plant step-up transformer (i.e. 
the transformer that steps the voltage up to the transmission interconnection voltage or 
“GSU”), after which, if the fault remains following the location-specific normal clearing 
time for three-phase faults, the wind generating plant may disconnect from the 
transmission system. 

2.  This requirement does not apply to faults that would occur between the wind generator 
terminals and the high side of the GSU or to faults that would result in a voltage lower 
than 0.15 per unit on the high side of the GSU serving the facility. 

3.  Wind generating plants may be tripped after the fault period if this action is intended as 
part of a special protection system. 

4.  Wind generating plants may meet the LVRT requirements of this standard by the 
performance of the generators or by installing additional equipment (e.g., Static VAr 
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Compensator, etc.) within the wind generating plant or by a combination of generator 
performance and additional equipment. 

5.  Existing individual generator units that are, or have been, interconnected to the network 
at the same location at the effective date of the Appendix I LVRT Standard are exempt 
from meeting the Appendix I LVRT Standard for the remaining life of the existing 
generation equipment. Existing individual generator units that are replaced are required to 
meet the Appendix I LVRT Standard. 

Post-transition Period LVRT Standard 

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 
period described above must meet the following requirements: 

1.  Wind generating plants are required to remain in-service during three-phase faults with 
normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to 
ground faults with delayed clearing, and subsequent post-fault voltage recovery to 
prefault voltage unless clearing the fault effectively disconnects the generator from the 
system. The clearing time requirement for a three-phase fault will be specific to the wind 
generating plant substation location, as determined by and documented by the 
transmission provider. The maximum clearing time the wind generating plant shall be 
required to withstand for a three-phase fault shall be 9 cycles after which, if the fault 
remains following the location-specific normal clearing time for three-phase faults, the 
wind generating plant may disconnect from the transmission system. A wind generating 
plant shall remain interconnected during such a fault on the transmission system for a 
voltage level as low as zero volts, as measured at the high voltage side of the wind GSU. 

2.  This requirement does not apply to faults that would occur between the wind generator 
terminals and the high side of the GSU. 

3.  Wind generating plants may be tripped after the fault period if this action is intended as 
part of a special protection system. 

4.  Wind generating plants may meet the LVRT requirements of this standard by the 
performance of the generators or by installing additional equipment (e.g., Static VAr 
Compensator) within the wind generating plant or by a combination of generator 
performance and additional equipment. 

5.  Existing individual generator units that are, or have been, interconnected to the network 
at the same location at the effective date of the Appendix I LVRT Standard are exempt 
from meeting the Appendix I LVRT Standard for the remaining life of the existing 
generation equipment. Existing individual generator units that are replaced are required to 
meet the Appendix I LVRT Standard. 

ii.  Power Factor Design Criteria (Reactive Power) 
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A wind generating plant shall maintain a power factor within the range of 0.95 leading to 
0.95 lagging, measured at the Point of Interconnection as defined in this LGIA, if the 
Transmission Provider’s System Impact Study shows that such a requirement is necessary to 
ensure safety or reliability. The power factor range standard can be met by using, for example, 
power electronics designed to supply this level of reactive capability  (taking into account any 
limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if 
agreed to by the Transmission Provider, or a combination of the two. The Interconnection 
Customer shall not disable power factor equipment while the wind plant is in operation. Wind 
plants shall also be able to provide sufficient dynamic voltage support in lieu of the power 
system stabilizer and automatic voltage regulation at the generator excitation system if the 
System Impact Study shows this to be required for system safety or reliability. 

iii.  Supervisory Control and Data Acquisition (SCADA) Capability 

The wind plant shall provide SCADA capability to transmit data and receive instructions 
from the Transmission Provider to protect system reliability. The Transmission Provider and the 
wind plant Interconnection Customer shall determine what SCADA information is essential for 
the proposed wind plant, taking into account the size of the plant and its characteristics, location, 
and importance in maintaining generation resource adequacy and transmission system reliability 
in its area. 
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APPENDIX 7 TO LGIP 

INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 

Appendix 7 sets forth procedures specific to a wind generating plant. All other 
requirements of this LGIP continue to apply to wind generating plant interconnections. 

A.  Special Procedures Applicable to Wind Generators 

The wind plant Interconnection Customer, in completing the Interconnection Request 
required by section 3.3 of this LGIP, may provide to the Transmission Provider a set of 
preliminary electrical design specifications depicting the wind plant as a single equivalent 
generator. Upon satisfying these and other applicable Interconnection Request conditions, the 
wind plant may enter the queue and receive the base case data as provided for in this LGIP. 

No later than six months after submitting an Interconnection Request completed in this 
manner, the wind plant Interconnection Customer must submit completed detailed electrical 
design specifications and other data (including collector system layout data) needed to allow the 
Transmission Provider to complete the System Impact Study. 




